
 

SUMMARY OF STATUS OF MANAGEMENT'S ACTION PLANS AT MAY 31, 2025 

 

Audit Report Report 

Issued 

Plans 

Carried 

Fwd 

Substantially 

Implemented 

Partially 

Implemented 

Little    

Action  

 Long Term Financial Planning 2016  1  0  1  0 

 Paramedic Services 2017  1  0 1  0 

 Fire Services 2017 2 0 2 0 

 Capital Budgeting Process 2017 1 0 1 0 

 Greater Sudbury Community Dev Corp. 2018 2 1 1 0 

 Greater Sudbury Police Services Board 2018 1 0 1 0 

 Roads Infrastructure Maintenance 2019 3 0 3 0 

 Winter Maintenance Roads 2019 1 0 1 0 

 Downtown Sudbury BIA 2019 1 0 1 0 

 Greater Sudbury Public Library 2019 1 1 0 0 

 Asset Management Program 2019 1 0 1 0 

 Fleet Services 2020 1 0 1 0 

 Compensation Management Processes 2020 2 1 1 0 

 Wastewater Services Section 2020 2 1 1 0 

 Service Contract Management Processes 2021 1 0 1 0 

 Water Services Section 2021 3 0 3 0 

 Real Estate Services 2021 1 0 1 0 

 Social Services Division 2021 2 2 0 0 

 Standing Offers Eng/Architectural Services 2022 1 1 0 0 

 Standing Offers for Goods and Services 2022 3 1 2 0 

 Salt Management Processes 2022 3 0 3 0 

 Waste Collection Services 2022 2 1 1 0 

 Linear Water & Wastewater Maintenance 2022 4 1 3 0 

 Landfill Management 2023 3 1 2 0 

 Infrastructure Capital Planning Division 2023 4 1 3 0 

 Annual Review Process for Various Grants 2023 3 3 0 0 

 Overtime in Fire Services (In Camera) 2023 7 0 7 0 

 Security Incident (In Camera) 2024 5 3 2 0 

 Information Technology Governance 
cesses 

2024 3 3 0 0 

 Parks Services Section 2024 5 0 5 0 

 Engineering Services Division 2024 5 4 1 0 

 Totals  75 25 50 0 

 Percentage  100% 33% 67% 0% 

 



 

Conclusion 

This report indicates that 33 percent of the action plans have been fully or substantially completed, 67 

percent have been partially implemented.  

Another status report will be provided to Audit Committee a year from now.   

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 

Audit of Long Term Financial Planning 

 

Audit Report released 
Original # of Observations 

# of Action Plans Previously Complete 
# of Action Plans Being Closed Now 
# of Action Plans on Next Follow Up 

Status as of May 31, 2025 

September 2016 

5 
4 
0 
1 

In Progress 

 

Observation and Summary of Progress 

 

Self-assessed 
Status 

 

Observation 2 

 

The City should ensure its boards and wholly-owned corporations have 
established appropriate LTFPs if they are dependent on the City for financial 
support of any type. 
 
Original Management Response      
 
Management will work throughout 2017 and 2018 to develop goals and specific action plans to support 
the achievement of the principles and policies within the revised LTFP once it has been presented to 
City Council.   
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2017 
 
The City will request that the Outside Boards and GSHC consider developing Long Term Plans.  This 
does not extend to the GSU or SACDC as these entities do not receive financial support from the City. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2018 
 
The City recently received the updated Long Term Financial Plan from KPMG that identified the status 
and forecast of the 12 financial indicators.  Staff will be reaching out to our business partners 
(Conservation Sudbury, Public Heath Sudbury & District and Police Services) to encourage them to 
develop long term plans for their operations. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2019 
 
Staff worked with Conservation Sudbury on their financial plan in December 2018 as part of the 2019 
annual budget process.  Staff continues to work with the Police Services on their financial needs related 
to building needs but will encourage them to develop a longer term plan for their operation.  Public 
Health Sudbury and District does not have co-terminus boundaries with the City; as such the City is 
only one funding partner and they would receive input from all partners.  Public Health Sudbury and 
District’s future operating model and the impact on the City is currently unknown.  Once this becomes 
clearer we will reach out to their management team. 
 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2020 
 
The Police Services has continued to make contributions through its operating Budget to ensure long 
term sustainability for fleet replacement, radio equipment replacement, server replacement, and a new 
police headquarters. 
 

Partially 
Implemented 

 



Conservation Sudbury completed a long term asset management plan in 2019 with implementation to 
commence in 2020. It has also identified strategic issues and opportunities to 2026 as identified on 
page 496 of the City‘s 2020 Budget. 
 
Public Health Sudbury and Districts, does not have co-terminus with the City, as such the City is only 
one of many funding partners. Staff will reach out to their administration once the COVID-19 crisis 
subsides. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2021 
 
The Police Services continue to make contributions through its operating Budget to ensure long term 
sustainability for fleet replacement, radio equipment replacement, and server replacement. The Police 
Services are also increasing their allocation for debt repayment each year in order to fund the amounts 
required for a future police headquarters. 
 
Public Health Sudbury and Districts, does not have co-terminus with the City, as such the City is only 
one of many funding partners. Staff will reach out to their administration once the COVID-19 crisis 
subsides.  The Greater Sudbury Housing Corporation plans to develop a long-term financial plan over 
the next 12 months. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2022 
 
The Police Services continue to make contributions through its operating Budget to ensure long term 
sustainability for fleet replacement, radio equipment replacement, and server replacement. The Police 
Services are also increasing their allocation for debt repayment each year in order to fund the amounts 
required for a future police headquarters. 
 
Public Health Sudbury and Districts, does not have co-terminus with the City, as such the City is only 
one of many funding partners. Staff continue to discuss long-term financial Planning with their 
administration. The Greater Sudbury Housing Corporation continues to develop long-term financial 
plans and will report back to Council once complete.  
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2023 
 
The Police Services continue to make contributions through its operating Budget to ensure long term 
sustainability for fleet replacement, radio equipment replacement, and server replacement. The Police 
Services are also increasing their allocation for debt repayment each year in order to fund the amounts 
required for a future police headquarters. 
 
Public Health Sudbury and Districts, does not have co-terminus with the City, as such the City is only 
one of many funding partners. Staff continue to discuss long-term financial Planning with their 
administration. The Greater Sudbury Housing Corporation continues to progress on their asset 
management plans which will form a basis for the long-term financial needs. This information is critical 
to developing the long-term financial plans and the GSHC will report back to Council once complete.  
On May 16th, Council directed that a multi-year budget be prepared.  Outside boards are expected to 
provide two-year operating and where they rely on the tax levy for capital funding, a four-year capital 
plans. 
 
 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2024 

 
A new operating agreement with the Greater Sudbury Public Library Board verifies that they will 
continue to observe financial policies such as the operating and capital budget policies and the new 
multi-year budget policies.  This ensures that their long-term financial planning activities are 
interwoven into the 10- year models updated for Council’s information each year. 
 



The models that will be presented to Council in June of 2024 incorporate the known 10-year operating 
assumptions for all outside Boards who rely on the City for funding and their known and anticipated 
10-year capital plans. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2025 
 
Both the Greater Sudbury Public Library and the Greater Sudbury Housing Corporation will review the 
requirements to undertake a long-term financial plan for their respective boards throughout 2025 and 
2026.  
 
The City’s long-term financial plan model will be presented to Committee June of 2025 and includes 
considerations for the known 10-year operating assumptions for all outside Boards who rely on the 
City for funding.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 
 

Value-For-Money Audit of Paramedic Services  
 

Audit Report released 
Original # of Observations 

# of Action Plans Previously Complete 
# of Action Plans Being Closed Now 
# of Action Plans on Next Follow Up 

Status as of May 31, 2025 

May 2017 

2 
1 
0 
1 

In Progress 

 

Observation and Summary of Progress 

 

Self-assessed 
Status 

 

Observation 3 

 
Paramedic Services currently operates from 11 stations, eight of which are cohabitated with Fire 
services. Condition assessments prepared by CCI in 2013 and 2014 indicate that maintenance 
programs over the last 20 years have not kept up with the pace of deterioration in the City’s stations 
which on average are over 40 years old. Some maintenance was also postponed 
pending the outcome of the optimization project that was recently completed. 
 
Coordinate with maintenance and finance staff to develop a multi-year program to 
catch up on essential station maintenance that has been deferred. 
 
Original Management Response 

We concur with the Auditor General’s recommendation. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2018 
 
Community Safety are coordinating with facilities staff in carryout building condition assessments and 
air quality assessments to assist in developing a prioritized plan to catch up on building maintenance 
requirements.    
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2019 
 
Paramedic Services continues to operate from 11 stations, eight of which are cohabitated with Fire 
Services.  Building Assets has generated an extensive building condition assessment for all Emergency 
Service stations. The report includes the year the Emergency Services station was built, the repair costs 
over the past ten years and a building replacement cost for each station. In addition, Community Safety 
has posted an RFP to obtain a consultant to produce a comprehensive report and plan for Councils 
consideration in the revitalization of our Emergency Services stations.  
 
In 2018 Paramedic Services addressed the issues identified in the Designated Substance Survey (DSS) 
provided by Golder Associates in December 2017. The stations identified that required immediate action 
were Capreol, Chelmsford and Levack.  
 
Capreol 
Paint containing lead was peeling in the stairway. The issue has been remediated by scraping off the 
loose paint and repainting the affected area. A wall in the basement area had cement board attached 
to it. The cement board contained asbestos and has been removed. A drain pipe in the garage area 
contained asbestos. A label has been placed onto the pipe identifying asbestos, in case any work has 
to be conducted on the pipe. 
 

Partially 
Implemented 

 



Chelmsford 
Paint containing lead was peeling in the garage area. The issue has been remediated by scraping off 
the loose paint and repainting the affected area. 
 
Levack 
Damaged paint, containing lead, was peeling in the kitchen and bathroom areas. The issue has been 
remediated by scraping off the loose paint and repainting the affected area. 
 
In November 2018, Building Services and Fire and Paramedic Services, jointly completed Indoor Air 
Quality testing at all Emergency Services stations. The Final report has recently been received and is 
currently being reviewed. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2020 
 
A station rationalization project is currently underway with the objective of addressing long term asset 
sustainability, identifying and developing various options as it relates to renovating, rebuilding, 
consolidating or building new facilities. This project is being completed in collaboration with Assets 
section who have led station site reviews and data gatherings. A series of reports on asset condition 
commenced in late 2019, the next report is scheduled for the Finance and Administration meeting on 
June 16, 2020. Additional reports on station location and functionality will follow by the end of 2020.  
 
The issues identified within Designated Substance Survey (DSS) provided by Golder Associates in 
December 2017 within the 11 stations have been addressed and continue to be monitored during Health 
and Safety inspections.  
 
In 2018 Indoor Air Quality (IAQ) was conducted to evaluate emission levels from emergency service 
vehicles at all stations starting with the ten cohabitated stations. As a result of the IAQ a Point of Source 
Capture System (PSCS) is being tendered for the four city core stations and Val Therese, during 2020. 
All ambulances will be outfitted to accommodate the PSCS. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2021 
 
In February of 2021 Council approved securing the services of Operational Research in Health Limited 
(ORH Ltd) to conduct a station location study.  This collaboration was initiated in March 2021.  This 
asset renewal project maintains the objective of addressing long term asset sustainability, identifying, 
and developing various options as it relates to renovating, rebuilding, consolidating, or building new 
facilities, health and safety of our staff, trends, and growth patterns.  The study will provide options to 
bridge the growing capital gap and reduce long-term maintenance costs related to facilities.  This project 
has been in partnership with the Building and Assets Section who have led station site reviews and data 
gatherings.  A report to Council is expected in 2021 from ORH Ltd and the General Manager of 
Community Safety. 
 
In 2018 Indoor Air Quality (IAQ) was conducted to evaluate emission levels from emergency service 
vehicles at all stations starting with the ten cohabitated stations. As a result of the IAQ a Point of Source 
Capture System (PSCS) was tendered and awarded for the four city core stations and Val Therese. 
COVID restrictions have impacted the completion timelines of this project. As of May 31, 2021 the 
PSCS’s have been installed at Van Horne and Long Lake Stations, but are not operational at this time. 
Within the following year, the three remaining stations will have the PSCS installation completed and 
all five PSCS will be operational. All ambulances will be outfitted to accommodate the PSCS. 
 
The issues identified within Designated Substance Survey (DSS) provided by Golder Associates in 
December 2017 within the ten stations have been addressed and continue to be monitored during 
Health and Safety inspections. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2022 
 
In February of 2021, Council approved securing the services of Operational Research in Health Limited 
(ORH Ltd) to conduct a station location study.  This collaboration was initiated in March 2021.  This 



asset renewal project maintains the objective of addressing long term asset sustainability, identifying, 
and developing various options as it relates to renovating, rebuilding, consolidating, or building new 
facilities, health and safety of our staff, trends, and growth patterns.  The study will provide options to 
bridge the growing capital gap and reduce long-term maintenance costs related to facilities.  This project 
has been in partnership with the Building and Assets Section who have led station site reviews and data 
gatherings.  A preliminary information report to Council is expected in the fourth quarter of 2022 from 
the General Manager of Community  
 
Point of Source Capture System (PSCS) has been installed and is fully operational – no further action 
required 
 
The issues identified within Designated Substance Survey (DSS) provided by Golder Associates in 
December 2017 within the ten stations have been addressed – no further action required. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2023 
 
The Emergency Services Station Location Study Report was presented to Council December 13, 
2022 and was deferred until City staff could develop a public engagement plan on the study. The 
engagement plan was approved on January 24, 2023. During this Council meeting, Motion CC2023-
24 was passed directing staff to produce analysis that provides insights about the financial 
implications of three scenarios for the Fire and Paramedic Stations; “Status Quo”, “Existing Footprint” 
& “Changed Footprint”. 
 
Both the public engagement and cost analysis described in the motion are underway and results will 
be reported back to Council by the second quarter of 2023.  
 
In February 2023, staff issued an RFP for consultant services to provide feasibility costing, 
incorporating the three scenarios as requested through the Council Resolution.  With this information 
and an understanding of the characteristics for each various station’s requirements, the consultant will 
develop a cost for each of the three scenarios requested within the council motion. 
The issues identified within Designated Substance Survey (DSS) provided by Golder Associates in 
December 2017 within the ten stations have been addressed – no further action required 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2024 
 
As part of the 2024 Budget, Council approved Phase I of the Community Safety Station Revitalization 
project. This includes the reconstruction of two new stations (Station 2 Minnow Lake and Station 20 
Garson) and the extensive renovation of three stations (Station 1 Van Horne, Station 4 Long Lake, and 
Station 16 Val Therese).  
 
The Request for Proposal for the Architectural Services is nearing completion and will be issued by the 
end of Q2. The recruitment for a Project Manager has begun.  
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2025 
 
Salter Pilon was selected as the Preferred Proponent for Architectural Services, and a dedicated 

Project Manager has been assigned. The project scope remains unchanged: 

1. Reconstruction of Two New Stations: Station 2 (Minnow Lake) and Station 20 (Garson) 

 Architectural design and land acquisition are underway, with conceptual drawings and 
site planning in progress. 

 The Project Manager continues to collaborate with staff to address specific needs and 
prepare for development. 
 

2. Extensive Renovation of Three Existing Stations: Station 1 (Van Horne), Station 4 (Long 

Lake), and Station 16 (Val Therese) 



 Sites are currently under review, with architectural design work in progress. 

 Station 4 is being assessed for structural stability and site conditions. 
 

To support the design process, site visits and regular project meetings have been ongoing. In March, 

Salter Pilon and the Project Manager facilitated three focus group workshops with staff from 

Paramedic Services, Career Fire Services, and Volunteer Fire Services. These sessions provided 

valuable input, and draft schematic designs have since been developed and shared. 

                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 
 

Value-For-Money Audit of Fire Services 

 

Audit Report released 
Original # of Observations 

# of Action Plans Previously Complete 
# of Action Plans Being Closed Now 
# of Action Plans on Next Follow Up 

Status as of May 31, 2025 

May 2017 

3 
1 
0 
2 

In Progress 

 

Observation and Summary of Progress 

 

Self-assessed 
Status 

 

Observation 1 

 
The GSFS presently operates with 95 career firefighters that are assigned to the Van Horne, Minnow 
Lake, Leon Avenue and Long Lake Stations. The Val Therese composite station has 9 career firefighters 
and 18 volunteers. Nineteen other stations operate across the City with 10 to 20 volunteers each. 
 
The City’s By-Law 2014-84 establishes and regulates the GSFS but does not set out service level 
standards to allow management, Council and the public to assess the performance of the City’s 
firefighting services. Most fire services use the standards of the National Fire Protection Association to 
measure performance. 
 
Significant risks associated with the GSFS’ firefighting service arise from the number and location of 
fire stations and number and mix of firefighters presently assigned to each station. 
 
In 2016, the GSFS conducted a review of risks to people and property in response to IBI’s 
comprehensive review of fire services that identified potential gaps in the existing response capacity of 
the GSFS outside of the City core. The potential gaps relate to the number and location of stations 
outside the City core and the level and type of staff in each station. Our review of service levels indicated 
that 45% of the responses to fire calls from the volunteer stations in 2016 took greater than 9 minutes 
while 24% of the responses took less than 6 minutes. This compares to 16% and 67% in the City core. 
 
Our review of the skill sets of staff identified gaps in the GSFS’ capabilities for technical rescue such as 
auto extrication, ice and water rescue, confined space, trench and hazardous material (HAZMAT). The 
depth of expertise in technical rescue currently varies from one community to the next and is not 
commensurate with the community risk profiles. Staff currently only has an awareness level for 
HAZMAT response which is insufficient for communities with a large industrial economy and major 
networks of railways and roads. 
 
Our assessment of the participation rates of volunteer staff in training programs and response rates to 
fire calls identified significant concerns. The response rates per volunteer in training indicated that the 
average rate of participation was only 37 percent. 
 
In 2013, the City agreed to pilot the 24-7 hour shift for its career firefighters. We 
noted that the City has not yet evaluated the effectiveness or efficiency of this 
shift. Our audit identified risks to both staff and the public from the adoption of 
this shift as well as concerns about its efficiency between 2300 hours and 0700 
hours when the volume of fire calls is significantly lower. 
 
 
Recommendations:  
 

Partially 
implemented 

 



i. Establish reasonable and attainable service level targets for responding to fire calls, formalize 
them within the Establishing and Regulating Fire Services By-law, communicate them to the 
public and report annually to Council on them;  

 
ii. Prepare a business case for specialized training and equipment to bolster the GSFS’ technical 

rescue capability as well as HAZMAT response capability;  
 

iii. Establish minimum participation rates of 65% for volunteers for training to improve their 
effectiveness;  

 
iv. Develop revised fire call response protocols and provide improved communications tools to 

facilitate improvements to call response rates for volunteer staff; 
 

v. Establish minimum call response rates of 50% for volunteers to improve their reliability and 
effectiveness; and  

 

vi. Continue to pilot the 24‐7 shift and, in conjunction with staff from Human Resources and 
Organizational Development, assess its costs and benefits relative to other shifts.  

 
Original Management Response 

We concur with the Auditor General’s (AG’s) findings. It should be noted regarding the 24 hour shift 
recommendation that the fulltime fire firefighters association and fire administration are subject to 
interest arbitration as per the provisions of the Fire Protection and Prevention Act and as such it would 
not be prudent to comment on this recommendation. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2018 
 

i. The Community Safety Department is continuing to develop for implementation a suit of 
department business analytics both Fire and Paramedics Services based upon current service 
levels and regulatory requirements that will provide both situational awareness and performance 
monitoring capabilities through a set of dashboard metrics and analytic tools. These analytics 
should be in place by 3rd quarter of 2018. In addition, the Ministry of Community Safety and 
Correctional Services has adopted Public Reporting regulations that will come into force on 
January 1, 2020 that mandates specific performance reporting for the fire service. A report on 
the current enabling by-law and service levels will be developed and presented to the 
Emergency Services Committee by 3rd quarter 2018. Any additional resources required to meet 
regulatory requirements will be identified at that time as well as in the budget for 2019. 

 
ii. Any additional training or equipment required to meet regulatory requirements will be identified 

following the establishment of service level metrics in Q3 of 2018. 
 

iii. “The City negotiated a minimum training attendance rate of 1 weekly training night per month or 
12 per year as part of the 2017-2019 collective agreement with CLAC Local 920 for volunteers.  
The adequacy of this rate will be reassessed relative to the new regulatory requirements for 
training that are being phased in commencing July 2019.  

 
iv. The Fire Service is reviewing fire call response protocols and will make changes in an effort to 

optimize service levels within current approved budgets.  The Fire Service continues to review 
our communications and paging systems in order to identify opportunities for improvements.   

 
v. The City negotiated a minimum 25% attendance rate for incidents as part of the 2017-2019 

collective agreement with CLAC Local 920. The adequacy of this rate will be reassessed 
following the establishment of service level metrics in Q3 of 2018. 

 
vi. The interest arbitration award that the City received last August imbeds the 24 hour shift into 

the agreement. 
 



Actions Taken, Results and /or Actions Planned - As of May 31, 2019 
 

i. Fire Services will present a report to committee of council on the Establishing and Regulating By-Law 
in Q3 of 2019. The report will outline current service delivery across the municipality and will provide 
general costing for enhanced service levels. Utilizing the By-law to recommend inclusion of performance 
standards and preparing the Fire Service for the reporting requirements of Provincial legislation, which 
will come into effect in 2020.  

 
ii. Currently, analytic tools accompany customized data exports which support and drive service delivery. 

This will measure the formal performance targets which may be set out by the Fire Chief and Council. 
The reporting of these measures may be made public. 

 
iii. Council directed funding and support for a HAZMAT response program was approved in the 2019 

budget. The delivery of training for responders is in development while resources and supplies to 
support the program are in the procurement process. HAZMAT operational response is planned for 
deployment in Q4 of 2019. 

 
iv. The CLAC collective agreement remains in effect until the end of 2019 with established minimum 

participation rates of 12 training sessions, approximately one session per month. Discussion of this rate 
will occur during the bargaining process for a new collective agreement. The current rate does not meet 
the effectiveness described as being required in this report.  

 
v. Fire deployment models for response are continually developed, modified, tested, reviewed, and 

implemented across the Service. Enhancements which allow for proper on-scene resources (manpower 
or apparatus) are modeled against response data for optimal incident mitigation strategies. 
Replacement of analog paging with digital systems for volunteers continues across the region. 
Introduction of real-time data links between communicators and responders is ongoing and systems to 
engage volunteer responders earlier and request their immediate response status are being tested. 

 
vii. The CLAC collective agreement remains in effect until the end of 2019 with established minimum 

incident participation rates of 25%. Discussion of this rate will occur during the bargaining 
process for a new collective agreement.  

 
viii. The interest arbitration award that the City received August 2017 imbeds the 24 hour shift into 

the agreement. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2020 
 

i. The Municipal Benchmarking Network Canada (MBNC) metrics are utilized to compare Fire 
Services response data, year over year. Service levels are monitored against comparable 
jurisdictions and our own previous measurements. These metrics are reported publicly each 
year. We do not anticipate further action to be taken on this item until the Province determines 
if they will be legislating new response time standards.  
 

ii. HAZMAT program was approved by Municipal Council and funding provided. Logistical 
requirements are being procured following CGS purchasing policies and training requirements 
with associated programs are under development. Initial awareness training is underway with 
operational training being setup for the winter of 2020. In is anticipated that Operational 
HAZMAT response will be implemented by the end of year 2020 in the assigned technical 
rescue response station(s). This time line could be impacted as a result of COVID-19. No 
further action to be taken on this item once implemented. 
 

iii. A minimum participation rate of 25% was negotiated into the previous collective agreement for 
emergency incidents. Fire Services is currently in negotiations with Volunteer Firefighters, 
CLAC local 920, for a new collective agreement to replace the current agreement which 
expired in 2019. No further action can be taken outside of the collective bargaining process. 
 



iv. Digital paging technologies have been implemented in 75% of all volunteer response stations. 
Remaining stations will be completed pending further approval of funding by Municipal 
Council. Additional technologies for advanced data gathering and mobile computer aided 
dispatch functionality have been tested and will be presented as a business case for the 2021 
budget process. No further action can be taken until budget approvals for funding are passed 
by Municipal Council. 

 
v. A minimum participation rate for training of 12 – 2 hour 25% was negotiated into the previous 

collective agreement for emergency incidents. Fire Services is currently in negotiations with 
Volunteer Firefighters, CLAC local 920, for a new collective agreement to replace the current 
agreement which expired in 2019. No further action can be taken outside of the collective 
bargaining process. 
 

vi. The 24 hour shift was imbedded in the collective agreement between the Sudbury Professional 
Firefighters Association and the City of Greater Sudbury as per an Arbitration award in 2017. 
No further action can be taken outside of the collective bargaining process.  

 
Actions Taken, Results and /or Actions Planned - As of May 31, 2021 
 

i. The Municipal Benchmarking Network Canada (MBNC) metrics continue to be utilized to 
compare Fire Services response data, year over year. Service levels are monitored against 
comparable jurisdictions and our own previous measurements. These metrics are reported 
publicly each year.  
 

ii. HAZMAT program was approved by Municipal Council, funding provided, and implementation 
over 2020 to the Operational Level was achieved. Continued implementation of resources and 
training to support the Technical Level of response is currently underway with partial 
operational response for 2021. The HAZMAT program is ongoing and will maintain an annual 
training program and certification for Fire Services. 
 

iii. A minimum participation rate of 25% was negotiated into the previous collective agreement for 
emergency incidents. Fire Services remains in negotiations with Volunteer Firefighters, CLAC 
local 920, for a new collective agreement to replace the current agreement which expired in 
2019. No further action can be taken outside of the collective bargaining process. 
 

iv. Digital paging technologies have been implemented in all volunteer response stations. 
Additional technologies for advanced data gathering, staffing availability, and mobile computer 
aided dispatch functionality have been tested and may be presented as a business case for 
the 2022 budget process. No further action can be taken until budget approvals for funding 
are passed by Municipal Council. 

 
v. A minimum participation rate for training of 12 – 2 hour sessions and 25% of all emergency 

incidents - was negotiated into the previous collective agreement. Fire Services is currently in 
negotiations with Volunteer Firefighters, CLAC local 920, for a new collective agreement to 
replace the current agreement which expired in 2019. No further action can be taken outside 
of the collective bargaining process. 

 
vi. The 24 hour shift was imbedded in the collective agreement between the Sudbury Professional 

Firefighters Association and the City of Greater Sudbury as per an Arbitration award in 2017. 
No further action can be taken outside of the collective bargaining process. 
 

Actions Taken, Results and /or Actions Planned - As of May 31, 2022 
 

i. No further action required.   
 

ii. No further action required.  
 

iii. No further action can be taken outside of the collective bargaining process. 



 
iv. No further action can be taken until budget approvals for funding are passed by Municipal 

Council. 
 

v. No further action can be taken outside of the collective bargaining process 
 

vi. No further action required. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2023 - No Change 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2024 – No Change 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2025 - No Change 
 
 
 

Observation 2 

 
The GSFS has operated 24 stations across the City with few changes for the last 16 years since 
amalgamation. Condition assessments prepared by CCI in 2013 and 2014 indicate that maintenance 
programs and budgets have not kept up with the pace of deterioration in the City’s stations which on 
average are over 40 years old. Our analysis indicated that essential station maintenance has been 
deferred over the last several years due to budget constraints as well as recommendations to rationalize 
the number of stations from IBI’s comprehensive fire services review. Our analysis indicates that 
budgets for fleet have also not kept pace with the annual cost increases for front line vehicles which 
include pumpers, aerials, bush trucks and other rescue equipment. 
 
Research on fire master plans and fire location studies indicated that residents and property owners 
would very likely benefit from a modest relocations of the stations when they reach 
the end of their useful lives. Research also indicated that the most effective 
locations for replacement stations can be determined by modeling techniques 
which examine actual fire call volumes. Modeling techniques also show the 
potential benefits to response times that can be achieved by placing stations in alternative locations. 
 
Recommendations: 
 

a) Coordinate with facilities and finance staff to develop a program for essential station 
maintenance;  

b) Prepare a business case for a fire station location study to effectively plan for the replacement 
of stations that are approaching the end of their useful service lives;  and 

c) Where budgets are insufficient to maintain existing service levels, prepare a business case for 
the replacement of front-line equipment that has reached or is about to reach the end of its 
useful service life. 
 

Original Management Response 

We concur with the Auditor General’s observations. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2018 
 

a) The coordination with facilities and finance is currently underway as we await the follow-up on 
building condition assessments including designated substance assessments and air quality 
testing that will help determine a longer term plan to replace, renew and repair those stations 
based on priority needs. 

b) As above 

Partially 
implemented 

 



c) The business case for equipment that was tabled as part of the 2018 budget was not approved 
by Council. The requirements for equipment will be revisited in conjunction with the development 
of a long- term capital plan. 

 
Actions Taken, Results and /or Actions Planned - As of May 31, 2019 
 

a) The Community Safety Department, in partnership with Buildings and Assets, and Procurement, 
has posted an RFP seeking a consultant to assist in developing a comprehensive Community 
Safety Station Revitalization Plan.  High level goals and objectives of this revitalization plan 
include addressing long term asset sustainability, identifying and developing various options as 
it relates to renovating, rebuilding, consolidating or building new facilities, assessing the current 
service model against municipal objectives, health and safety of our staff, trends and growth 
patterns,  and finally, presentation to Council with solutions to bridge the growing capital gap 
and reduce long- term maintenance costs related to facilities.  The RFP has closed and a 
timeline has been established with a goal of project completion in time for budget considerations. 

 
b) The above report shall provide status of current building stock and provide options or 

recommendations to be considered. Council will direct the Community Safety Department in 
moving this forward once it has been presented and discussed. 

 
c) Business cases are submitted to the newly developed Capital Prioritization process with several 

being accepted and moved forward for front line equipment requiring replacement. On order are 
two tanker apparatus and one ladder apparatus with allocation for one additional pumper 
apparatus. In addition, there was funding allocated for a new water rescue craft and HAZMAT 
response resources. Future requests shall follow a model which will replace front line equipment 
in a methodical manner. 

 
Actions Taken, Results and /or Actions Planned - As of May 31, 2020 
 

a) A station rationalization project is currently underway with the objective of addressing long term 
asset sustainability, identifying and developing various options as it relates to renovating, 
rebuilding, consolidating or building new facilities, assessing the current service model against 
municipal objectives, health and safety of our staff, trends and growth patterns, and finally, 
presentation to Council with solutions to bridge the growing capital gap and reduce long- term 
maintenance costs related to facilities. This project has been a collaboration with the Building 
and Assets section of the corporation who have led station site reviews and data gatherings. A 
series of reports on asset condition commenced in late 2019. The next report is scheduled for 
the Finance and Administration meeting on June 16, 2020, additional reports on station location 
and functionality will follow in 2020. 

b) Front line equipment business cases have been presented and approved for Fire Pumpers and 
Tankers in 2019 and 2020. These units have a multi-year plan approved by council and are on 
track for planned replacement as required due to age. Remaining front line units will have 
business plans presented during future budget deliberations commencing in 2021, these include 
Support units and operational small fleet. Rescue water craft has been approved and ordered 
with delivery in spring of 2021. Ladder apparatus, three pumpers, and two additional tankers 
remain on target for delivery in 2020. 

 
Actions Taken, Results and /or Actions Planned - As of May 31, 2021 
 

a) In February of 2021, Council approved securing the services of Operational Research in Health 
Limited (ORH Ltd) to conduct a station location study.  This collaboration was initiated in March 
2021.  This asset renewal project maintains the objective of addressing long term asset 
sustainability, identifying, and developing various options as it relates to renovating, rebuilding, 
consolidating, or building new facilities, health and safety of our staff, trends, and growth 
patterns.  The study will provide options to bridge the growing capital gap and reduce long-term 
maintenance costs related to facilities.  This project has been in partnership with the Building 



and Assets Section who have led station site reviews and data gatherings.  A report to Council 
is expected in 2021 from ORH Ltd and the General Manager of Community Safety. 

 
b) Business plans presented during current and future budget deliberations commencing in 2022 

follow standardization models and calculated annual capital requirements. These include 
Pumpers, Tankers, and Support units and operational small fleet. Specialized equipment, spare 
Ladder truck, and technical response capital needs will be addressed through the prioritization 
process moving forward. 

 
Actions Taken, Results and /or Actions Planned - As of May 31, 2022 
 
a) In February of 2021, Council approved securing the services of Operational Research in Health 

Limited (ORH Ltd) to conduct a station location study.  This collaboration was initiated in March 
2021.  This asset renewal project maintains the objective of addressing long term asset 
sustainability, identifying, and developing various options as it relates to renovating, rebuilding, 
consolidating, or building new facilities, health and safety of our staff, trends, and growth 
patterns.  The study will provide options to bridge the growing capital gap and reduce long-term 
maintenance costs related to facilities.  This project has been in partnership with the Building 
and Assets Section who have led station site reviews and data gatherings.  A preliminary 
information report to Council is expected in the fourth quarter of 2022 from the General Manager 
of Community  

 
b) No further action required. 

 
Actions Taken, Results and /or Actions Planned - As of May 31, 2023 
 
a) The Emergency Services Station Location Study Report was presented to Council December 

13, 2022 and was deferred until City staff could develop a public engagement plan on the 
study. The engagement plan was approved on January 24, 2023. During this Council meeting, 
Motion CC2023-24 was passed directing staff to produce analysis that provides insights about 
the financial implications of three scenarios for the Fire and Paramedic Stations; “Status Quo”, 
“Existing Footprint” & “Changed Footprint”. 
 

Both the public engagement and cost analysis described in the motion are underway and results will 
be reported back to Council by the second quarter of 2023.  
 
In February 2023, staff issued an RFP for consultant services to provide feasibility costing, 
incorporating the three scenarios as requested through the Council Resolution.  With this information 
and an understanding of the characteristics for each various station’s requirements, the consultant will 
develop a cost for each of the three scenarios requested within the council motion. 
 

b) No further action required. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2024 
 
a) As part of the 2024 Budget, Council approved Phase I of the Community Safety Station 

Revitalization project. This includes the reconstruction of two new stations (Station 2 Minnow 
Lake and Station 20 Garson) and the extensive renovation of three stations (Station 1 Van 
Horne, Station 4 Long Lake, and Station 16 Val Therese).  
 
The Request for Proposal for the Architectural Services is nearing completion and will be issued 
by the end of Q2. The recruitment for a Project Manager has begun. 
 

b) No further action required. 
 

Actions Taken, Results and /or Actions Planned - As of May 31, 2025 
 



a) Salter Pilon was selected as the Preferred Proponent for Architectural Services, and a 

dedicated Project Manager has been assigned. The project scope remains unchanged: 

Reconstruction of Two New Stations: Station 2 (Minnow Lake) and Station 20 (Garson) 

 Architectural design and land acquisition are underway, with conceptual drawings and 
site planning in progress. 

 The Project Manager continues to collaborate with staff to address specific needs and 
prepare for development. 
 

Extensive Renovation of Three Existing Stations: Station 1 (Van Horne), Station 4 (Long 

Lake), and Station 16 (Val Therese) 

 Sites are currently under review, with architectural design work in progress. 

 Station 4 is being assessed for structural stability and site conditions. 
 
To support the design process, site visits and regular project meetings have been ongoing. In 

March, Salter Pilon and the Project Manager facilitated three focus group workshops with staff 

from Paramedic Services, Career Fire Services, and Volunteer Fire Services. These sessions 

provided valuable input, and draft schematic designs have since been developed and shared. 

b) No further action required. 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 
 
 
 
 

Performance Audit of Capital Budgeting Process 
 

Audit Report released 
Original # of Observations 

# of Action Plans Previously Complete 
# of Action Plans Being Closed Now 
# of Action Plans on Next Follow Up 

Status as of May 31, 2025 

October 2017 

2 
1 
0 
1 

In Progress 

 

Observation and Summary of Progress 

 

Self-assessed 
Status 

 

Observation 1 

 
During the annual capital budgeting process, insufficient funding is allocated to the capital envelopes to 
maintain the City’s tangible capital assets which have an estimated replacement cost of $7.2 billion. 
Funding levels for the reserves also do not cover the replacement costs of these assets. As a result, 
the City will be required to issue debt or employ alternative financing techniques to replace its aging 
tangible capital assets which have deteriorated significantly over the years. Unless steps are taken to 
extend their lives, over 40% of these assets will be approaching the end of their useful service lives 
over the next 10 years.  
 
According to KPMG, an estimated infrastructure funding gap of $3.1 billion will exist by 2026. 
Approximately $1.9 billion is required to replace the tangible capital assets that are presently operating 
beyond their useful lives and an additional $1.2 billion of investment will be needed by 2026. To address 
these gaps, KPMG recommended that the City implement a 2% special levy, rationalize its service 
levels and tangible capital assets and use debt to finance major capital projects. 
 
Our audit indicated that the funding gap has been growing for some time because of insufficient funding 
of annual capital budgets relative to current levels of service. Despite periodic as well as small annual 
increases to capital budgets, the City’s tangible capital assets have continued to age and deteriorate to 
the point that higher taxes and debt are likely required to maintain the City’s current level of services. 
 
Our analysis indicated that raising taxes via a special annual levy is unlikely to raise sufficient funds to 
meet the $3.1 billion of infrastructure funds that KPMG projected would be required by 2026. As shown 
below, less than one tenth of the required funds would be raised by a 2% annual special levy. Given 
the size of this funding gap, raising taxes and issuing debt or employing alternative financing techniques 
such as public private partnerships to replace the City’s aging assets will not resolve this growing 
problem on their own. 
 

Special Levy 10 Years 20 Years 30 Years 40 Years 

2% 0.30 billion 1.28 billion 3.17 billion 6.28 billion 

 
Unless the City experiences significant growth in the future or receives significant 
funding assistance from the upper tiers of government, it will be unable to replace 
all its tangible capital assets at the end their useful service lives. To ensure 
financial sustainability, steps must be taken to develop formal asset management programs, rationalize 
capital assets and service levels, and shift funding from operating to capital budgets. These steps will 

Partially 

Implemented 



align the annual capital budgeting process with the long-term financial plan and asset management 
plan. 
 
Recommendations: 
 
1. Continue to seek additional funding from upper tiers of government to address the City’s infrastructure 
funding requirements; 
2. Continue to move forward with plans to develop a financially sustainable asset management program 
to rationalize the City’s tangible capital assets and manage their lifecycle costs more effectively; 
3. Identify options to increase the capital budget to help address the $3.1 billion of infrastructure funding 
requirements that were identified by KPMG in the City’s asset management plan; 
4. Initiate a core service and service level review program to rationalize service levels to allow funding 
to be directed from operating budgets to capital budgets; 
5. Examine the potential merits of using alternative financing strategies such as public private 
partnerships when planning for the replacement of the City’s aging tangible capital assets; and 
6. Require business cases to be prepared for all new infrastructure projects to demonstrate their need 
as well as their affordability within the long-term financial plan. 
 

Original Management Response 

City management and staff understand the pressures facing the City of Greater Sudbury and its capital 
infrastructure funding requirements since the first long term financial plan completed in 2002. It is 
important to note that all municipalities are experiencing the same pressure with its capital infrastructure. 
For example, the President of the Association of Municipalities of Ontario has been quoted relating to 
understanding Canada’s municipal infrastructure deficit by saying: 

 
“The infrastructure underinvestment problem has emerged over the last two decades. In the early 
1990s, the federal government transferred a significant portion of its operating deficit to provinces and 
territories by drastically cutting funding transfers. In Ontario, in turn, the provincial government 
downloaded part of its operating deficit to municipalities by downloading costs for programs such as 
welfare, social housing, ambulance services and 5,000 kilometers of provincial highways and related 
bridges. The results are clear. Federal and Provincial historical budget deficits have been transformed 
into a municipal infrastructure deficit. As a result of the massive shift in financial responsibilities, 
municipalities have had to increase taxes year after year, reduce services in the community, and defer 
infrastructure rehabilitation to later in its lifecycle.” 

 
Staff has presented options for past and current Councils for a special capital levy during the annual 
budget process. As stated by the Auditor General, past City Councils have approved a special levy to 
improve the capital budget during the years of 2005, 2006, 2007, 2008 and 2012 which have been 
partially offset by permanent reductions in years 2010 and 2015. 
 
In addition, staff agrees with the recommendations from KPMG within the Asset Management Plan that 
was presented to City Council in December 2016. The recommendations include the following: 
 
a) Establishing service levels that consider employment of assets beyond the end of their useful lives 
b) A multi-year program of affordable tax increases (e.g. 2%) that would be restricted to capital (special 
capital levy) 
c) The increased use of debt for the financing of major capital projects 
d) The realignment of the City’s capital envelopes to ensure appropriate balancing 
e) A focus on asset rationalization 
f) Service rationalizations 
 
These recommendations will be reviewed by staff and presented to Council(s) for consideration of any 
changes to service levels, use of debt financing (such as for the large projects) as well as special capital 
levy to improve the infrastructure requirements. Also, staff is preparing a revised Capital Budget Policy 
which will have one capital envelope that will be used to fund capital projects based on ranking of certain 
criteria/ranking system. This will ensure that the capital funds are allocated to the capital projects with 



highest priority for the overall City as opposed to by department/division. This new Capital Budget Policy 
will also include recommendations from the Asset Management Coordinator, which was a new position 
that City Council approved during the 2017 Budget. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2018 
 
The first draft of the new Capital Budget Policy will be presented to the Executive Leadership Team 
(ELT) on June 21, 2018.  Based on feedback from ELT, the Policy will be updated and presented to 
Council in early fall.  Consistent with previous years, the consideration of a capital levy was provided in 
the 2018 Budget. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2019 
 
The Capital Budget Policy was approved by Council in January 2019 and the methodology in the new 
Capital Budget Policy was used for preparation of 2019 Capital Budget.  Consistent with previous years, 
the consideration of a capital levy was provided in the 2019 Budget. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2020 
 
Staff continues to seek additional funding from upper tiers of government including submitting 
applications for various grant programs as they are announced.   
 
Staff is moving forward to developing an asset management program which is being coordinated by the 
Asset Management Coordinator that started in late 2017 and the City will achieve the Provincial 
requirement of a comprehensive asset management plan by July 2024.  The limited funds available are 
allocated towards the organization’s projects of highest priority. 
 
Through each budget process, staff recommends a special capital levy to help address the infrastructure 
funding requirements.  During the 2020 Budget deliberations, Council did approve a special capital levy 
of 1.5%.  Staff prepared two reports on potential capital projects that can be completed with these funds.  
It is important to remember that the amount of the infrastructure funding requirement is an estimate 
based on estimated replacement values and estimated useful life of each asset.  The City, like all other 
municipalities, do utilize their assets beyond its estimated useful life.  The special capital levy of $4.1 
million approved in the 2020 Budget was a permanent funding source, so the 2021 Capital Budget is 
expected to have an additional $4.1 million available to allocate towards capital projects.   
 
Staff have completed the core service review which has been presented to Council.  It continues to be 
reviewed and discussed by Council and any directions or decisions will be provided to staff at a later 
time due to the ongoing COVID-19 pandemic. 
 
Since 2018, the annual Budget has included business cases for new infrastructure projects such as The 
Junction, Kingsway Event Centre, and Pioneer Manor Bed Redevelopment. 
The Capital Budget Policy was approved by Council in January 2019 and the methodology has been 
used in the preparation of the 2019 and 2020 Capital Budget and will continue to be used for the 2021 
Capital Budget and future years.   
 
However, due to the COVID-19 pandemic that commenced in our community in March 2020, the special 
capital levy has not been approved towards capital projects.  The special capital levy funds may be set 
aside to assist with the funding for the expected deficit the City will incur due to the COVID pandemic 
in 2020.  If the funds are not required in 2020 due to COVID, then Council will approve the available 
amount to capital projects later in 2020 or in 2021.   
 
In early 2020, staff recommended a revised Reserves, Reserve Funds and Trust Funds By-Law as well 
as a Reserve Fund Policy that have been approved by Council.  The key changes to the By-law include 
consolidation of various capital financing reserve funds to coincide with the Capital Budget Policy along 
with other reserves and reserve funds to be in accordance with the City’s enterprise-wide approach.  In 
addition, staff created a Reserve Fund Policy which recommends minimal target amounts for some of 
the reserves to ensure the sufficiency of these funds to meet future service sustainability needs.  If a 



reserve fund balance does not meet the minimum target, attention will be given to those reserve funds 
and effort will be made to increase the fund balances to the minimum target level.   
 
Starting with the 2021 Budget, staff will recommend within the annual Budget direction for Council’s 
consideration to include a contribution to reserves that will be prorated to the three main reserves of: 
Tax Rate Stabilization Reserve; Capital Financing General Reserve Fund; and Winter Control Reserve 
Fund.  Council’s consideration for the actual contributions to the reserve funds will be based upon 
factors in given year including financial pressures or challenges being faced, such as COVID-19, 
downloading of costs from upper levels of government, decreases in other sources of funding such as 
grants from upper levels of government, user fees, and investment income. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2021 
 
Starting with the 2021 Budget Process, staff have recommended within the Long-term Financial Plan a 
contribution to reserves starting in 2023 from the operating budget. This allocation will be the equivalent 
of 1% of the 2022 Municipal Levy and prorated to the three main reserves of: Tax Rate Stabilization 
Reserve; Capital Financing General Reserve Fund; and Winter Control Reserve Fund. This allocation 
will provide Council with the ability to enhance the capital budget as well as ensure that there are 
sufficient funds to meet future service sustainability needs. This allocation has been provided for in the 
2023 Forecast identified in the 2022 Budget Direction Report and Long-term Financial Plan update 
which are on the June 22, 2021 Finance and Administration Committee agenda. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2022 
 
Staff continue to recommend, within the Long-term Financial Plan and Budget Direction reports, a 
contribution to reserves equal to 1% of the 2022 Municipal Levy. These funds will assure there are 
sufficient funds to meet future needs and/or supplement future Capital Budgets. This incremental 
contribution is reflected in each year of the Long-term Financial Plan. This will form part of the Finance 
and Administration Committee’s discussion of June, 2022.  
 
In addition to the recommended contribution to reserves, staff continue to recommend a Special 
Capital Levy of 1.5%, consistent with the City’s Long-term Financial Plan. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2023 
 
Staff continue to recommend, within the Long-term Financial Plan, a contribution to reserves equal to 
1% of the prior years Municipal Levy. The contribution is intended to assure there are sufficient funds 
to meet future needs and/or supplement future Capital Budgets. This will form part of the Finance and 
Administration Committee’s discussion of June 2023.  
 
In addition to the recommended contribution to reserves, staff continue to recommend a Special 
Capital Levy of 1.5%, consistent with the City’s Long-term Financial Plan. 
 
Staff are preparing a four-year capital budget for consideration during budget deliberations.  A four-
year plan will allow staff to plan for and address capital asset needs for a longer period of time. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2024 
 
A complete assessment of asset condition for all of the City’s asset classes was presented to Council 
in December of 2023, prior to 2024/2025 multi-year budget recommendations.  It has modified the 
aforementioned total infrastructure funding requirement to $2.35B over the next 10 years. 
 
A two-year (2024 – 2025) operating and a four year (2024 – 2027) capital budget have been approved 
by Council (along with a six year capital outlook).   
 
Council approved a 1.5% capital levy in each year of the four year capital plan which is meant to be 
used for asset renewal, in particular in the core infrastructure classes.  Longer term capital planning 



will allow for enhanced capital planning and procurement effectiveness and allow for the longer term 
planning efficiencies for projects with interdependencies. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2025 

 

Staff seek additional funding from upper tiers of government on an ongoing basis to enhance the 
City’s infrastructure requirements.  Most recently staff have been successful in $63 million of funding 
towards the Walden Wastewater System Upgrades.   
 
An update to the Asset Management Plan reflecting the available financing for asset levels of service 
is bring presented to Council in June of this year.  Asset management plans are regularly reviewed 
and updated and the capital plan is developed to address asset requirements and make sound 
financial investments in the City’s infrastructure.  
 
Staff continue to look for ways to address the infrastructure funding gap. This includes advocating for 
a special capital levy to provide additional funds, the use of technology to advance efficiencies, and 
overall reducing the City’s infrastructure to reduce future requirements to repair and replace.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 
 
 
 
 
 
 

Governance Audit of Greater Sudbury Community Development Corporation 

 

Audit Report released 
Original # of Observations 

# of Action Plans Previously Complete 
# of Action Plans Being Closed Now 
# of Action Plans on Next Follow Up 

Status as of May 31, 2025 

May 2018 

9 
7 
1 
1 

In Progress 
 

Observation and Summary of Progress 

  

Self-assessed 
Status 

 

Observation 4.2 

 

The By-laws of the GSDC and City are ambiguous on the role of the GSDC for vetting major projects 
with a major economic impact on the City.  
 
The City’s and the GSDC’s applicable By-laws should be updated to support their respective roles, 
responsibilities and authorities for economic development. 
 
Original Management Response      
 
We accept this recommendation. The GSDC Board, with the assistance of staff of the CGS Economic 

Development Division and CGS Legal Services, will initiate a Governance Review in Q3 2018.  

Reaffirming the relationship between the CGSCDC and City of Greater Sudbury will form part of this 

review and a written operating agreement between the two organizations will be a deliverable of this 

process.  Part of the Governance Review will be a consultation with Council to determine whether this 

role is appropriate and desired in the future.  Results of these deliberations will be incorporated in the 

revised operating agreement and in by-laws as appropriate.  

 

Actions Taken, Results and /or Actions Planned - As of May 31, 2019 

 

Bylaws updated to encompass requirements for Municipal Accommodation Tax implementation (see 

attached Letters patent); further review and action anticipated following review of consultant findings 

and next steps. 

 

Actions Taken, Results and /or Actions Planned - As of May 31, 2020 

 

Completed and updated Letters Patent in 2019; Agreement now fully executed between GSDC and 

CGS for Municipal Accommodation Tax revenues for tourism sector investment. 

 

Substantially 
Complete 

 



Actions Taken, Results and /or Actions Planned - As of May 31, 2021 

 

Governance work continues as a focus of the GSDC Board, which has established a Policy Review 

Committee of the Board to align with obligations outlined in the Operating Agreement and to support 

ongoing efforts to update Board policy including updates of GSDC By-laws No. 5 and No. 6. 

 
Actions Taken, Results and /or Actions Planned - As of May 31, 2022 
 
The Policy Review Committee has led the development of numerous policies for the GSDC including a 
Board Terms of Reference (2021-027, May 2021), Nomination Policy (2021-023, February 2021), 
Orientation programming and policy for onboarding of new members (2021-038, June 2021) and a Code 
of Conduct (2021-066, October 2021).  The Committee also led the Board in completing the first Board 
Evaluation Survey, with the findings now being reviewed for action over the coming months.  This Board 
Evaluation Survey will be conducted annually to determine board member engagement and 
opportunities for improvement over time. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2023 
 
The GSDC Policy Review Committee has continued to fulfill its mandate of creating, reviewing, 
accordingly amending, and recommending board policy. Standing policy such as the GSDC 
Nominations Process is regularly reviewed to ensure current requirements are met. Most recently, 
drawing from the effectiveness of the Tourism Development Committee process, the Policy Review 
Committee drafted a novel Terms of Reference for the Community Economic Development (C.E.D.) 
Committee. In consultation with the C.E.D. Committee, the finalized terms were approved at the May 
C.E.D. meeting and accordingly will be distributed and recommended for ratification at the June Annual 
General Meeting (AGM). 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2024 
 
The GSDC has continued its work to ensure policies are reviewed and updated regularly.  As part of 

continuous improvement, staff have been working with both the C.E.D. Committee and the Tourism 

Development Committee to review funding guidelines, policies and processes to ensure a streamlined 

approach and a responsive process for new and emerging projects as well as how these projects are 

brought forward to the Board as a whole for approval.  With the support from the City’s Legal Services, 

the Operating Agreement between the City and the GSDC is also under review for updating later this 

year. 

 

Actions Taken, Results and /or Actions Planned - As of May 31, 2025 
 
The GSDC Board’s Policy Review Committee will be assisting staff with the review and update of the 

Operating Agreement and the Municipal Accommodation Tax Agreement.  

Committee terms of reference are reviewed regularly by the Policy Review 

Committee as well as the Committees themselves, and the guidelines for CED and 

Tourism funding have also been reviewed and updated with input and engagement of committee 

members and the Board Executive Committee.  These processes are now operationalized as part of 

the mandate of the Policy Review Committee. 

. 

Observation 4.5 

 

The mandate of the Executive Committee is not specified in the By-laws or clearly identified in other 

documents.   

 

The mandate of the Executive Committee should be formalized and included in the GSDC’s By-laws.  

Partially 
Implemented 

 



 

Original Management Response      

 

We accept this recommendation. The GSDC Board, with the assistance of staff of the CGS Economic 

Development Division and CGS Legal Services, will initiate a Governance Review in Q3 2018.  Outlining 

the role of the Executive and other committees, and developing job descriptions for each committee 

position, will be a deliverable of this review process. 

 

Actions Taken, Results and /or Actions Planned – As of May 31, 2019 

 

Third-party review and consultation process completed; the Board continues to review findings to 

determine action to follow. 

 

Actions Taken, Results and /or Actions Planned – As of May 31, 2020 

 

Third-party review and consultation process completed; new Operating Agreement now being finalized 

with language to outline mandate of executive committee. 

 

Actions Taken, Results and /or Actions Planned – As of May 31, 2021 

 

GSDC Board By-laws No. 5 & No. 6 are included in the work plan for the GSDC’s Policy Review 

Committee and will be updated to align with the newly adopted Terms of Reference and Operating 

Agreement expectations in 2021. 

 

Actions Taken, Results and /or Actions Planned – As of May 31, 2022 

 

The GSDC’s Policy Review Committee have identified potential changes to the By-laws No. 5 & No. 6 

and are working with the City’s Legal Services staff on an update. 

 

Actions Taken, Results and /or Actions Planned – As of May 31, 2023 

 

The GSDC Policy Review Committee has dedicated a significant portion of its effort towards 

standardizing the C.E.D. process in the last year and will continue its work with the City’s Legal 

Department Services staff in accordance with the committee’s approved workplan.  

 

Actions Taken, Results and /or Actions Planned – As of May 31, 2024 

 

The Board, together with staff and Legal Services, will receive an updated Operating Agreement later 

in 2024 for review, which will also reflect updates to Terms of Reference documents.  

 

Actions Taken, Results and /or Actions Planned – As of May 31, 2025 

 

The Policy Review Committee has been charged with providing a review and feedback on the Operating 

Agreement and the development of a specific Terms of Reference document for the Executive 

Committee. 

 

 
 
 
 



 
 
 
 
 
 
 
 
 
 
 
 
 

Governance Audit of Greater Sudbury Police Services Board [GSPS] 
 

Audit Report released 
Original # of Observations 

# of Action Plans Previously Complete 
# of Action Plans Being Closed Now 
# of Action Plans on Next Follow Up 

Status as of May 31, 2025 

May 2018 

4 
3 
0 
1 

In Progress 

 

Observation and Summary of Progress 

 

Self-assessed 
Status 

 

Observation 4.3 

 
The City and Police Services presently share a number of services.  Opportunities to share additional 
services such as fleet have not been closely examined to determine if they can be delivered more 
economically and effectively by the City.  
 
The City should work with GSPSB staff to examine opportunities for additional shared services such as 
fleet services if they can be delivered more economically and effectively by the City. 
 
Original Management Response      
 
Given the scope of such a recommendation, consideration needs to be given for the current lack of 
capacity to service such a large client as well as the effect such an undertaking would have on the Fleet 
Services work plan and existing clients.  
 
In order to provide capacity, significant renovations, investment and operational changes would need 
to occur.  Renovations to accommodate additional parts and vehicle storage, investment in technicians 
and supervisory capacity, and transitioning the Lorne street garage to add a third shift to daily operations 
would be required. 
 
Fleet has fairly recently transitioned to the Finance, Assets and Fleet Division within Corporate Services.  
There are a number of process improvement projects underway to improve both systems internal to 
Fleet and further definition of service levels with existing customers.  In order to not compromise service 
to existing divisions/departments as well as the Fleet work plan, it is not recommended that Fleet 

Partially 

implemented 



Services provide service to Police Services at this current time.   
 
The City will continue to review other areas where services can be shared effectively in addition to the 
current services provided in Human Resources, Information Technology and Finance including 
accounts payable, payroll, purchasing, accounting and budget system maintenance.  
 

Actions Taken, Results and /or Actions Planned - As of May 31, 2019 
 
These discussions are part of ongoing dialogue with City staff in order to maximize efficiencies through 
use of staff resources and systems where possible.   Well-developed systems are in place with the 
finance division for services such as budget, accounts payable, accounts receivable and financial audit. 
As well, the Service works effectively with payroll, procurement, legal services, mail room, benefit and 
pension administration, facilities management including cleaning contracts and common space building 
security, WSIB claims management and where possible staff resources are shared.   New initiatives 
include access to architectural services and other facility specialized contracts.  For example, the City 
has just tendered for a number of standing offer facilities services including architectural and 
miscellaneous facilities services. 
 
Fleet services is another area, that Police would like to explore, although to date, the City has indicated 
that the centre operates at capacity now, and would not be able to accommodate the number and type 
of vehicles associated with police.  This remains an area for further development and discussion with 
all parties willing to explore a partnership. 
 
Police are currently working with the By-law department exploring efficiencies with respect to call 
management and alternative response means including abandon motor vehicle, animal control, 
neighbor disputes, noise complaints and theft of gas. At this time, this is a work in progress with no 
specific actionable items at this time.  A review is also underway examining the possibility of sharing 
the shipping and receiving area with the City as a means of addressing some facilities challenges at 
Police Headquarters. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2020 
 
The City concluded its selection of several standing offer Facility Services such as Professional 
Engineering and Architectural Service providers. The Service is able to directly avail access to these 
standing contracts which is timesaving and efficient when addressing facility needs.  
There has been no further action on the sharing of fleet services.  The City is working at capacity at that 
facility at this time.  
 
Through concerted efforts with City Services, specifically City By-law, the Service has made significant 
progress in the area of towing of vehicles contrary to the Winter Parking By-law and responding to noise 
complaints. 
 
In the last two months with COVID-19 response efforts, the City and Police have worked extensively 
and collaboratively in ensuring a proactive approach.  The City 311 line has served as an invaluable 
screening resource for all COVID/State of Emergency Calls, ensuring appropriate screening and 
directing calls only as appropriate to the 911 Emergency Communication Centre for response.  This 
Service will continue beyond COVID-19 and will ensure a streamlining of calls to the Police. 
 
In addition, there have been extensive collaboration efforts with the City’s Procurement Division.  Both 
groups have worked tirelessly in the acquisition of much needed personal protective and safety 
equipment during these trying times.   Again, systems have been established to ensure that joint 
equipment and supply procurement needs are met efficient and effectively. 
 
The Service also works extensively with the City’s Real Estate section on the review and determination 
of space options for police, most notably around lease negotiations.  The expertise of City Staff is of 
considerable value to Police when determining appropriate space alternatives. 
 



The Service also continues to work with the City’s Legal Services and Risk Management Divisions, 
primarily on commercial and business agreements.  In addition, we work extensively with City insurers 
on civil litigation matters and where appropriate on inquests where both the Police and City are involved.   
This year, Police will be working collaboratively with Fire Services and the Geographic Information 
Systems Planning Services Division on the Computer Aided Dispatch mapping project to ensure all 
maps used to support dispatch functions are updated.  There is considerable expertise in these areas 
which is of mutual benefit to all involved parties. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2021 
 
The City’s Standing Offer for facility services was utilized for the retention of Architectural Services for 
190 Brady Street in doing its review of vacated space with the relocation of certain divisions to 128 
Larch Street.  Access to facilities services has been facilitated through the Standing Offer process and 
made business practices more efficient.   
 
Discussions have been initiated with City fleet services.  The Police have provided several documents 
and information has been shared relative to the types of vehicles requiring service, the total number of 
vehicles and the service deliverables expected.  Additional meetings will be held pending a further 
review of the material provided to the City and capacity of the City’s fleet services division to assist with 
the police fleet.  
 
The Service continues to have ongoing dialogue with City of Greater Sudbury By-law.  The relationship 
is positive and highly collaborative on determining which agency is best suited to respond to calls for 
service on an ongoing basis.  This assists with maximizing resources between the two services.  There 
is continual and ongoing evaluation of our response to calls for service.  Hours of work for by-law impact 
somewhat on response to calls outside of the regular workday wherein police continue with that 
responsibility for call screening or response as required.  
 
Our COVID Task Forces have worked collaboratively on enforcement of orders through both By-law 
and/or Police. 
 
Throughout the pandemic, the City and Police have worked extensively and collaboratively in ensuring 
a proactive approach to COVID-19.  The City’s 311 line has served as an invaluable screening resource 
for all COVID/State of Emergency calls, ensuring appropriate screening and directing calls only as 
appropriate to the 911 Emergency Communication Centre for response.  
 
The 311 line operated by the City is an excellent tool as a means of streamlining appropriate calls to 
the Police while diverting to other services as appropriate. 
 
Work with the City’s procurement division is ongoing with several contracts pursued through this route 
during the past year.  The two groups work highly collaboratively and efficiently in acquiring needed 
goods and services for the police. Systems are well established to ensure procurement needs are met 
in accordance with required guidelines and protocols.  
 
The Service also works with the City’s Real Estate on primarily lease preparation, lease renewals and 
interpretation of lease agreements.  When required, staff engaged in lease negotiations as well.  The 
expertise of City Staff is of considerable value to Police when determining appropriate terms and 
conditions in lease documents and when required, securing space for purposes such as storage, radio 
towers and location of video surveillance cameras.  
 
City Legal Service and Risk Management Divisions are engaged primarily for commercial and business 
agreements.  In addition, the Service works extensively with City insurers on civil litigation matters and 
where appropriate, on inquests where both the Police and City are involved. City Risk Management is 
also available to assist the Board with understanding insurance coverages and application of policies.  
Police, Fire and the City’s Geographic Information Systems Planning Services Division has been 
working collaboratively on the Computer Aided Dispatch mapping project to ensure all maps used to 
support dispatch functions are updated. Unintended delays have been occurred due to COVID; 
however, it remains a priority for completion.  There is considerable expertise in these areas which is 



of mutual benefit to all involved parties. 
 
As always, the Service works extensively with City Financial Services in budgets, accounts payable and 
receivable.  Automated systems have been established to work efficiently to maximize the use of 
resources. The same is seen with Human Resources in our work on benefits and pension administration 
along with payroll processing. 
 
Discussions this year will be initiated with Communication and Information Technology Divisions to 
collaborate on specialized expertise in their respective divisions. This did already occur this year with 
specialized network assistance with a project. The City and Police have ongoing collaboration and 
discussion on areas where staff can work together to achieve greater productivity.  
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2022 
 
As can be noted, the City and Police Service staff work collaboratively on numerous shared services 
where appropriate. All activities as previously reported continue to be underway. 
 
Communication and Information Technology Services are working collectively on the Microsoft software 
procurement and implementation and will use this common platform for the sharing of information where 
feasible. City and Police staff continue to explore options for maximizing use of resources and shared 
services as appropriate.  Plans are currently being examined for the sharing of mail delivery services 
between Lionel E. Lalonde Centre and Police Headquarters in order to expand the number of deliveries 
per week.  
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2023  -  No change 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2024 - No change 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2025  
 
The City and Police Service staff continue to work collaboratively on numerous shared services where 
appropriate and continue to explore opportunities. All activities as previously reported continue to be 
underway. 
 
Over the years there have been reviews of the possibilities for Police and City Fleet services to work 
collectively, limitations in this area with infrastructure and staffing are still in place for overall Police Fleet 
maintenance.  Within the last six months, Police have been working with the City Sign Shop, for all 
decal requirements for the police vehicles.  Police are also working with the City Body Shop for installs 
of the decals onto the police vehicles, this has proven to be an effective synergy. 
 
Most recently the Police Service is working with the City, reviewing the facility requirements for both 
areas and collaborating where possible to ensure major infrastructure projects will be able to move 
forward while meeting the needs of both the Police Service and the City. 
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Performance Audit of Roads Infrastructure Maintenance 

 

Audit Report released 
Original # of Observations 

# of Action Plans Previously Complete 
# of Action Plans Being Closed Now 
# of Action Plans on Next Follow Up 

Status as of May 31, 2025 

March 2019 

5 
2 
0 
3 

In Progress 
  

Observation and Summary of Progress 

 

Self-assessed 
Status 

  

Observation 1 

 
Capital and Operating Budgets: 

Since 2002, the amount of spending on the renewal of the City’s roads has been increasing gradually; 
however, as shown in Figure 1 on the next page, the increases have been insufficient to prevent the 
ongoing deterioration of some of the City’s roads. This trend has caused increased levels of complaints 
about the City’s roads and declining levels of citizen satisfaction. 

Recommendation:  

Work with asset management and finance staff to identify sustainable levels of service for each category 
of road & identify funding requirements to manage relevant risks and ensure compliance with legislation. 

Original Management Response      

Two financial plans have previously been presented to council. These include the KPMG report 
“Financial Planning for Roads, Structures and Related Infrastructure” dated July 10, 2012, and the 
KPMG report “Municipal Asset Management Plan” dated November 28, 2016. Infrastructure Capital 
Planning and Linear Infrastructure Services staff will work with Asset Management and Finance staff to 
update the Roads Financial Plan (and other asset categories as required) to identify levels of 
sustainable funding and manage risk.  

Actions Taken, Results and /or Actions Planned - As of May 31, 2020 



Infrastructure Capital Planning staff have been working with Linear Infrastructure Services and Asset 
Management in preparation of a Roads Asset Management Plan that will be issued as a requirement 
of Ontario Regulation 588/17 and will be completed to meet the legislated deadline of July 1, 2021. The 
asset management plan will provide the data required to update the financial plan. 

Actions Taken, Results and /or Actions Planned - As of May 31, 2021 

Infrastructure Capital Planning staff have been working with Linear Infrastructure Services and Asset 
Management to meet the requirements of Ontario Regulation 588/17. Legislated deadlines have been 
deferred one year however staff plan to present the first part of the asset plan for core infrastructure in 
Q3 2021. Part 1 of the asset plan will define current levels of service and investment. Work on the 
second part of the plan will commence upon completion and acceptance of the first. Part 2 will provide 
options for proposed levels of service and investment for Council’s consideration and decisions 
regarding the long-term Roads Financial Plan. 

Actions Taken, Results and /or Actions Planned - As of May 31, 2022 

Infrastructure Capital Planning staff continues to work with Linear Infrastructure Services and Asset 
Management to meet the requirements of Ontario Regulation 588/17. Staff completed Part 1 of the 
Roads and Transportation Asset Management Plan in July 2021, and it was presented to council in 
August 2021. The Part 1 work identified current levels of asset service levels and investment. Staff 
continues to progress on the Part 2 work and will be submitting a business case as part of the 2023 
Budget to retain a consultant to accelerate the project. 

Actions Taken, Results and /or Actions Planned - As of May 31, 2023 

Infrastructure Capital Planning staff continues to work with Linear Infrastructure Services and Asset 
Management staff to meet the requirements of Ontario Regulation 588/17. City Council approved the 
business case to retain a consultant to complete Phase 2 of the Roads and Transportation Asset 
Management Plan and staff are developing an RFP which will be issued in Q3 2023. Phase 2 will 
provide options for proposed levels of service and investment for Council’s consideration and decisions 
regarding the long-term Roads Financial Plan. 

Actions Taken, Results and /or Actions Planned - As of May 31, 2024 

Infrastructure Capital Planning (ICP) staff continues to work with Linear Infrastructure Services and 
Asset Management staff to meet the requirements of Ontario Regulation 588/17. An assignment has 
been awarded to a consultant to complete Phase 2 of the Roads and Transportation Asset Management 
Plan and will be completed by July 2025. Phase 2 will provide options for proposed levels of service 
and investment for Council’s consideration and decisions regarding the long-term Roads Financial Plan. 

Actions Taken, Results and /or Actions Planned - As of May 31, 2025 

ICP staff continues to work with Linear Infrastructure Services and Asset Management staff to meet the 
requirements of Ontario Regulation 588/17. An assignment was awarded to a consultant to complete 
Phase 2 of the Roads and Transportation Asset Management Plan and is in the final stages of 
development to be completed by July 1, 2025. Phase 2 will provide proposed levels of service for each 
category of road including a 10-year Financial Strategy to meet the proposed levels of service 
developed in the context of sustainability, risk/criticality, return on investment, and growth impacts.  
 

Observation 2 

PAVEMENT CONDITION INDEX (PCI) AND OVERALL CONDITION INDEX (OCI): 

Staff has been prioritizing road renewal projects using an Overall Condition Index (OCI) which directs 
funding toward roads before they experience significant and rapid deterioration. The OCI is determined 



Partially 
implemented 

 

by the pavement condition index, safety considerations, timing of water and wastewater infrastructure 
projects, economic development initiatives and extent of road congestion. This approach attempts to 
maximize the City’s return on investment on road renewal projects by extending the useful lives of roads 
which are in average condition. The City also employs crack sealing programs to extend the useful lives 
of roads. One of the unintended consequences of relying solely on the OCI to prioritize capital projects 
for roads is that insufficient emphasis has been placed on roads with significant deterioration. The 
Ontario Good Road Association (OGRA) sets out various triggers for road projects based on their 
Pavement Condition Index.  

Category 
2007 

AVG PCI 

2009 

AVG 

PCI 

2013 

AVG PCI 

2016 

AVG PCI 

% Change 

from 2007 

Rehabilitation Reconstruction Total km 

of Roads 

in City1  
Lane km 

% of 

Total 
Lane km 

% of 

Total 

Arterial 72.8 68.4 59.2 59.6 18% 40 14% 58 20% 282 

Collector 68.1 64.0 51.1 48.7 28% 71 28% 86 34% 254 

Local 63.0 59.2 49.8 46.3 27% 155 13% 268 23% 1,168 

Other road sections (Ramp, Prov. Hwy & Private) 200 

T O T A L: 1,904 

Table 2 above indicates that a significant percentage of the City’s roads require rehabilitation or 
reconstruction according to the maintenance methodology recommended by OGRA. 

Recommendations:  
 
To address the continual deterioration of roads, use a revised OCI measure that consists of PCI, safety 
factors and the timing of water/wastewater initiatives to prioritize rehabilitation and reconstruction 
projects. Prepare separate business cases to justify additional spending on roads projects that have 
economic benefits or other merits. 
 
Original Management Response      

Staff can review and update the OCI components. Staff notes the OCI factor which included the 
economic benefits factor was created before the City’s Cost Sharing Policy was in place. As other City 
processes currently consider development and economic benefits, a review of the OCI measure and its 
components is warranted.  

Actions Taken, Results and /or Actions Planned - As of May 31, 2020 

An upgrade of the pavement management system software is currently in progress. We are reviewing 
the components of the OCI calculation which will include both a review of components previously 
incorporated and a review of proposed new criteria. The OCI review will be completed as part of the 
roads asset management work that is required to be complete for July 1, 2021.  

Actions Taken, Results and /or Actions Planned - As of May 31, 2021 
 
Upgrade to the pavement management system software required for Part 1 of the Asset Plan is 
complete. Work including review of revisions to trigger limits and modifications to the OCI calculation is 
in progress and is expected to be completed in parallel with the Part 2 Roads Asset Plan work. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2022 
 
The work including review of revisions to trigger limits and modifications to OCI remains in progress. 
This work is included in the Part 2 work required for the Roads and Transportation Asset Management 
Plan and will be complete prior to the legislated deadline of July 2025. 

                                                           
1 Represents the total kilometers of roads that are assessed for PCI and excludes gravel roads. 



 
Actions Taken, Results and /or Actions Planned - As of May 31, 2023 
 
The work including review of revisions to trigger limits and modifications to OCI remains in progress. 
This work is included in the Part 2 work required for the Roads and Transportation Asset Management 
Plan and will be complete prior to the legislated deadline of July 2025. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2024 
 
The work including review of revisions to trigger limits and modifications to OCI remains in progress. 
This work is included in the Part 2 work required for the Roads and Transportation Asset Management 
Plan and will be complete prior to the legislated deadline of July 2025. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2025 
 
The work including review of revisions to trigger limits and modifications to OCI is in the final stages. 
This work is included in the Part 2 work required for the Roads and Transportation 
Asset Management Plan which will be complete prior to the legislated deadline of 
July 1, 2025. 

Infrastructure Capital Planning has modified an existing position to create a Roads 
Asset Management Program Coordinator to support the implementation of the Roads and 
Transportation Asset Management Plan and to continue to meet the requirements of Ontario Regulation 
588/17. 

Through the capital budget prioritization process, 2 project business cases have been put forward that 
were related to economic/growth benefits. The business cases were for the LaSalle/Elisabella 
development and Fielding Road area. 

Observation 5 

RISK MANAGEMENT PROCESSES 

Management has taken steps to identify, assess and mitigate significant risks associated with 
maintenance of road infrastructure.  

Recommendation:  

Continue to integrate risk management processes with other management processes.  

Original Management Response    

Staff will continue to review risks in LIS and Infrastructure Capital Planning processes and look for 
opportunities to mitigate risks. 

Actions Taken, Results and /or Actions Planned - As of May 31, 2020  

Infrastructure Capital Planning staff are in the process of incorporating risk assessment into the planning 
procedures for road and bridge capital projects. Risk assessment will be a component of the asset 
management plans for both roads and bridges and will be incorporated in the City’s pavement 
management program to assist in prioritizing road projects. 

Actions Taken, Results and /or Actions Planned - As of May 31, 2021 
 
The Bridge Risk Assessment and Analysis Report is complete. Risks identified in the report are being 
reviewed and will be used for project prioritization and inclusion into capital works or maintenance 

Partially  

Implemented  



programs. Risk assessment of road assets is in progress and will be incorporated into the Pavement 
Management System as Part 2 of the Roads Asset Plan work. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2022 
 
Risks identified in the Bridge Risk Assessment and Analysis Report are being prioritized and 
recommended mitigation work is included in the 2022 capital and maintenance program. Risk 
assessment factors associated with roads continue to be developed and will be incorporated into the 
pavement management system in Part 2 of the Roads and Transportation Asset Management Plan 
work. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2023 
 
Risks identified in the Bridge Risk Assessment and Analysis Report are being prioritized and 
recommended mitigation work is included in the 2023 capital and maintenance program. Risk 
assessment factors associated with roads continue to be developed and will be incorporated into the 
pavement management system in Part 2 of the Roads and Transportation Asset Management Plan 
work. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2024 
 
Risks identified in the Bridge Risk Assessment and Analysis Report are being prioritized and 
recommended mitigation work is included in the 2024 capital and maintenance program. Risk 
assessment factors associated with roads continue to be developed and will be incorporated into the 
pavement management system in Part 2 of the Roads and Transportation Asset Management Plan 
work. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2025 
 
Risks identified in the Bridge Risk Assessment and Analysis Report are being prioritized and 
recommended mitigation work is included in the 2024 capital and maintenance program. Risk 
assessment factors associated with roads will be incorporated into the pavement management system 
as a result of Part 2 of the Roads and Transportation Asset Management Plan work. The Roads and 
Transportation Asset Management Plan is in the final stages and will be completed prior to the legislated 
deadline of July 1, 2025. 
 
As part of the 2024-2027 Capital Budget, Council approved a risk mitigation program for asphalt 
patches, curb, and sidewalk patches, retaining wall inspections/repairs. Working with staff in Linear 
Infrastructure Service, this program is intended focus on critical areas within the road network, 
completing spot improvements and repairs in high-risk areas, optimizing the useful life and functionality 
of the road infrastructure. 

 

 

 

 

 

 

 

 



 

 

 

 

 

 

 

 

 

Performance Audit of Winter Maintenance Programs for Roads 

 

Audit Report released 
Original # of Observations 

# of Action Plans Previously Complete 
# of Action Plans Being Closed Now 
# of Action Plans on Next Follow Up 

Status as of May 31, 2025 

Sep 2019 

5 
4 
0 
1 

In Progress 

 

Observation and Summary of Progress 

 

Self-assessed 
Status 

 

Observation 2 B 

 
Pothole Repair Management  
 
Like many municipalities in Northern Ontario, the City faces significant challenges managing its road 
infrastructure with limited capital budgets.  To address these challenges, the amount of capital funding 
for the renewal and repair of existing road infrastructure has nearly doubled during the last 5 years 
compared to the average annual expenditure between 2002 and 2014.   
 
During the 2019 budget process, Council approved a capital budget that included $50.5 million for new 
and existing road infrastructure and applied the entire one time additional gas tax of $10.2 million for 
2019 to road renewal and repairs. 
 
In spite of the additional investments made to the City’s existing road infrastructure in the last 5 years, 
this audit revealed that the condition of the City’s paved roads has declined since 2002, causing 
significant potholes every winter and spring.   

Observations: 

1. Insufficient capital budgets have resulted in the ongoing deterioration of the City’s paved roads 
which has led to increasing levels of public dissatisfaction and pothole claims filed against the City. 

2. The City currently has insufficient capacity to use recycled asphalt for repairs to the City’s paved 
roads which had an overall PCI rating of less than 50 percent when they were last measured. 

3. Comparisons of performance are not being made for in-house staff and contractors. 



4. Management typically assesses the conditions of the City’s paved roads every two years, but a 
Pavement Condition Index (PCI) study has not been completed since 2016.  

Recommendations:  

1. Explore ways to increase capital budgets for roads with Finance staff to improve service levels. 
2. Prepare a business case to make greater use of recycled asphalt to repair potholes.  
3. Develop performance measures to enable comparisons of work of city crews and contractors. 
4. Measure the PCI of paved roads every two years to determine current levels of service and ensure 

that budgets respond effectively to current road conditions. 

Original Management Response      

A long-term financial plan for road infrastructure was prepared by KPMG for Council’s consideration in 
2012. In 2018, the overall City long-term financial plan was updated, including the long-term financial 
requirements for the City’s road infrastructure. Management will continue to provide Council with the 
best available information for consideration in the annual budget process. Management generally 
agrees that the state of road condition can affect the ability of the road maintenance division to perform 
repairs efficiently as required to meet minimum maintenance standards.  

Staff commenced a study of best practices in the field of road repair and, is collaborating with the 
Ministry of Transportation and other Cities in Northern Ontario to complete the study. It is understood 
that alternative pothole repair strategies and business practices will be incorporated as necessary and 
as budgets permit.  Alternative paving systems and equipment will be evaluated within the scope of 
current studies. Any changes in service will be presented as a business case or incorporated into the 
capital prioritization process. 

Staff will develop performance measures to enable comparisons between city crews and contractors. 

In order to ensure that budgets respond effectively to current road conditions, a new vendor has been 
selected and plans are underway to evaluate the PCI of the paved roads in 2019. Management intend 
to continue to evaluate pavement condition generally every two years. 

Actions Taken, Results and /or Actions Planned - As of May 31, 2020 

1. Management is working with Asset Management staff and is in the process of improving the Roads 
Asset Management Plan (as per O.Reg. 588/17) which will inform the Capital Budget planning 
process to assist in proposing options that will maximize efficiency in spending of capital funds 
and will enable staff to review different service levels for consideration.  

2. Management is continuing work on the Pothole Repair and Material Study. Staff is preparing to 
update Council on the findings to date at the June 2020 Operations 
Committee Meeting. 

3. Management continues work to ensure our work management system is 
developed in such a way to facilitate these types of performance 
measurement reports. Roads Operations staff participates in the Cityworks Program Committee 
which has the task of prioritizing work needed to be completed in the works management system. 
One of the priorities established by the committee is reporting. Staff expects that this will facilitate 
the type of performance measurement reports discussed in the audit. The Cityworks Program 
Committee was scheduled to make a presentation to the Information Technology Governance 
Team (ITGT) in March with a plan to formalize the priority list but has been delayed due to the 
impacts associated with the global pandemic. 

4. Road cracking and defects were measured in 2019 and will continue to be measured every two 
years for the purposes of prioritizing and budgeting using the City's Pavement Management 
System. This work includes the calculation of PCI using the measured factors for all individual 
road segments in the road network. 

 
Actions Taken, Results and /or Actions Planned - As of May 31, 2021 

Partially 
implemented 

 



 
1. Infrastructure Capital Planning staff have been working with Linear Infrastructure Services and 

Asset Management to meet the requirements of Ontario Regulation 588/17.  Legislated 
deadlines have been deferred one year however staff plan to present the first part of the asset 
plan for core infrastructure in Q3 2021.  Part 1 of the asset plan will define current levels of 
service and investment.  Work on the second part of the plan will commence upon completion 
and acceptance of the first.  Part 2 will provide options for proposed levels of service and 
investment for Council’s consideration and decisions regarding the long term Roads Financial 
Plan.  

2. Management is continuing to work on the Pothole Repair and Material Study. Phase 1 of the 
study is complete and work is ongoing to apply the results to standard practices. Phase 2 of the 
study is anticipated to commence in Spring of 2022. 

3. The CityWorks working group is currently working on this initiative but their goal is to get this 
completed for Distribution & Collection first and then bring it to Roads as many of the workflows 
and CityWorks templates are already in place for Distribution & Collection thus making it a 
reasonable starting point. The time line for this Distribution & Collection priority was set for Q2 
of 2021. Roads will follow. Much of the Business analysis has been completed.  
Prior to the above, a review of Roads CityWorks inputs needs to be completed in order to ensure 
that reporting can be effective. This is expected to be completed in Q4 of 2021. 

4. No change to previous response. 

Actions Taken, Results and /or Actions Planned - As of May 31, 2022 
 

1. Infrastructure Capital Planning continue to work with Linear Infrastructure Services and Asset 
Management to meet the requirements of Ontario Regulation 588/17.  Part 1 of the Asset Plan 
defines current levels of service and annual investment and was presented to council in August 
2021.  Staff continues to progress on the Part 2 work and will be submitting a business case as 
part of the 2023 Budget to retain a consultant to accelerate the project. 

2. Management is continuing to work on the Pothole Repair and Material Study. The acquisition 
of the Python 5000 has been integrated into this study and is on-going. Phase 2 is anticipated 
to begin imminently.  

3. The CityWorks working group is currently working on this initiative but their goal is to get this 

completed for Distribution & Collection first and then bring it to Roads as many of the workflows 

and CityWorks templates are already in place for Distribution & Collection thus making it a 

reasonable starting point. There is a draft dashboard for Distirbution & Collection which is 

reporting results in real time. Staff are working on fine tuning what KPIs are being tracked against 

what targets. Roads will follow. Much of the Business analysis has been completed. Prior to the 

above, a review of Roads CityWorks inputs needs to be completed in order to ensure that 

reporting can be effective. This is expected to be completed by the Manager of LIS Technical 

Support Services in Q4 of 2022. 

4. Pavement condition data was collected in 2021 and has been imported into the City’s 
Pavement Management System. This data is used to calculate the PCI of all hard surface 
roads within the road network and is used to prioritize the rehabilitation of roads in the 
community. 

 
Actions Taken, Results and /or Actions Planned - As of May 31, 2023 
 
1. Infrastructure Capital Planning staff continues to work with Linear Infrastructure Services and Asset 

Management staff to meet the requirements of Ontario Regulation 588/17.  City Council approved 
the business case to retain a consultant to complete Phase 2 of the Roads and Transportation Asset 
Management Plan and staff are developing a RFP which will be issued in Q3 2023. Phase 2 will 
provide options for proposed levels of service and investment for Council’s consideration and 
decisions regarding the long term Roads Financial Plan. 

2. A report concluding the pothole repair study will go to the October 16th Operations Committee 
meeting. 



3. The CityWorks working group has completed a draft dashboard for Distribution & Collection which 

is reporting results in real time. Staff are working on fine tuning what KPIs are being tracked against 

what targets. Roads will follow. Much of the Business analysis has been completed. Prior to the 

above, a review of Roads CityWorks inputs needs to be completed in order to ensure that reporting 

can be effective. This review is now well underway with accomplishments now being entered for 

activities. These accomplishments will form the basis of a majority of roads KPIs. This is expected 

to be completed by the Manager of LIS Technical Support Services in Q4 of 2023. 

4. Pavement condition data was collected in 2021 and has been imported into the City’s Pavement 
Management System. This data is used to calculate the PCI of all hard surface roads within the 
road network and is used to prioritize the rehabilitation of roads in the community. Pavement 
condition data is scheduled to be collected during Q3 2023. 

 
Actions Taken, Results and /or Actions Planned - As of May 31, 2024 
  
1. Infrastructure Capital Planning staff continues to work with Linear Infrastructure Services and Asset 

Management staff to meet the requirements of Ontario Regulation 588/17.  An assignment has been 
awarded to a consultant to complete Phase 2 of the Roads and Transportation Asset Management 
Plan and will be completed by July 2025. Phase 2 will provide options for proposed levels of service 
and investment for Council’s consideration and decisions regarding the long term Roads Financial 
Plan. 
 

2. The conclusion to the Pothole Repair and Material study was presented to Operations Committee 
on December 11, 2023. The report outlined some further improvements to can be implemented 
one of which is the need to improve the usage of the All In One Pothole Patching machine.  

 
3. Activity reviews have been conducted for all roads maintenance activities. As noted in the previous 

update, Roads crews have been tracking units of accomplishments on work orders for the last few 

years now which will provided a solid basis for tracking. While some reports have been created 

around street sweeping, culvert inspections, building inspections, and winter sidewalk maintenance, 

further work will continue throughout the year to create new reports. Additionally, the design for a 

“scorecard" style report is underway and is anticipated to be completed in Q1 2025 after the 

completion of the Digital Work Management project for LIS. 

 
4. Pavement condition data was collected in 2019, 2021 and 2023 and has been imported into the 

City’s Pavement Management System. This data is used to calculate the PCI of all hard surface 
roads within the road network and is used to prioritize the rehabilitation of roads in the community. 
Funding for additional pavement data collection was approved for 2025 and 2027 as part of the 
2024 to 2027 Capital Budget. 

 
Actions Taken, Results and /or Actions Planned - As of May 31, 2025 
 
1. Infrastructure Capital Planning staff continues to work with Linear Infrastructure Services and Asset 

Management staff to meet the requirements of Ontario Regulation 588/17. An assignment was 
awarded to a consultant to complete Phase 2 of the Roads and Transportation Asset Management 
Plan and is in the final stages of development to be completed by July 1 2025. Phase 2 will provide 
proposed levels of service for each category of road including a 10-year Financial Strategy to meet 
the proposed levels of service developed in the context of sustainability, risk/criticality, return on 
investment, and growth impacts.  

 

2. Staff will bring an update on the progress of the All-in-One Pothole Patching machine to Operations 

Committee in Q4 of 2025. 

 
3. The Digital Work Management project in LIS was completed at the end of Q1 2025. This has delayed 

the progress on the design for the roads’ “scorecard”. With the project completed the focus will shift 



towards design and implementation of the scorecard with design to be completed by end of Q3 

2025. Implementation will follow with completion in Q2 2026. 

 
4. Pavement condition data was collected in 2019, 2021 and 2023 and has been imported into the 

City’s Pavement Management System. This data is used to calculate the PCI of all hard surface 

roads within the road network and is used to prioritize the rehabilitation of roads in the community. 

Funding for additional pavement data collection is approved for 2025 and 2027 as part of the 2024 

to 2027 Capital Budget. For 2025, Pavement condition data will be renewed through contracted 

service scheduled for Q3 2025. 

 

 

 

 

 

 

Governance Audit of the Downtown Sudbury Improvement Area 

 

Audit Report released 
Original # of Observations 

# of Action Plans Previously Complete 
# of Action Plans Being Closed Now 
# of Action Plans on Next Follow Up 

Status as of May 31, 2025 

Sep 2019 

2 
1 
0 
1 

In Progress 

 

Observation and Summary of Progress 

  

Self-assessed 
Status 

 

Observation A 

 
The City’s oversight duties include monitoring the activities of Downtown Sudbury to ensure they align 
with its legislated mandate which is set out in the Municipal Act, 2001. 

Since the sections of the Municipal Act, 2001 that describe the legislated mandate 
of Board of Management for a Business Improvement Areas are somewhat 
ambiguous, the City should update the City’s relevant by-laws to identify activities 
of Downtown Sudbury that fall outside of its legislated mandate. 

Original Management Response 

We agree. Staff will prepare a report with recommendations for Council’s consideration to update 
bylaw(s) governing business improvement areas. This will be part of 2020 work plans, with a report to 
Council no later than the fourth quarter of 2020. 

Actions Taken, Results and /or Actions Planned - As of May 31, 2020 

● OBIAA is currently working with the Province to review the existing legislation specific to BIAs with 

the goal to update and better reflect the current roles and activities of BIAs as they have grown and 

developed over the years. 



● Outcomes from this review will then be further applied to BIAs individually. 

● This review has been delayed due to COVID-19. 

● In addition, the Board undertook a Strategic Planning process in 2019, with the assistance of a 

Facilitator. Public & Member surveys, together with stakeholder and public information sessions 

were held to assist in the determining of goals, priorities, etc. This was then presented to the 

Membership at the AGM (February 2020) for discussion and support (The newly developed vision 

and purpose statements, together with values, goals, etc. continue to align with the Municipal Act 

the continued development and evolution of BIAs. 

● The following activities of the BIA also continue to align with the Municipal Act: 

Various Partnerships with the Municipality, i.e. 

*Pilot Project for downtown specific By-Law Enforcement Officers to help address the ongoing 
safety concerns as raised by both members and the public ($50,000 contribution) 
*current Streetlighting program – conversion to LED ($100,000 contribution) 
*Outdoor patio program 
*Hanging Basket program – BIA purchases, installs, removes and the City waters/fertilizes 
*Yellow bin recycling program 
*ongoing discussions specific to street cleaning, snow removal, waste management, etc. Tree 

lighting program – this includes the installation of thousands of lights in the planter trees (BIA 

purchases the lights which have then been installed thanks to the assistance of 

Vianet and Hydro) … 
Special Events – both hosted/organized by the BIA (ie May Yard Sale, Blues For Food, Ribfest, 

Christmas), as well as BIA assisted through logistical planning advice and sponsorship funds (ie 

Earth Day, Graphic Con, Jazz Fest, Up Here, Santa Claus Parade) … together attracting well over 

100,000 to our core Member Communications, Information Sessions i.e. 

*strong and consistent communications during COVID-19 to ensure members are aware of 
programs, funding opportunities, webinars, contacts, etc. 

Actions Taken, Results and /or Actions Planned - As of May 31, 2021 

Sudbury Downtown: 

● As a result of a Member Survey conducted in the fall of 2020, together with the economic impact 

resulting from COVID-19, the Board of Directors agreed to undertake a review of their Strategic 

Plan in 2021 (formally unveiled at the February 2020 AGM) 

● In place of a Bylaw update, City Council directed that the BIA and CGS enter into a Memorandum 

of Understanding (to be completed in 2021). The first draft of that memorandum was received by 

the BIA on May 25th 2021, and work on reviewing/approving/implementing that memorandum is 

now underway. 

● BIA Co-Chairs made a presentation to Council (May 25, 2021), outlining current programs and 

upcoming initiatives 

Partnerships and programs 

● Continue with various City partnerships – extended patio program (further developed and 

expanded upon from 2020) (including a financial incentive from the BIA to encourage increased 

member participation, both retail and hospitality), completion of LED streetlighting conversion, 

clean-up, hanging planters/street planters, winter maintenance program, as well as new initiative 

‘0 Vacancy’ Program, a business recruitment and retention program (discussions began in spring 

2021 with Economic Development), Larch St. project (work group consisting of City and BIA to 

ensure open communications on this major infrastructure project expected to begin late 2021, into 

2022) 

● Increased discussions specific to major issues/challenges facing the area – homelessness, opioid 

crisis … including participation in the Mayor’s Downtown Task Team, Safe Consumption Site 

Work Group and others 



● Partnership initiated spring 2021 with the YMCA specific to ‘clean-up’ as well as a sponsorship 

contribution to the 24 hour drop in centre initiative … discussions continue with various social 

service agencies to expand/develop related programs 

● Partnership with the GSPS continues … Safety Forum held in fall 2020, ‘Coffee with a Cop’ 

sessions will continue to be scheduled over 2021 

City of Greater Sudbury: 

Economic Development and Legal Services staff recently shared a draft Memorandum of 

Understanding (MOU) with Downtown Sudbury. Further refinements to the MOU are anticipated later 

this year in order to clarify reporting and levy requirements. 

The purpose of the MOU is to strengthen and formalize the working relationship between the BIA 

Board and staff, and the City. Economic Development staff will provide the BIA with a consistent 

contact point as liaison on the City’s side, connecting the BIA with other staff contacts and municipal. 

Actions Taken, Results and /or Actions Planned - As of May 31, 2022 

Sudbury Downtown: 

OBIAA (Provincial Association) continues to work with its member BIAs and the Province in 
the review and update of the current BIA legislation 
The Board undertook a review of the Board Governance and the Strategic Framework (as 
developed and approved in 2019/20) 
Directors reaffirmed that the Strategic Framework continues to reflect the goals of the Board 
The ‘Memorandum of Understanding’ continues to be developed (resourcing ‘best practices’ 
from other BIAs, history of roles & responsibilities between the Municipality and DTS) 

   Co-Chairs made a presentation to City Council (April 2022) outlining current programs and  
upcoming initiatives 

Partnerships & Programs – highlights: 

Continue with various City partnerships 
Expanded patio program continues to grow in 2022 
-17 patios were set-up in 2021 (that number will increase in 2022) 
-BIA will continue to provide financial incentive to encourage program participation (by both 
retail and hospitality) 
Downtown Clean-Up Program continues to successfully enhance the core clean-up 
conducted through the City. This continues in partnership with the YMCA and continues to 
generate support through donations/sponsorships. 
0 Vacancy Program continues and has resulted in unique creative businesses locating in 
vacant storefronts and, more importantly, has resulted in long term leases as an outcome. 
Larch St. reconstruction – Phase One is expected to begin summer 2022 and the BIA, 
together with the City, will work to ensure open communications to both BIA members and the 
general public. 
Street activation – This program also includes partnership with the School of Architecture 
which includes the installation throughout the downtown of various ‘pieces’ designed and 
fabricated by the students. This program also includes event programing specifically Friday-
Sunday with various organizations including YES Theatre, YMCA, local artists, etc. While this 
program was to include Memorial Park, that location will be deferred to 2023 due to the 
rehabilitation work required. 
‘Welcoming Streets’ initiative – This program is the ‘next step’ to address the ongoing 
challenges and issues facing downtown (exacerbated through COVID-19). Formatted on 
similar successful programs in other BIAs, this program will be a partnership primarily with the 
City (Economic Development) and the GSPS and is expected to begin later 2022. The intent 
of this program is to build and maintain relationships with businesses, respond to concerns 



while supporting equity deserving individuals at the same time and will incorporate and employ 
professional outreach workers dedicated to the downtown core. 
GSPS Partnership continues through regular communications on various issues/incidents. 
The first ‘in-person’ ‘Coffee with a Cop’ since COVID began was held in May and will now 
return to a monthly event offering an informal venue for members to bring their safety 
concerns/questions. Attendance generally includes representatives from the BIA, GSPS and 
the City (ie By-Law) as well as various Social Agencies from time to time (ie SACY, CMHA) 
Downtown CIP Review – The BIA partner with the Planning Dept in a number of ways 
including: providing input through the Board of Directors; Member communications (including 
both electronic and ‘in person’) to assist with the education of the programs and the 
opportunities available; Information Session that will also include ‘one-on-one’ opportunities 
Planting Program – The partnership continues with the City planting the street planters and 
the BIA coordinating the hanging baskets. Preliminary discussions have also been held to 
develop a relationship with the Sudbury Horticultural Society (2023 season). Sudbury Market 
– With the return of the Farmers’ Market to the downtown, discussions will be initiated with the 
goal to develop a partnership to encourage cross-promotions, etc. 
 

Actions Taken, Results and /or Actions Planned - As of May 31, 2023 
 
Sudbury Downtown: 
● OBIAA (Provincial Association) continues to work with its member BIAs and the Province in the 

review and update of the current BIA legislation. Once completed, this will generate a review of the 

existing BIA By-Law through the Municipality 

● Following the Board Election (fall 2022), Directors were provided with a copy of the Organization 

Manual, signed off on the ‘Code of Conduct’, and a special meeting was held to review procedures 

and specifically to review Board Governance (under the facilitation of L. Dupuis, LMD Solutions) 

● At the April 2023 meeting of the Board, agreement was made to review the ‘Strategic Framework 

2020-2023’ with a strong focus on ‘action’ plan (with specific priorities and timelines). Subsequently, 

a special meeting of the Board was held May 15, 2023 to begin this process. 

● Due to various circumstances, the development of the Memorandum of Understanding was stalled 

but was reactivated at the May 2023 meeting of the Board, with the establishment of a specific Work 

Group identified and tasked with this project. 

● Co-Chairs made their annual presentation to City Council (April 2023) outlining current programs 

and upcoming initiatives. 

● Downtown Sudbury BIA was recognized provincially at the 2022 OBIAA Conference for work in a 

number of initiatives: 

*0 Vacancy: Meanwhile Spaces Initiative … a program for business retention, recruitment + 
expansion that works with downtown property owners and new entrepreneurs 
*Jan Hawley Memorial Pinnacle Award … awarded to Jeff MacIntyre (Past Chair) in recognition as 
an accomplished leader who has without question demonstrated skills in advocacy, innovation, 
and community building both with the Downtown Sudbury BIA and within the BIA movement at 
large. 

 

Partnerships & Programs – highlights: 

● Continued with various City partnerships 

● Patio Program 

*continued to grow and be developed in partnership with the City 
*17 members participated 
*BIA continued with a 75% matching grant incentive of up to $7,500/application – thereby allowing 
for stronger participation and, more importantly, a more cohesive and aesthetically pleasing ‘look’ 
that participants may not otherwise have been able to achieve 

● Clean-Up Program 

*this continued to provide clean-up of public spaces above and beyond that which the City 
provides 
*continues to be in partnership with the YMCA and generated over $13,000 in sponsorships 



*continues to provide 0 barriers for participation and provides ‘work’ for 5 people, 3 hours, twice 
daily 
*continues to be a very successful initiative that is very well received by both members and the 
public 

● Larch St. reconstruction 

*Phase 1 (Durham-Lisgar) was undertaken in 2022 
*BIA assisted with member and public communication, including on-site signage 
*Phase 2 (Elgin-Durham) began in May 2023 … the BIA will continue to work with the City to 
ensure open communications with both BIA members and the Public 

● Events 

*Street activation … 2022 focused on Friday evening ‘Happy Hour’ to strengthen the atmosphere 
generated by the patios and with the hope that downtown employees may be encouraged to stay 
downtown a bit longer 
*Sudbury Market … worked with Market organizers to develop a ‘Harvest Days’ event, as well as 
scheduling a ‘presence’ of the BIA on Market Days … discussions underway for both a stronger, 
consistent BIA presence as well as Harvest Festival for 2023 
*Saturday entertainment … live local entertainment was scheduled in front of the YMCA (11am-
1pm) in an attempt to encourage cross-traffic from Market through downtown *Holiday Market … 
in partnership with a local events planner, this featured not only various activities but member 
participation through installations that would provide ‘instagrammable moments’ … based on the 
strong success (feedback from participants, members, public), discussions are underway to build 
upon this event for 2023 
*Sponsorships … In the continued goal to assist ‘start-up’ events/festivals in the core, as well as 
to assist in the growth and development of next events, the BIA continued to provide sponsorship 
opportunities (ie Up Here Festival, YES Theatre, etc) … this program will be enhanced and 
continue in 2023 with the goal of assisting more events. 

● Welcoming Streets 

*This program continues to be developed, with key partners being the City (GSDC) and the GSPS, 
and is anticipated to be launched in 2023 

● GSPS Partnership 

*This continues to be one of the BIAs key partnerships as discussions are ongoing to address the 
various issues/concerns that face the core area 
*In addition to ongoing and consistent discussions between BIA staff and identified GSPS liaison), 
monthly ‘Coffee with a Cop’ sessions are held to hear and attempt to address current member 
concerns 

● Downtown CIP 

*Continued to educate members on the various incentive programs available, including featuring 
the ‘Lead’ Planner on this project (City of Greater Sudbury) at the AGM held in February 2023 

● Downtown Master Plan 

*With the review of this Plan scheduled to begin in 2023, the ‘Lead’ Planner on this Project (City of 
Greater Sudbury) attended the AGM to advise members of the process, which will include 
participation of Board Directors, together with the Managing Director. 
*A special Board meeting was also held May 29th for discussion with the ‘Lead’ Planner on the 
review process, timeline, etc. and how the BIA may assist through various focus group sessions 
with members, etc. 

● Planting Program 

The partnership continues with the City planting the street planters, the BIA co-ordinating the 
hanging baskets and the City watering. 

● Sudbury Market 

Discussions were initiated with Market organizers to both assist in the search for an indoor venue 
that would accommodate a year round operation, as well as opportunities for partnerships with 
events. Those discussions did result in a new event – ‘Harvest Days’ – that will continue to be 
developed and expanded upon in 2023. In addition, the BIA had a presence at the Market at 
various times throughout the season and it is expected, with the assistance of summer students, 
that this will be enhanced over 2023. 

Actions Taken, Results and /or Actions Planned - As of May 31, 2024: 



 

● OBIAA (Provincial Association - ‘Ontario Business Improvement Area Association’) continues 

to work with its member BIAs and the Province in the review and update of the current BIA 

legislation … ‘An Act In Three Parts’. OBIAA has completed a comprehensive review indicating 

that changes to the Municipal Act over the years have challenged BIAs and their Municipalities 

to work effectively by causing confusion and lack of clarity. The recommendation, from this 

review, is a stand-alone Act for BIAs (such as Chapter 19 of the Toronto Act for BIAs or the 

Library Act). Once this process is completed, this will generate a review of the existing BIA By-

Law through the Municipality. 

● Program/Mandate Review … Now almost two (2) years into their 2-year term, Directors 

initiated discussion (May 2024 Board meeting) to review goals, mandate, 

accomplishments/challenges to date, roles and responsibilities of Directors, Board, Staff, etc. 

● Council Presentation … The Board’s Co-Chairs will make their annual presentation to City 

Council (May 28, 2024), outlining current programs, initiatives, etc. (as presented to and 

supported by the BIA membership at the AGM held in February 2024. 

● Staffing … Annual review with the Managing Director (now completed three years with 

Downtown Sudbury BIA as at March 15, 2024)) is scheduled for May. 

Partnerships & Programs - highlights: 

● City … Continued with partnerships at various levels within the City depending upon the 

program (ie patios, safety, clean-up, etc), as well as establishing a system for regular 

communications/meetings with the Mayor, CEO, Police Chief. In addition, both Meredith 

Armstrong and Keith Crigger, are invited to attend the monthly Board meetings to provide critical 

liaison between the BIA and the City. As well, a specific City/BIA Work Group was established 

and monthly/bi-monthly meetings are held, including key Department Managers, under the 

facilitation of M. Armstrong, to deal in a timely manner with issues, challenges, projects, facing 

downtown and the various partnerships between the City and the BIA. 

● Propel Downtown Program … The goal of this program is to support the present and future 

needs of both our vulnerable populations (which continue to be on the rise following COVID 

19) and the BIA membership and local residents - and consists of two initiatives:Clean Up 

Downtown is a partnership between the BIA and YMCA Sudbury and has been successful in 

making an impact with a focus on three main goals: 

● *To clean up and maintain the cleanliness of our communal downtown spaces *To start 

developing a program to give zero barrier volunteer options, life skills and purpose to some of 

our community’s most at risk residents. 

*To use this interaction to gain trust within our vulnerable community to help connect them to 
necessary resources and support services. The program continues to see upwards of 20 
people show up to volunteer daily. BIA Staff has been called upon numerous times from other 
BIAs interested in adapting this program in their community. 

 Welcoming Streets is an initiative that incorporates and employs professional outreach 
workers dedicated to the downtown core. They work to build and maintain relationships with 
businesses, respond to concerns while supporting some of our community’s most vulnerable 
individuals at the same time. This program officially launched February 1, 2024 (after 2 years 
of planning and developing the partnerships required). This is a collaborative initiative between 
Downtown Sudbury BIA, the Go-Give Project, the GSPS and the GSDC. 

 Zero Vacancy … This program (in its 2nd year) continues to work with local landlords and 
property owners with the goal to move in non-traditional renters (ie makers, artists, dancers, 
etc) as well as aspiring entrepreneurs looking for an easy non-committal way to give their 
dream a chance. This year (2024), the goal is to see spaces open up in Elm Place as well as 
working with community organizations like NOBEEP to potentially fill larger vacancies with 
multiple up and coming entrepreneurs. 



● Win This Space … This initiative returns (following a hiatus during COVID 19), in partnership 

with the GSDC, and is scheduled to be launched in May 2024 - with the focus on attracting more 

retail establishments to downtown. 

● Thursday Concert Series … This summer series works with BIA members to populate patios 

and outdoor spaces from June to August. Over the summer of 2023, this program saw over 20 

different artists play in more than 10 different venues. This season (2024) will see a partnership 

with the Sudbury Arts Council/Jazz Sudbury to encourage more visual and performing artists. 

● Patio program … Developed in partnership with the City, in 2023 this program saw a growth to 

18 patios that helped to create an amazing atmosphere that resonated across the entire city. It 

is interesting to note that, due to the successful partnership with the City, the DTSBIA continues 

to be a provincial leader in this realm being the only community that allows in lane patios. 

● Sudbury Market … In partnership with the Sudbury Market and Jazz Sudbury, the first ever 

Harvest Festival was held in fall 2023, including over 50 vendors, extended market hours, live 

musical performances, kids zone, face painting and more (attracting upwards of 2,000 

attendees). 

● Holiday Market … This event continues to grow and develop, attracting well over 5,000 in 2023 

to not only participate in the various offerings (bonfires, entertainment, children’s activities) but 

to visit the many participating businesses that provided various specials, treats, etc. Due to the 

growing success of this program, consideration is being given to expanding the length (full 

weekend, etc), as well as additional partnerships/sponsors for the 2024 offering. 

● Hangin’ With Howler … This new initiative is a partnership between the Sudbury Wolves and 

DTSBIA, also including member participation - highlighting a product, service or menu item as 

‘Howlers Pick’ 

● Campus Core … Another new initiative to encourage BIA members to participate and to attract 

more post-secondary students to the core … ie ‘student Special Discount’ to highlight 

exceptional places for students to ‘Shop, Dine and Unwind’ in the core. 

● GSPS Partnership … This continues to be one of the BIAs key partnerships in addressing the 

ongoing issues/challenges facing the core area - particularly the social issues (drug use, 

homelessness, vandalism) that has increased substantially since COVID 19. 

● Downtown CIP … In partnership with the City (specifically Planning), the BIA continues to 

advise/educate members on the opportunities available to them through the CIP. The BIA also 

provided input on the program and its various facets, as well as prepared an educational 

document outlining the various incentives available and how to access them (available on 

downtownsudbury.com). In addition, the “Lead’ Planner on this project was a speaker at the 

2024 AGM held in February. 

● Downtown Master Plan …The BIA will continue to participate in the review of this plan over 

2024, critical to the development of the core. 

● Planting Program … This long-standing partnership with the City continues … City plants the 

street planters, the BIA coordinates the hanging baskets, with the City providing the watering of 

both. 

Actions Taken, Results and /or Actions Planned - As of May 31, 2025: 

Sudbury Downtown: 

OBIAA (Provincial Association – ‘Ontario Business Improvement Area Association’) continues to work on behalf 
of its members (of which Downtown Sudbury BIA is one) through policy and program development, advocacy, 
education and networking (including Annual Provincial Conference which DTS BIA attends), including such 
programs as: 

*working with member BIAs and the Province in the review and update of current BIA legislation 

 *continues to develop programs to assist/educate BIAs (of which DTS BIA participates in), such as: 



Main Street RM & Mainstreet Analytics – This is a partnership with member BIAs and with the support of the 
Government of Ontario. This program is a data and benchmarking program to better advocate for BIAs across 
the Province. Main Street Analytics is a platform that Economic Development agencies can utilize to better 
understand the pulse of Main Street, the effects of major projects on businesses and the success of 
programming. 

 Program/Mandate Review - At the 2.5 year mark of their four year term, Directors held discussion (May 2025 

Board meeting) to review goals, accomplishments/challenges to date. This discussion incorporated feedback 
received from a Member Survey, conducted by Oraclepoll, in the fall 2024. Discussion also looked ahead to 
priorities for not only the balance of this term (ending 2026) but also the scheduled completion and opening of 
the Event Centre in 2028 - its expected impact on downtown and how the BIA and its members may best 
prepare. 

 Council presentation … The annual presentation will be made to City Council May 27, 2025 at which time 
current programs/initiatives will be outlined – as supported and approved by the Membership at the AGM 
held in February 2025.  

 Staffing … A Senior Staff turnover was experienced in 2024 with the departure of the Managing Director in 
May and the subsequent search for and hiring of the new Executive Director in September. In addition, 
grants were received for the hiring of two (2) Interns (beginning January 2024) for one (1) year. These 
positions developed and strengthened the BIA’s social media presence through the promoting of downtown 
(members and activities) as well as strengthened and developed communications with our Members. As a 
result of successes of this program, the Board retained one of the Interns as a permanent employee specific 
to Project Management & Member Communications. Sudbury Downtown  

Partnership & Programs - Highlights 

City  … Continued with partnerships at various levels within the City depending upon the program (ie patios, 
safety, clean-up, hanging basket program, etc.).  

*regular communications/meetings: 

*held (individually) between ED and Co-Chairs … Mayor, CAO, Police Chief, Deputy Police Chief  
*representatives from Economic Development (M. Armstrong, K. Crigger) continue to attend Board meetings to 
provide critical liaison between the BIA and the City 
*monthly meetings are now held with senior City Department staff – specifically those areas of partnership 
between City and BIA (ie tourism, economic development, roads/infrastructure, etc.) … these meetings have 
proven to be extremely beneficial not only for consistent and open communication but to enable issues to be 
addressed and ‘actioned’ 
 
*BIA participates in current large project and program reviews (through ED/Co-Chairs/Directors) – including 
Downtown Master Plan Review; CIP Review, etc. 

  

Clean-Up Program  … 2nd year of this initiative in partnership with the YMCA. Member survey results 
indicate continued strong support for this program … 94% support allocating funds to provide an increased 
level of service in partnership with the City (clearly falling within the mandate of the BIA) 

Welcoming Streets …1st full year of this initiative - a partnership with GSPS and The Go-Give Project. 
Professional outreach workers continued their commitment to a focus on addressing concerns, offering support 
and promoting inclusivity. The mission – to strengthen the downtown core by fostering positive relationships with 
businesses and supporting equity-deserving individuals. From February 2024 – January 2025, 419 calls were 
responded to, ranging from calls concerning loitering to open substance use to mental health concerns. Member 
feedback (through the fall survey) indicated 97% support continuing this program. 

 Win This Space … This returned following a brief break due to COVID. This partnership with downtown 
property owners and GSDC invited and encouraged entrepreneurs hoping to start-up or grow their business 
downtown. 

Sudbury Market  … The BIA continued to build the partnership with this organization by providing marketing, 
event sponsorship, as well as negotiating for a space to be available to interested BIA members on a rotational 
weekend basis. 

Yard Sale  … This popular event, hosted by the BIA, returned in the fall following a break due to COVID. 



Due to the success, it is the goal to hold two (2) of these through 2025, with the 1st scheduled for Saturday, 
May 24th. 

Concerts in the Park … Building and learning from the summer 2024 program, this program is returning for 
2025 in partnership with four ‘arts’ organizations who will be responsible for the scheduling of acts featuring 
local musicians. In addition to providing a great summer program and featuring local talent, it is addressing the 
goal to activate Memorial Park and to move it from a ‘passive’ to an ‘active’ park. 

Patio Program … This continues to evolve and grow and is one of the most popular of downtown programs. 
While developing the logistics for offering such a program can be both detailed and challenging, the partnership 
between the City and the BIA has also evolved and continues to develop a better program. The results are 
clear. In 2024 – there were 7 participants. In 2025 (to date) – there are 17 participants registered. Not only does 
this reflect support for a successful program but it also reflects the growth and development of the hospitality 
pillar of our downtown. 

Increased Events … 2024 saw events and programs returning (following COVID), including (but not limited to): 
Jazz Festival; Up Here; Harvest Festival; Holiday Market; the Refettorio, etc. These (and more) will continue 
through 2025. While DTS BIA does not solely ‘host’ events (other than Yard Sale), the BIA continues to develop 
partnerships and provide sponsorship/logistical advice and guidance to event planners to encourage and grow 
events downtown. In addition, the BIA is also developing an inventory of ‘event assets’ (tents, barricades) that 
will be available to organization hosting downtown events, as part of the BIA sponsorship program. 

Again – through the Membership Survey, strong support was received to growing events … 89% of members 
want to see more and smaller events; 95% would like to see an additional large event. 

More Partnership Programs/Initiatives  

*’Howlers Pics’ … partnership with SWSE and BIA members 

*Campus Core … partnership with post secondary institutions and BIA members 

*’Shop Mainstreet Canada – Shop Local’ … partnership through OBIAA and with BIA members 

*YES Theatre/The Refettorio 

*GSPS … ongoing/continued communications addressing various challenges and issues facing the core 

 
City of Greater Sudbury: 

Economic Development and Legal Services are still working to finalize the draft Memorandum of 

Understanding (MOU) with Downtown Sudbury. 

Economic Development and Legal Services are still working to finalize the draft Memorandum of 

Understanding (MOU) with Downtown Sudbury. 

Staff from various City divisions also meet with the BIA representatives on a monthly call to discuss 

challenges and opportunities, ensuring open lines of communication and collaboration on solutions.  

Economic Development staff also attend the monthly Board meetings of the BIA to lend support.   

 
 
 
 
 
 
 
 
 
 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Governance Audit of Greater Sudbury Public Library 

Audit Report released 
Original # of Observations 

# of Action Plans Previously Complete 
# of Action Plans Being Closed Now 
# of Action Plans on Next Follow Up 

Status as of May 31, 2025 

Dec 2019 

4 
3 
1 
0 

Complete 

 

Observation and Summary of Progress 

 

Self-assessed 
Status 

 

Observation 3.3 

 
The Board has not established systems and practices to monitor the performance of the GSPL or to 
assess the extent to which its established objectives have been achieved. For example, the Board has 
not: 
a) updated the last Strategic Plan that was developed for 2011 to 2015; 

b) approved the annual budget for the GSPL; 

c) received financial statements or benchmarking information to monitor the performance of the GSPL; 

d) approved the annual report to the Minister; or 

e) conducted an annual performance appraisal for the Chief Executive Officer or Secretary. 

 
The Board should:  
 
a) update the strategic plan;  

b) approve the annual budget for the GSPL;  

c) review and approve quarterly financial statements of the GSPL and benchmarking information on 

an annual basis to allow Board members to monitor the GSPL’s performance; 

Complete 
 



d) ensure it reviews and approves the GSPL’s annual report to the Minister; and 

e) conduct annual performance appraisals for the Chief Executive Officer and Secretary. 

 
Original Management Response  
 
The Library’s Board agrees and the City agrees. In its role as Financial Services Provider, the City of 
Greater Sudbury will work with the GSPL to establish systems and reporting structures to ensure that 
the Board has the appropriate information in a timely manner so as to meet its obligations as outlined 
in this recommendation.  This undertaking will be reflected in the updated agreement between the two 
organizations. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2020 
 
In Q4 2019, staff initiated discussions with the GSPL Board and provided legal briefings on the powers 
and responsibilities of library boards in Ontario. Initial dialogue towards developing a draft Operating 
Agreement for consideration by both the Board and CGS Council began in February of this year. As a 
result of the significant resources allocated to the City's COVID-19 Emergency Response, further efforts 
have been delayed for several months. In late May, staff and GSPL Board representatives agreed to 
set aside time in the next two months to move this process forward with a commitment to finalize 
arrangements by the end of 2020. In parallel with the process to finalize the terms of a formal 
relationship, staff are working to provide the GSPL Board more insight and authority into budget 
proposals and library programming. Several reports regarding aspects of this overall governance 
development process can be expected at CGS Council over the next six months.  
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2021 
 
Staff continue to work closely with the GSPL Board to support their efforts to transition to a new level of 
autonomy.  The Board has had significant turnover and is focused on the hiring of a new Chief 
Librarian/Chief Executive Officer as well as developing a new operating agreement with the CGS.  It is 
staff’s understanding that the new CEO will lead the revisions to GSPL policies and processes.  In the 
interim period, CGS staff have shifted the GSPL Budget to align with other outside boards and are 
presenting the GSPL Board quarterly updates on the financial position. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2022 
 
In addition to hiring a new Chief Librarian/Chief Executive Officer, Brian Harding, the Library Board has 
begun planning for the development of a new strategic plan. It is anticipated that a four-year strategic 
plan will be finalized in early 2023.The Library Board approved the GSPL 2022 operating budget and 
will continue to approve the Library’s budget annually.  
 
The GSPL Board is now receiving financial reports and benchmarking statistics reports on at least a 
quarterly basis to support the Board’s monitoring of the Library’s performance. It is anticipated that the 
Library Board will adopt a CEO Performance Review Policy, consistent with existing best practices 
within the Ontario public library community, outlining the process through which the CEO’s performance 
is evaluated and requiring that a performance assessment to be conducted annually at minimum. 
Finally, a new process is in place to have the GSPL Board review and approve the Library’s annual 
submission to the Ministry of Heritage, Sport, Tourism and Culture Industries in support of the Public 
Library Operating Grant application.  
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2023 
 
The GSPL Board approved a proposal presented by the CEO and Chief Librarian for developing a new 
GSPL strategic plan in the fall of 2022. Library staff have subsequently developed a request for proposal 
that will be used to solicit bids from qualified consultants to assist with the development of a strategic 
plan. It is anticipated that a consultant will be engaged by August 2023.  
 
GSPL’s 2023 budget was approved by the Library Board before being presented to Council. The Library 



Board will continue to follow a defined process for approving annual budgets moving forward. 
 
The GSPL Board receives and approves monthly financial statements and performance reports. Library 
staff are currently developing a new system for collecting, organizing, and communicating performance 
data using key performance indicators (KPIs) in collaboration with the City of Greater Sudbury’s IT 
department. Once complete, it is anticipated that the Board will receive improved performance reports 
on a quarterly basis at minimum. 
 
The Library’s submission of the Annual Survey of Public Libraries to the Minister of Tourism, Culture, 
and Sport is and will continue to be approved by the Board on an annual basis.  
 
The GSPL Board is currently developing a process for conducting annual performance appraisals for 
the CEO and Chief Librarian. The Board has considered a draft CEO Performance Evaluation Policy 
and will consider a revised draft of the policy at their June meeting.  
 
 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2024 
 
The Greater Sudbury Public Library Board has initiated the process of updating its strategic plan. Work 
is underway and estimated to be completed by end of 2024.  
 
The GSPL Board has established a process to conduct annual performance appraisals for the Chief 
Executive Officer and Secretary including an approved CEO Performance Evaluation Policy. The CEO 
and Secretary’s performance will continue to be evaluated, in accordance with established timelines, 
annually.  
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2025 

 
To date the Greater Sudbury Public Library Board has: 

1. Completed a Long-Term Plan which identifies strategic objectives over a 10-year period. The 
Board is now developing an implementation plan which will provide direction to staff on the 
prioritization of strategic objectives. 

2. Regularly approved the Library’s annual operating budget including the current 2025 operating 
budget 

3. Regularly approved monthly financial statements and quarterly Key Performance Indicator 
reports 

4. Regularly approved the Library’s Annual Survey of Public Libraries submission to the Ministry 
of Tourism, Culture, and Gaming 

5. Conducted an annual performance review of the Chief Executive Officer and Chief Librarian in 
accordance with the Board’s CEO Performance Evaluation Policy.  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Performance Audit of Asset Management 
 

Audit Report released 
Original # of Observations 

# of Action Plans Previously Complete 
# of Action Plans Being Closed Now 
# of Action Plans on Next Follow Up 

Status as of May 31, 2024 

Dec 2019 

3 
2 
0 
1 

In Progress 

 

Observation and Summary of Progress 

  

Self-assessed 
Status 

 

Observation A 

 
Regulation 588/17 requires all municipalities to develop Asset Management Plans for their infrastructure 
assets. This regulation also requires municipalities to manage the life cycle costs of its assets and to 
communicate the service levels for these assets to residents. To adhere to this regulation, the City must 
develop a plan for its core infrastructure assets (water, wastewater, storm water, road, bridges and 
culverts) by July 1, 2021 and a plan for all other assets by July 1, 2023.  A financial plan to fund the 
activities required to achieve the proposed levels of service for the City’s assets is required by July 1, 
2024.  
 
In 2016, KPMG prepared an asset management plan (AMP) and recommended the City consider a 
strategy that incorporates the following components to address the City’s $3.1 billion of aging 
infrastructure assets which were at or near the end of their useful lives.  
 
To ensure the City’s aging assets are addressed on a timely basis, we recommend that management 

Partially 
implemented 

 



continue its efforts to integrate the City’s asset management program with the City’s annual business 
plans and long-term planning processes. 

 
Original Management Response  
 
We agree. Staff will continue to develop and refine the corporate asset management program and 
provide linkages and integration to other City planning documents such as but not limited to the annual 
business plan, annual budgets, and long-term financial plan in order to fulfill the strategic plan of 
Council. Financing decisions, and the level of financial support associated with asset renewal efforts, 
remain within City Council’s control. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2020 

Staff have continued to integrate and parallel the Asset Management program with City planning 
documents such as the annual business plan, annual budgets, and long term financial plan in order to 
fulfill the strategic plan of Council. 

Actions Taken, Results and /or Actions Planned - As of May 31, 2021 

During April of 2021, the Province of Ontario provided a one-year extension to the scheduled deadlines 
contained within Ontario Regulation 588/17.  However, the City intends to exceed the deadline to have 
asset management plans completed for core infrastructure with the implementation of the Enterprise 
Asset Management Plan 2021 (EAMP).  The EAMP will exceed the legislated requirements in terms of 
timing and scope by including fleet and equipment and municipal infrastructure in addition to core 
infrastructure. 

The EAMP is under review with senior management and final preparations are being implemented to 
present the EAMP to Council for approval in the third quarter of 2021.  The EAMP is developed to 
integrate with the City’s long-term financial planning process, master plans, the newly adopted 
Community Energy and Emissions Plan and annual business and budget processes. 

Actions Taken, Results and /or Actions Planned - As of May 31, 2022 

The Enterprise Asset Management Plan (EAMP) for core infrastructure, fleet and parking was 
completed and presented to Finance Committee in August of 2021.  The EAMP will continue to be 
integrated with the City’s long-term financial planning process, master plans, Community Energy and 
Emissions Plan and annual business planning and budget process.  

Actions Taken, Results and /or Actions Planned - As of May 31, 2023 
 
The Enterprise Asset Management Plan (EAMP) for core infrastructure, fleet and parking was completed 
and presented to Finance Committee in August of 2021.  The Asset Management Plan for all City 
Infrastructure utilizing current service levels will be complete by year end 2023.  The subsequent phase of 
the provincial guidelines requires the EAMP to include proposed service levels with financing plans by July 
2025.  Staff will commence work on this phase in 2023. Updated versions of the EAMP will continue to be 
integrated with the City’s long-term financial planning process, master plans, Community Energy and 
Emissions Plan and annual business planning and budget process. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2024 
 
The City’s Enterprise Asset Management Plan (EAMP) for all infrastructure was completed and 
presented to Council in 2023.  The last phase of the EAMP that includes desired levels of service will 
be completed by Q2 – 2025. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2025 
 
The City’s Enterprise Asset Management Plan (EAMP) for all infrastructure was completed and 



presented to Council in 2023.  The last phase of the EAMP that includes desired levels of service will 
be completed and presented to Council in Q2 2025. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Performance Audit of Fleet Services  
 

Audit Report released 
Original # of Observations 

# of Action Plans Previously Complete 
# of Action Plans Being Closed Now 
# of Action Plans on Next Follow Up 

Status as of May 31, 2025 

Sep 2020 

5 

4 

0 

1 

In Progress 

 

Observation and Summary of Progress 

  

Self-assessed 
Status 

  

Observation E 

 
Overall Management 
 
Notiform Inc. recommended that Fleet Services replace its current work order system which has limited 
functionality.  We agree that the current system does not allow Fleet Services staff to effectively 
measure and manage the cost drivers for maintenance services.  
 
Recommendations: 
 
1. Develop key performance measures to measure the efficiency, effectiveness and economy of the 

overall Fleet Services function as well as the maintenance and parts activities; and 

2. In conjunction with staff from the Information Technology Services and Finance Services Divisions, 

identify information systems options which will more effectively meet the requirements of Fleet 

Services staff.  

Partially 

Implemented 



Original Management response and action plan: 
 
Agreed.  As part of the recently completed Fleet Business Process Review, it was determined that a 
new fleet work management system would be required.  Current systems on the market allow for more 
vibrant data capture and reporting that will allow Fleet management to develop more robust 
performance measures in order to more actively monitor and manage the work processes.  
Management will be including this project in the 2021 Capital Budget. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2021 
 
The workplan for Fleet Services in 2021-2022 includes the procurement of a Fleet information system 
that will enable management to gather and assemble data and produce reporting that defines progress 
as it relates to efficiency, effectiveness and economy. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2022 
 
Fleet staff are currently engaging with the Information Technology Governance Team to move the 
fleet software project forward.  This will enable staff to report and utilize data and more closely monitor 
effectiveness, efficiency and economy of operations.  Notwithstanding, Fleet staff have developed 
performance indicators that can be reported on currently and have presented them to the Fleet 
Governance Team at regular meetings. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2023 
 
Fleet and Information Technology staff have identified all system requirements and are in the process 
of determining the applicability of various software for use as a work order management system in the 
section.  Selection will commence after a thorough review of options available. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2024 

 
The enterprise work order system Cityworks has been selected to be implemented in Fleet 
services commencing Q4 – 2024.   
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2025 
 

The enterprise work order system Cityworks is currently being implemented in conjunction 
with the City’s Information Technology section.   Phase 1 is expected to be complete by 
December, 2025. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

 
 
 

 
 

Performance Audit of Compensation Management   
 

Audit Report released 
Original # of Observations 

# of Action Plans Previously Complete 
# of Action Plans Now Closed 

# of Action Plans on Next Follow Up 
Status as of May 31, 2024 

Sep 2020 

4 
2 
1 
1 

In Progress 

Observation and Summary of Progress 

  

Self-assessed 
Status 

 

B.1 Benchmarking of Compensation Costs 

Despite the positive steps outlined above to manage compensation costs, Appendices 3 and 4 
suggest that additional benchmarking with other single-tier municipalities may lead to the identification 
of further opportunities for improvement.  However, caution is required when comparing salaries, 
wages and benefits across municipalities as these costs are influenced by differences in economic 
factors, service levels, delivery methods as well as the mix of full-time, part-time and seasonal staff.  

Recommendation  
 
Benchmark with additional single-tier municipalities to identify further opportunities to update 
compensation management practices to improve the cost effectiveness of service delivery within CGS 
by adopting practices such as:  

 Changing the staff mix to employ more students, PT staff, volunteers to deliver seasonal programs; 

 Creating entry-level positions at lower rates of compensation to perform basic functions; 

 Creating business cases for co-op students for the IT, Engineering Services, Linear Infrastructure 
Services and Water/Wastewater Divisions; 

Complete 



 Introducing additional pay steps to move staff more slowly to top rates of pay; and 

 Contracting in or out additional services or functions where business cases support change. 

Original Management response and action plan: 

Staff will review the current list of approved comparators and make recommendations to Council to 
add additional single-tier municipalities.  In addition, staff will review the recommendations with the 
operating areas to see if there are additional opportunities to improve the cost effectiveness of service 
delivery.  On average, CGS hires 275 summer students each year to deliver summer programs and 
approximately 1300 part-time staff (43%) to deliver programs.  CGS does hire co-op students as well 
as apprentices in a number of areas.  Staff will continue to explore additional opportunities where 
feasible.   

Actions Taken, Results and /or Actions Planned - As of May 31, 2021 

During the 2021 Budget process, staff proposed and received approval from Council for a reduction in 
the number of summer students to be hired.  Only those critical to Parks Services and Waterfront 
were approved.  As a result of a successful application for Canada Summer Jobs funding, staff have 
proceeded to hire some additional summer students to support Engineering Services. Staff anticipate 
being able to dedicate time associated with the review of comparators during Q3 and Q4 2021.  

Actions Taken, Results and /or Actions Planned - As of May 31, 2022 
 
Given our work demands on other projects/daily work, the Municipal Comparator Review project was 
included in our quote for an external consultant.   Staff are in the process of awarding the contract for 
an external consultant and will undertake this work with a revised completion date of Q4 2022.   

Council has received an update on salary administration practices in 2022, including information 
about staff recommendations to alter the comparators for some wage steps on the non-union staff 
payline. In addition, Council has recently approved the implementation of a living wage of $16.98 to all 
classifications (excluding students) effective July 1, 2022. 

The sharp increase in inflation and historically low unemployment in Greater Sudbury are changing 
the approach to things like contracting out and employing volunteers or part timers for full time service 
requirements.  In such a tight labour market, part time employment arrangements carry significant risk 
for turnover, vacancies and retraining costs. 

Staff will continue to review the appropriate composition of full-time, part-time or seasonal staff as well 
as opportunities to review contracting in/out of services.  This activity is ongoing and forms part of the 
annual budget review process with business cases brought forward to Council for review and 
approval. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2023 
 
Work on changing the mix of comparators in the salary administration plan is not proceeding.  Council 
has received reporting and recommendations on the health of the non-union pay line and has directed 
changes to the plan but not to the comparators at this time. 
 
Staff continue to employ an array of summer students, co-ops and paid/unpaid student interns. 
Historically low unemployment persists into 2023 and the tightness of the labour market continues to 
make implementing some of these recommendations challenging. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2024 
 
Work is underway with respect to a review of the current municipal comparators.  An information 
report on the Salary Administration Policy, including an assessment of the suitability of comparator 
municipalities and the basis for identifying them will be shared at the September 10, 2024, Finance 



and Administration Committee Meeting.  In addition, a report on the current level of staffing and 
comparison of staffing levels and levels of service across similar municipalities 
will be prepared for the Finance and Administration Committee by the end of 
the third quarter 2024.   

Actions Taken, Results and /or Actions Planned - As of May 31, 2025 

On April 22, 2025 Council approved the Non-Union Salary Administration Policy which includes the 
revised list of comparators for external salary benchmarking and the process for conducting the 
external market review for non-union salaries. The pay philosophy of targeting the 50th percentile with 
a 5% variance is adopted for all non-union roles and continuing to target the 65th percentile with a 5% 
variance for the CAO and General Manager roles. A comprehensive review by an external consultant 
will be completed once per term of Council on a four-year cycle to enable a review of the comparator 
group and market competitiveness. The Non-Union Salary Administration Policy is now available on 
CityLinks and the external website, to promote transparency around CGS’s pay philosophy and its 
commitment to attracting and retaining key talent. The first comprehensive review will be presented to 
the next CGS Council in the first half of 2027. 

B.2 Job Evaluation Plan for Non-Union Staff 

As the current job evaluation plan was developed in 2003, some refinements may be required to 
address areas with higher rates of turnover such as engineering services.   

 

Recommendation:  

Implement formal processes to track the source and destination of salaried personnel to improve 
retention rates.  

Original Management response and action plan:  

A job evaluation plan must be applied consistently across all job classifications to meet the 
requirements for pay equity legislation as well as meet the intention to ensure internal equity.  CGS 
has a policy driven approach to deviating from job rates derived from job evaluation where there is 
difficulty recruiting or where “hot skills” drive rates of pay out of line with the market on a temporary 
basis.  The Non-union Market Adjustment Policy establishes a set of criteria which allows for an 
increase of one CGS pay increment to address these types of situations.  To ensure we continue to 
meet our goal of external equity, on an annual basis, CGS participates in the MERCER Ontario 
Municipal Compensation Survey, the Municipal Benchmarking Network Canada Survey, and the 
Human Resources Benchmarking Network Survey.  Additionally, CGS initiates eight to ten ad hoc 
external market surveys annually with other municipalities and participates in around 60 ad hoc 
external market surveys with other municipalities.  

The Human Capital Management Plan (HCMP) highlights a number of initiatives to address the 
challenges experienced with a competitive labour market, higher turnover rates, pending retirements 
and evolving skills and abilities required to meet the strategic priorities of the organization moving 
forward.  Feedback from exit interviews with employees who voluntarily leave or retire was reviewed 
and considered in the development of the action items in the HCMP. Management will include the 
implementation of a more formal process to track our appeal for successful candidates and to track 
where employees go when they leave the City.  A more formal process to capture information 
obtained through onboarding and exit interviews, along with other information from employee 
engagement surveys will help direct our efforts to improve our ability to attract, retain and develop 
employees. 

Actions Taken, Results and /or Actions Planned - As of May 31, 2021 

Partially 

Implemented 



Due to other priorities associated with support for the PHSD vaccination clinics, this action has been 
delayed.  Revised timeline for development of the more formal process is Q1, 2022.  CAO has added 
a review of aggregated feedback from exit interviews to his quarterly performance update to Council.  

Actions Taken, Results and /or Actions Planned - As of May 31, 2022 
 
The Human Capital Management Plan includes the implementation of a digitally supported 
recruitment management system, which will be fully executed by the second quarter of 2022. We 
anticipate that this system will enable the organization to consistently identify the source of candidates 
applying to positions.  We will also explore options to identify the candidate’s employer at the time 
they are applying to a position.   
 
Throughout the third quarter 2022, Human Resources will update the process to engage employees 
leaving the organization to understand the motivation behind their departure.  As this is a voluntary 
participation on the part of the departing employee, the success of the process will be reviewed within 
six months of its launch to determine what, if any, changes could be made to increase participation.   
Results of both the source and destination of our employees will be reported once a reasonable 
sample size is established.  
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2023 
 
The recruitment management system, e-recruit has now been fully adopted for all roles in the 
organization, streamlining the recruitment process and making it easier to onboard successful 
candidates.  Next steps include amending the recruitment guidebook used by hiring managers to 
reflect new and system supported change to recruitment policy.  For example, allowing for the storage 
of personal candidate profiles for future vacancies and proactively sharing vacancies based on 
candidate interest. 
 
The exit interview process continues to be a routine part of our exit process with employees.  There 
has been a decrease in the number of departing employees willing to participate in the process, 
creating data comparability and reporting issues.  The data that is being captured is shared with 
Executive Leadership Team and reported to Council on an informal basis during quarterly CAO 
performance discussions. 
 
Due to the retirement of our external non-union job evaluation consultant in 2020, an In-House Appeal 
Committee dealt with outstanding Request for Reconsiderations/Appeal until May 2022. The 
Compensation Section were able to secure an external consultant in June 2022 and the normative 
process has been reestablished.  
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2024 
 
The formal exit interview process continues to collect data and is reported on to Council through 
regular updates by the CAO.  A technology enabled process needs to be established to consistently 
collect and track data related to successful candidates and employees leaving the organization.  Due 
to other priorities this upgrade to our current system is not scheduled to be completed in this year’s 
workplan.   
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2025 

Our applicant tracking system (e-recruit) provides the opportunity to identify the source of applicants, 
and our exit interview process has transitioned to one that is technologically supported. Some of this 
information was used to inform the revisions of our Salary Admin Policy presented to Council in April 
2025. 

Next steps include amending the recruitment guidebook used by hiring managers to reflect new and 
system-supported change to recruitment policy. 



 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Performance Audit of Wastewater Services   
 
 

Audit Report released 
Original # of Observations 

# of Action Plans Previously Complete 
# of Action Plans Being Closed Now 
# of Action Plans on Next Follow Up 

Status as of May 31, 2025 

Dec 2020 

4 
2 
1 
1 

In Progress 

 

Observation and Summary of Progress 

  

Self-assessed 
Status 

 
Observation A – Master Plan and Long-Range Plan 

 
This audit determined that the 20-year phase in strategy that was recommended within the 2019 water 
and wastewater long-range financial plan places insufficient emphasis on the risks of asset failure and 
ignores significant capacity limitations within some of the City’s treatment plants. As a result, a number 
of upgrades to treatment plants and lift stations that have higher risks of failure and were recommended 
in the 2017 master plan have been deferred.   
 
Update the water and wastewater long-range financial plan in 2024 to ensure it 
incorporates sound asset management and risk management practices and 
recommends sufficient funding to maintain and, where necessary, expand the 
capacity of the wastewater assets. 

Original Management response and action plan: 

The Long-Range Financial Plan is scheduled to be updated in 2024. Even though the current plan is 
following a 20-year timeframe, by Ontario Regulation the plan has to be updated no less frequently than 

Substantially 
Complete 

 



every 5 years as part of the drinking water license renewal process. This 5-year renewal period may 
see a change in forecasted rates and, if necessary, an appropriate recommendation for a rate change 
to Council will be made at that time. Two factors that will have a major impact on the financial plan will 
be the implementation of the Advanced Meter Infrastructure (AMI) and the work of the Inflow and 
Infiltration (I&I) Task Force.  
 
The AMI portion is significant and as of mid-2022, we will have a more accurate value of water 
consumption and available funding. The Infiltration and Inflow task force is now gaining momentum and 
have started formulating design plans and producing recommendations which will assist in Council’s 
intent of minimizing the impact of peak weather flow on our Wastewater systems.  
 
The data collected between now and 2024 will provide an update to our risk assessments and have an 
impact on capital allocation that may differ from recommendations in the 2017 Master Plan (MP) by 
directing funds towards maximizing reduction of I&I thereby minimizing the more costly option of 
expanding facilities. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2021 
 
Asset Management Plan and Long-Range Financial Plan are expected to commence in 2022/2023 and 
2024, respectively. The Water and Wastewater Master Plan will be included in the planned 2022 budget. 
The budget item will allow us to issue an RFP to hire a consultant to update the existing Master Plan. 
 
The Inflow and Infiltration (I&I) Task Force work is progressing. We have completed flow monitoring in 
Lively and we are in a process of data analysis. Additional flow monitoring and CCTV are in procurement 
for some additional areas.  
 

Actions Taken, Results and /or Actions Planned - As of May 31, 2022 
 
Funds have been allocated in the 2022 Budget for the Water and Wastewater master plan update. A 
Request for Proposal will be issued before Q4 2022 to conduct this work. 
 
Condition assessments of Water and Wastewater facilities are ongoing. These assessments will provide 
recommendations based on the present condition of the facilities and will serve as a basis for future 
master plan and financial plan updates.  These documents will also provide an outlook for future capital 
needs to keep Water and Wastewater facilities operating in a safe and efficient manner while meeting 
all regulatory requirements.  
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2023 
 
Condition assessments for all wastewater facilities have been completed. These documents are being 
used as the basis for updating the Water and Wastewater Asset Management Plan. Staff anticipate 
receiving the first draft of the updated Asset Management Plan in June 2023. 
 
The procurement process for the Water and Wastewater Master Plan update has closed and submitted 
proposals are currently being evaluated. A proponent will be selected by the end of June 2023. 
 
Both the Asset Management Plan and the Master Plan will serve as a basis for updating water and 
wastewater financial plan in 2024. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2024 
 
The update to the Asset Management Plan has been completed, and work to finalize the update of the 
Water and Wastewater Master Plan is ongoing. Information from both of these plans was used as part 
of the multi-year capital budgeting process completed in 2024 and will continue to be used for capital 
planning purposes. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2025 



 
The water/wastewater Long Range Financial Plan was completed and presented to Finance and 
Administration Committee on April 22,2025. 
 
The report was written in tandem with the 2025 water/wastewater asset management plan update. Both 
studies include recommendations in consideration of regulatory requirements, criticality/risk, and 
sustainability. 
 
Both Water and Wastewater Master Plan and Asset Management Plan including the level of service are 
at the final stage of development and will be finalized before the regulatory deadline of July 1, 2025. 
 
 

Observation B – Asset Management 

 
In 2016, an infrastructure backlog of $882 million was identified in the Water/Wastewater division that 
needed to be addressed by 2026. Since then, the City has spent less than 5% of that amount on capital 
upgrades to the wastewater treatment plants and lift stations to improve their reliability and efficiency.  
 
Table 3 summarizes the status of the upgrades to wastewater assets with higher risks of failure that 
were identified within the 2017 water and wastewater master plan. 
 
 
 
 
 
Recommendations 
 
1. In the short run, introduce or expand cost effective infiltration and inflow control 

programs within communities where insufficient capacity exists to treat peak 

flows; and 

2. Update the water and wastewater long-range financial plan in 2024 to address the updated condition 

assessments and any significant risks of failure identified within the asset management plans for 

the wastewater assets.  

Original Management response and action plan: 

The expansion of the I&I programs with the deliberate attempt of focusing capital funding on minimizing 
system leaks into the collection system will require constant adjustment and updates of any risk 
assessments conducted, including those identified in the 2017 Master Plan (MP) that have not yet had 
capital funding allocated. 
 
Our intent is to use this process to ensure capital is allocated to areas determined critical through the 
ongoing updates to the condition and risk assessments completed during the asset management 
planning process rather than relying on old data from the 2017 MP.  
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2021 
 
In order to ascertain water and wastewater facilities capital needs we are engaging in condition 
assessment with risk assessment as its basis for future capital needs recommendations, which 
ultimately will form the future Asset Management Plan Update. The long-range financial plan is 
scheduled for 2024. We have completed all the wastewater treatment facilities condition assessment 
and are in the process of procuring the remaining sewage lift station. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2022 
 
A majority of Water/Wastewater facility condition assessments are complete, with the remaining 

Partially 
Implemented 

 



assessments either underway or scheduled. The findings of these condition assessments will provide 
recommendations for upgrades and will be used to update the Asset Management Plan, 
Water/Wastewater Master Plan and Financial Plan. 
 
With respect to inflow and infiltration, the Asset Management Task Force continues to identify areas of 
concern using various testing methods, most notably district metering. This work has resulted in a 
number of immediate repairs to address identified issues, and in prioritization of projects within the 
capital plan for the replacement or repair of infrastructure. This work will be further enhanced in 2023 
with the completion of the Automated Meter Infrastructure project. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2023 
 
Condition assessments for all wastewater facilities have been completed. These documents are being 
used as the basis for updating the Water and Wastewater Asset Management Plan. Staff anticipate 
receiving the first draft of the updated Asset Management Plan in June 2023, which will contain 
recommendations for future capital projects. 
 
A business case was approved as part of the 2023 Budget which made the Asset Management Task 
Force/Water and Wastewater Condition Assessment and Analytics section permanent. This section 
continues to work on inflow and infiltration initiatives. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2024 
 
Work continues through the Water and Wastewater Condition Assessment and Analytics section to 
identify failing infrastructure and prioritize operational and capital repairs. Prioritization and funding for 
capital projects is continually being update as information is obtained through non-destructive testing 
and data analysis. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2025 
 
The Water and Wastewater Asset Management Plan level of Service is under development and will 
be finalized by July 1, 2025, to meet provincial regulation deadline. 
 
A large capital investment is underway to upgrade Lively/Walden Wastewater System, including linear 
infrastructure, 2 lift stations and upgrade/expansion to Walden Wastewater Treatment Plant. 
A detail design has already started for vertical facilities and an RFP is underway for the linear 
infrastructure detail design.  
 
A separate inflow/Infiltration reduction project has also begun in May 2025 with the intent of reducing 
inflow/infiltration to the sanitary sewer system. This project is anticipated to be completed by end Q4 
2025 
 
We continue upgrades, repairs and equipment renewal as needed to keep infrastructure operating 
safely and meeting regulatory requirements. 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Performance Audit of Service Contract Management Processes 
 

Audit Report released 
Original # of Observations 

# of Action Plans Previously Complete 
# of Action Plans Now Closed 

# of Action Plans on Next Follow Up 
Status as of May 31, 2025 

Feb. 2021 

2 
1 
0 
1 

In Progress 

 

Observation and Summary of Progress 

  

Self-assessed 
Status 

  

Observation B 

 
Performance Monitoring of Contractors 
 
Formal processes are not in place to document the performance of service contractors. While the 
decisions to renew/extend two of the contracts that were examined during this audit appeared sound, 
they were made without reference to documented records of contractor performance. Performance 
monitoring processes for other service contracts that we examined during this audit were also not 
documented consistently.  As a result, service contract award decisions may not be fully informed. 
 
Recommendation: 
 
Introduce a formal performance monitoring system to ensure contract extension decisions are 
supported by contractor performance documentation.     

Original Management response and action plan: 

Partially 
implemented 

 



Agreed.  Immediately, Purchasing staff will incorporate messages in Business Partner meetings that 
reinforce expectations regarding the need for actively managing contractor performance management.    
 
In the 2022 Workplan, Purchasing will be developing a formal Contractor Performance Management 
System. It will be a holistic system that starts with defining contract requirements, conducting contract 
risk assessments, and developing key performance indicators. There will be a process to record 
performance and escalate issues to ensure that penalties are appropriate and that issues are escalated 
to the right people within the City and the Contractor. This formal system will reinforce the current 
provisions in the Purchasing By-Law “Disqualification of Bidders”, to ensure that expectations are clearly 
defined, proper notice procedures are followed and that penalties are administered systematically to 
avoid legal challenges.   
 
This is not only meant to be a punitive process as satisfactory performance will also be recorded in 
order to document the City’s reasoning for awarding option years on multi-year contracts, to serve as 
references for future Bid Solicitation process and to recognize Contractors that provide excellent 
services. The development of a formal system will include the evaluation of the bids&tenders Vendor 
Performance Management Module which can provide the ability for all parties (Purchasing, the Contract 
Administrator and the Supplier) to send, fill-out and receive associated forms, as well as tracking due 
dates of performance review and records retention. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2021 
 
Annual Business Partner meetings are currently taking place through June. Authorized Persons are 
being reminded of their contract administration responsibilities (insurance/WSIB records maintenance 
and performance management). In the 2022 Workplan, Purchasing will be developing a formal 
Contractor Performance Management System. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2022 
 
Business Partner meetings concluded in June 2021 and departments were reminded of their roles and 
responsibilities with regards to contract management. A formal Contractor Performance Management 
System is in the works and is scheduled to be completed in Q1 of 2023. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2023 
 
Purchasing continues to lead the development of a formal Contractor Performance Management 
System. A formal Contractor Performance Management System will be included in the Contract 
Management Policy. The Contract Management Policy is in the work plan and scheduled to be approved 
in late 2023, with implementation beginning in early 2024. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2024 
 
A formal, robust Supplier Performance Management System requires a formal, robust contract 
management system and associated process.  
 
A review of the entire procurement and contract management function at the City is in the discussion 
phase. Information will formally be brought forward for discussion in the coming months. This will 
ensure that foundational policies, systems and supports are in place to enable the creation of such a 
system that will meet key objectives.  
 
In the interim, the current policies and procedures remain in place. The Purchasing By-Law and the 
Procurement Contract Administration Policy and Procedures require Authorized Persons to manage 
performance of suppliers to ensure conformance to contracts. In addition, they must document any 
non-performance issues and escalate issues to the Agent and Solicitor should formal performance 
improvements plans be required and/or if contract termination is being considered consequently or 
pursued. 

 



Actions Taken, Results and /or Actions Planned - As of May 31, 2025 

 
As outlined above, a comprehensive review of the procurement and contract management function is 
necessary to advance this initiative. Staff are currently in the planning phase, with foundational 
policies, systems, and support structures being developed for approval in 2025. Once approved, a 
Supplier Performance Management System is expected to be fully implemented within 18-24 months.  
 
In the meantime, existing policies and procedures will continue to apply. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Performance Audit of Water Services   
 

Audit Report released 
Original # of Observations 

# of Action Plans Previously Complete 
# of Action Plans Being Closed Now 
# of Action Plans on Next Follow Up 

Status as of May 31, 2025 

May 2021 

4 
1 
0 
3 

In Progress 

 

Observation and Summary of Progress 

  

Self-assessed 
Status 

 
Observation A 

 
Master Plan and Long-Range Financial Plan  
 
In 2019, the City engaged consultants to develop a water/wastewater long-range financial plan to 
provide the City with a realistic view of the operating and capital expenditures needed over time to 
maintain the integrity of its water/wastewater physical infrastructure and to accommodate growth and 
new environmental standards. To ensure affordability, the consultants recommended a 20-year phase-
in strategy for capital contributions to move toward the recommended annual replacement funding 
requirements.  
 
This audit determined that the 20-year phase in strategy that was recommended in the 2019 
water/wastewater long-range financial plan places insufficient emphasis on the risks of asset failure in 
the City’s aging water facilities. As a result, a number of important capital projects which help to ensure 
a sustainable supply of quality drinking water across the City have been deferred.  
 
Recommendation 



 

The 2024 water/wastewater long-range financial plan should be integrated with the City’s enterprise 

asset management and risk management practices to ensure a sustainable and affordable supply of 

quality drinking water across the City. 

Original Management response and action plan: 

The Long-Range Financial Plan is scheduled to be updated in 2024. Even though the current plan is 
following a 20-year timeframe, Ontario Regulation requires the plan to be updated no less frequently 
than every 5 years as part of the drinking water license renewal process. This update could include a 
recommendation to adjust rate forecasts. If so, an appropriate recommendation would be presented for 
Council’s approval at that time. The 5-year renewal period also allows the identification of future capital 
needs (as identified in the studies, Class Environmental Assessments, and building condition 
assessments), new legislation requirements, new technology developments (which may reduce capital 
expenditures), operational changes, and updated demand data.  
 
Two factors that will have a major impact on the financial plan will be the implementation of the 
Advanced Meter Infrastructure (AMI) project and the work of the Inflow and Infiltration (I&I) Task Force. 
The AMI project is significant and as of mid-2022, we will have more data available about water 
consumption which will improve forecast quality and reliability. The Infiltration and Inflow (I&I) task force 
will formulate design plans and produce recommendations that will assist in Council’s intent of 
minimizing the impact of peak weather flow on our Wastewater systems. The data collected between 
now and 2024 will provide an update to our risk assessments and have an impact on capital allocation 
that may differ from recommendations in the 2017 Master Plan and the 2019 Long-Range Financial 
Plan. 
 
We agree with the recommendation that the water and wastewater long-range financial plan be aligned 
with the enterprise asset management and risk management practices. To better inform our future 
capital needs, we are engaging in facilities condition assessment with risk assessment as its basis to 
form all our capital work recommendations. We continue to positively manage risks, through asset 
renewal with capital projects and by implementing appropriate preventative maintenance practices and 
equipment replacement on a regular basis. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2022 
 

The Management Reviews required as part of the Drinking Water Quality Management System 
(DWQMS) involve all key stakeholders and are being used to review audit results and risk assessments. 
This data, approved by all affected departments, is then available for long range planning purposes.  
 
Work on the Automated Meter Infrastructure (AMI) project is ongoing, with impacts to be assessed after 
substantial completion in 2023. 
 
Funds have been allocated in the 2022 Budget for the Water and Wastewater master plan update. A 
Request for Proposal will be issued before Q4 2022 to conduct this work. 
 
Condition assessments of Water and Wastewater facilities are ongoing. These assessments will provide 
recommendations based on the present condition of the facilities and will serve as a basis for future 
master plan and financial plan updates.  These documents will also provide an outlook for future capital 
needs to keep Water and Wastewater facilities operating in a safe and efficient manner while meeting 
all regulatory requirements.  
 

Actions Taken, Results and /or Actions Planned - As of May 31, 2023 
 

Management Reviews of the Drinking Water Quality Management System (DWQMS) continue to be 
completed with involvement from all stakeholders. Updates are being done to the DWQMS in order to 
more accurately reflect organizational structure and detailed system risks.   

Partially 
Implemented 

 



 
Work on the Automated Meter Infrastructure (AMI) project is ongoing, with project completion estimated 
in Q4 2023. Analysis of available data has already resulted in measurable improvements in “freeze 
protection” water use, reductions in “no consumption” accounts in identification of important trends. 
Further improvements are expected in 2024. 
 
The procurement process for the Water and Wastewater Master Plan update has closed and submitted 
proposals are currently being evaluated. A proponent will be selected by the end of June 2023. 
 
Both the Asset Management Plan and Master Plan will serve as a basis for updating water and 
wastewater financial plan in 2024. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2024 
 
Work on the Drinking Water Quality Management System (DWQMS) continues, with specific focus on 
incident investigation, root cause analysis and stakeholder engagement. A procedure has been 
developed to ensure that actions and improvements identified through DWQMS investigations are 
properly captured, tracked, and completed. 
 
The Automated Meter Infrastructure (AMI) project was completed in December 2023, with over 98.5% 
of meters installed. An update was presented to council in April 2024, with a plan to achieve 100% 
installation by 2025. Data is now being used by the Infrastructure Capital Planning group for capital 
prioritization and by Water/Wastewater Treatment & Compliance to identify areas for reducing water 
losses and contacting individual customers to identify potential issues and concerns. 
 
The update to the Asset Management Plan has been completed, and work to finalize the update of the 
Water and Wastewater Master Plan is ongoing. Information from both plans was used as part of the 
multi-year capital budgeting process completed in 2024 and will continue to be used for capital planning 
purposes. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2025 
 
The Water/Wastewater Long-Range Financial Plan is complete and was presented to Finance and 
Administration Committee on April 22, 2025. This Long-Range Financial Plan study was developed  
in consideration to future capital requirements, sustainability, criticality/risk, and growth conclusions 
and recommendations included in the 2024/2025 Water/Wastewater Asset Management Plan update 
as well as the 2024/2025 Water/Wastewater Master Plan study. 
 
Both Water and Wastewater Master Plan and Asset Management Plan including the level of service are 
at the final stage of development. The Water/Wastewater Asset Management Plan update will be 
finalized in time to meet the regulatory deadline of July 1, 2025. There are no regulatory deadline 
requirements for the Master Plan study. 
 
A presentation to Council on W/WW MP findings and recommendations is scheduled for July/August 
2025. 
 

Observation B 

 
Capacity and Quality Management 
 
In 2017, the Water/Wastewater Master Plan identified water capacity issues in the Valley. The planning 
consultants concluded that an additional supply of water would be required to service growth after 2031. 
The Water/Wastewater Master Plan also identified quality issues in Garson that need to be addressed 
by 2036.  
 
Since 2017, staff has taken steps to schedule condition assessments and repairs to maintain the supply 
of drinking water at the current level in the Valley. A ground water study is currently underway to assess 



the adequacy of the aquifer in the Valley. This study will feed the future Water/Wastewater Master Plan 
that will ultimately make recommendations based on forecasted population growth and economic 
development.  
 
Recommendations 

As the City is a relatively high-cost operator, we encourage staff to continue to 

rationalize the City’s extensive water facilities which include 23 water wells, 12 

pumping stations, 9 water storage facilities, 8 metering stations and 2 water 

treatment plants. 

Original Management response and action plan: 

We agree. The Water and Wastewater Master Plan was developed based on four (04) pillars: Efficiency, 
safety, regulatory requirement, and land development. One of the efficiencies identified in the water 
system is to supply Garson with water from Sudbury water system instead of the existing 3 wells. The 
decommissioning of these water wells, part of the rationalization of water facilities, will eliminate the 
ongoing operation and maintenance cost of the wells and at the same time enhance the usage of the 
available water supply capacity. An environmental assessment (Environmental Assessment) is ongoing 
to address the Garson water supply. 
 
From a safety perspective, having redundancy in the water source, David Water Treatment Plant and 
Wanapitei Water Treatment Plant, provide the city with a safety factor to supply water during maximum 
day demand and during maintenance activities at either one of the water facilities or on the Wanapitei 
water trunk.  
 
The Water and Wastewater Master Plan update will commence by 2022/2023, and we will be looking 
at finding additional efficiency opportunities within the water system based on future water demand and 
growth projections while considering the topography and the geography of our serviced communities.  
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2022 
 
Equipment upgrades are ongoing at various facilities to replace end-of-life assets with new, more 
energy efficient options (such as Variable Frequency Drives, or VFDs). This work is ongoing and 
dependent on ongoing condition assessments and the identification of end-of-life assets. 
 
Work to decommission the Garson Wells continues, and the City is currently in the process of 
completing a detailed Environmental Assessment to fulfil proper design and legislative requirements 
before proceeding with additional work. 
 
Finally, work is ongoing in Capreol to address the high levels of Iron (Fe) and Manganese (Mn) in the 
well water. This will allow for more efficient operation of the entire Valley Well system as reducing levels 
of Fe and Mn will allow for an increase in local production, thereby decreasing the volume of water 
pumped from the Valley to meet the demands of Capreol. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2023 
 
The Garson water servicing study Environmental Assessment (EA) is complete, and staff are in the 
process of issuing a Request for Proposals for detailed design and contract administration. 
 
The procurement process to award a five-year water wells rehabilitation contract is underway, with a 
proponent to be selected in Q3 2023.  
 
Upgrades and replacements of existing equipment are continuing as part of ongoing efforts to keep 
water facilities operating safely and efficiently. These projects include upgrading the David Street Water 
Treatment Plant Heating, Ventilation, and Air Conditioning (HVAC) system, Wanapitei Water Treatment 
Plant filter replacements and various process control and valve projects. 

Partially 
Implemented 

 



 
Actions Taken, Results and /or Actions Planned - As of May 31, 2024 
 
Work on the Garson water supply project continues, with capital funds allocated during the multi-year 
capital budgeting process in 2024. The procurement process for the well rehabilitation contract was 
completed, with the successful proponent starting work in the spring of 2024. Upgrades to facilities are 
continuing, with the projects for David St. HVAC and Wanapitei process control valves completed in 
2023. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2025 
 
The 2024/2025 Water/Wastewater Master Plan update includes a rationalization of water/wastewater 
assets. The Master Plan report includes future capital requirements resulting from analysis of 
criticality/risk, efficiency, redundancy, growth, and sustainability, among others.  
 
An example of a rationalization of water assets is the Garson Water Supply project. The project is 
currently under detail design. The scope of this project is to eliminate 3 municipal water wells through 
extension of existing watermain infrastructure.  It is anticipated that this project will enhance reliability, 
increase water quality, and reduce operating and future capital costs. 
 

Observation C 

 
User Fees 

  
The City currently uses a hybrid pricing structure for monthly user fees for water. To encourage water 
conservation, customers are charged a variable fee that is based on the amount of water used each 
month. Customers are also charged a fixed fee that is dependent upon the size of the water meter used 
by the customer. The fixed fee is intended to reflect the costs incurred to make the system available for 
use regardless of how much water each customer consumes. Like any water system, most of the City’s 
costs are for infrastructure and do not change much with the volume of water treated.  
 
This audit determined that only 43% of the fees charged to residential customers are for the recovery 
of fixed fees. As a result, the City may incur annual deficits if annual water consumption is less than 
budgeted consumption. Research indicates that implementing tiered water rates is the most efficient 
and effective way to encourage residents to conserve water. 
 
Recommendation:  
 
To achieve a balance between fixed cost recovery and conservation, continue to use a hybrid rate 
structure with fixed charges and variable fees.  
 
To reduce the City’s exposure to revenue fluctuations from changes in water 
demand and to provide more stable funding to the water reserve account, increase 
the fixed charge component to 50 percent. To support the City’s conservation goals, 
implement a tiered variable fee structure.  

Original Management response and action plan: 

We agree to the recommendation to the review rate structure in the future as part of the next iteration 
of the long-term financial plan in 2024. Changes in water billing rate structures are examined as part of 
this plan and in annual budgets presented to Council.  
 
Management will ensure that a rate structure continues to support conservation measures that have 
proven to be extremely beneficial to the long-term sustainability of the water system. In addition, 
management will ensure that recommendations are made to support appropriate levels of reserves to 
offset risks created by a variable rate structure. 
 

Partially 
implemented 

 



Actions Taken, Results and /or Actions Planned - As of May 31, 2022 

As indicated in the audit, the long-term financial plan is scheduled to be updated in 2024. 
Recommendations on rate structure will be provided to council at that time. 

 
Actions Taken, Results and /or Actions Planned - As of May 31, 2023 

As indicated in the audit, the long-term financial plan is scheduled to be updated in 2024. 
Recommendations on rate structure will be provided to council at that time. 

 
Actions Taken, Results and /or Actions Planned - As of May 31, 2024 
 
The review of the long-term financial plan has started under the leadership of City finance personnel. A 
report is expected to council by the end of 2024. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2025 
 
The 2024/2025 Water/Wastewater Long Range Financial Plan is complete and was presented to 
Finance and Administration Committee on April 22, 2025.  
 
The plan included recommendations for proposed water and wastewater rates. Formal adoption of 
any recommendations will be reviewed during budget preparation period in Q4 2025.  

 
 
 
 
 

Performance Audit of Real Estate Services Section   
 

Audit Report released 
Original # of Observations 

# of Action Plans Previously Complete 
# of Action Plans Being Closed Now 
# of Action Plans on Next Follow Up 

Status as of May 31, 2025 

Sept 2021 

4 
3 
0 
1 

In Progress 

 

Observation and Summary of Progress 

  

Self-assessed 
Status 

 
Observation B 

 
Utilization of Real Estate Inventory 
 
One of the main functions of the Real Estate Services Section is to manage the City’s real estate 
inventory with a focus to achieve full utilization.  Real Estate staff anticipate that more than one floor of 
the provincial tower at Tom Davies Square (TDS) will become vacant in 2023 when the lease with the 
province expires.  This space could be used to accommodate City staff that presently occupy the first 
floor of the TDS.  As a result, an opportunity exists to negotiate a mutually beneficial shared service 
agreement with the Greater Sudbury Police Services (GSPS) for facilities in the TDS. 
 
Recommendation 

The City should resume negotiations with the GSPS for renovated space at TDS in order to minimize 

Partially 
Implemented 

 



vacancies and funds required for capital projects. 

Original Management response and action plan:  

Staff will continue to determine office space requirements post – pandemic.  With the increase in staff 
working from home and the expected vacancies at 199 Larch Street in 2023, staff expect that there will 
be changes in office space allocation.  Staff will include all City departments and boards, including 
GSPS in order to determine office space requirements and reallocations.  Real Estate will continue their 
discussions with Infrastructure Ontario to determine their requirements for office space post –pandemic 
and prepare a new lease for their tenancy at 199 Larch Street. The execution of a new lease will require 
city council approval.  
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2022 
 
Negotiations with Infrastructure Ontario (IO) are currently underway. There will be office space available 
for the City and GSPS to occupy at 199 Larch Street as a result of IO’s reduction of leased space. The 
amount of space and the timing of IO providing vacant possession has not been finalized.  Additionally, 
staff are studying the impacts of work from home policies and post-pandemic recovery demands on 
space in the TDS / 199 complex.  This work will likely result in shared workspaces, a reduced demand 
for permanent work stations and an ultimate reduction in the overall requirement for office space.  Upon 
finalization of negotiations and vacant possession, Real Estate services will work with all CGS 
departments, including GSPS, to facilitate the appropriate allocations of space within the TDS/199 Larch 
facilities. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2023 
 
Negotiations with IO are continuing for the remainder of the space which they wish to continue to occupy 
in the building at 199 Larch.  The City is reviewing the potential to accommodate City and other related 
staff at 199 Larch and no decisions have been at present time. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2024 
 
IO has relinquished a significant amount of space within 199 Larch Street. Negotiations with IO are 
continuing for the remainder of the space which they wish to continue occupying. The execution of a 
new lease with IO will require City Council approval.  
 
In November of 2023, Council approved plans for the development of a Cultural Hub at Tom Davies 
Square. This will involve retrofitting both 200 Brady St. and 199 Larch St. to include a new Central 
Library, the Art Gallery of Sudbury and the Sudbury Multicultural and Folk Arts Association.  
 
To make room for these new services at Tom Davies Square, a Municipal Services Relocation project 
will move municipal staff from 200 Brady St. to the provincial tower at 199 Larch St. In discussions 
with the Cultural Hub project staff, all or most available space at 199 Larch St. is required for 
municipal staff. Any additional space would require termination of leasing arrangements with 
provincial ministries.  
 
The City is reviewing the potential to make certain space available to GSPS within 200 Brady St. on 
the main floor and have had discussions with GSPS on this opportunity to minimize vacancies of the 
buildings. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2025 
 
As the Cultural Hub project advances, Real Estate staff continue to discuss space requirements and 
potential relocation with IO in the context of the project.  Recently, the space formerly known as 
Human Resource 1 has been allocated to the GSPS. 
 
Staff continue to work collaboratively with GSPS on space needs.  



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Performance Audit of Social Services Division   
 

Audit Report released 
Original # of Observations 

# of Action Plans Previously Complete 
# of Action Plans Being Closed Now 
# of Action Plans on Next Follow Up 

Status as of May 31, 2025 

Sept 2021 

4 
2 
2 
0 

Complete 
  

Observation and Summary of Progress 

  

Self-assessed 
Status 

 
Observation A 

 
Ontario Works (OW) Program and Ontario Disability Support Program 
 
The pandemic resulted in a reduction of caseload for the OW program as many people were eligible for 
higher amounts from the Canada Emergency Response Benefit program. Social Services staff 
managed program delivery costs in 2020 and 2021 by not filling several vacant positions. Staff have 
also initiated steps to permanently eliminate the Employment Counselor classification in preparation for 
the transition to the Provincial Employment Service Transformation in 2023. Tables 4 and 5 identify 
performance indicators and metrics for the City as well as some relevant comparators. 
 

Recommendations: 
 
i. Performance targets should be developed to ensure continuous improvements in program 

delivery. These targets should include better practices from similar municipalities. 

Substantially 
Completed 

 



ii. Employment counselors should explore the suitability of OW recipients for seasonal jobs at the 

City. 

Original Management response and action plan:  

i. Performance targets that are used by the Province are currently being reported quarterly 

through the CAO performance report.  We agree with the recommendation and will review 

practices from similar municipalities to include in semi-annual reporting to the Community 

Services Committee. 

ii. The Children and Social Services Division will explore further opportunities for seasonal jobs 

at the City. The Division already has had some success with this in the past with the training of 

Personal Support Workers for placements and eventual career opportunities with Pioneer 

Manor. 

  
Actions Taken, Results and /or Actions Planned - As of May 31, 2022  
 
The Social Services Program update quarterly report which was presented at the Community Services 
Committee on May 16 provided information with respect to operations, services, and key performances.  
All City job postings are shared with clients for employment opportunities.  Also, we continue to provide 
training placements wherever possible for our carpentry, culinary and personal support workers within 
the community. Employment opportunities are shared with community agencies such as YMCA, Ontario 
March of Dimes and Spark. 

 

Actions Taken, Results and /or Actions Planned - As of May 31, 2023 
 
New section was created (Strategy, Innovation and Performance) to develop tools to assist with data 
driven decision making. Available Provincial reports are being reviewed and data will be used to build 
dashboards.  
  
Changes to the Ontario Works delivery model by the Province have dictated that new performance 
measures be introduced for Ontario Works. The City of Greater Sudbury will be transitioning to full 
functionality in 2024-2025  

  
Additional networking with other municipalities occurring regularly through provincial association 
contacts (OMSSA, NOSDA) and through direct contact with municipalities that have commenced 
innovative approaches.  

  
Social Services will be providing semi-annual reporting on performance has been added to the regular 
reports to Community and Emergency Services Committee.  The next report is listed for July 2023. 
 
The division no longer maintains Employment Counsellor Positions in house. The Employment 
Support Analyst position has continued to lead and develop opportunities for OW participants in 
collaboration with community service providers. Currently, Culinary and Carpentry programs are 
active with College Boreal as the lead agency, Personal Support Worker and Janitorial programs are 
led by St. Albert’s Alternative School.  

  
The division is also collaborating with the Purchasing Division to explore social procurement 
opportunities, specifically regarding the pending janitorial procurement, and including language that 
would facilitate the hiring of graduates of the janitorial program offered by St. Albert’s.  

  
The Province of Ontario is introducing a new service delivery model for employment services that 
anticipates a “Service System Manager” selected through a competitive process that will, through the 
Province’s Employment Ontario model, provide employment support to the Ontario Works delivery 
agents (municipalities and DSSABs) in regionally defined areas. The North-East region will be 
transitioning to this new model in late 2023 



 
Actions Taken, Results and /or Actions Planned - As of May 31, 2024 
 
 
The Division continues to provide semi-annual updates to the Community and Emergency Services 
Committee, the next report is scheduled to be tabled in August 2024. The ability to gather and analyze 
data has been expanded and the Strategy, Innovation and Performance section continues to develop 
capacity to provide support for better data driven decision making. Recent initiatives include the use of 
HelpSeeker Technologies’ “Karto” application, to provide access to census and “supply and demand” 
data regarding social infrastructure and demographic trends. Further, a pilot project with the Ministry of 
Community, Children and Social Services successfully tested connectivity for a future release of data 
specifically for the Ontario Works program. Efforts in creating dashboards and data visualization tools 
will continue in 2024 and beyond. 
 

 
Staff also continue to leverage relationships with other municipalities and DSSABs to review past and 
best practices regarding the delivery of programs and services. This has included the use of data and 
dashboards, program specific local business practices and gathering advice from industry partners that 
have already experienced several of the changes anticipated by the Division (MCCSS’s modernization 
agenda). 
 
As reported previously, part of the change agenda from the Province of Ontario includes Employment 
Services Transformation that will see a third-party entity assume responsibility for most employment 
services for Ontario Works clients. This change is now in the planning phase, with a Service System 
Manager selected, and initial dialogue with a Northeast Consortium (OW delivery agents, post-
secondary institutions, Employment Ontario deliverers) having just commenced. The new delivery 
model will be implemented in March 2025.  As the Division transitions, programs and services for social 
assistance recipients continue to be offered, including skills training programs targeting identified areas 
of need in various employment sectors (carpentry and culinary program, support for a PSW program). 
Future planning will focus on the needs of clients that require additional support to become “employment 
ready”, or that require assistance in accessing the necessary health related programs and services, 
with the Division providing stability support. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2025 
 
The Division continues to provide semi-annual updates to Council, the next report is to be presented in 
June 2025.  The Ministry of Community, Children & Social Services has developed performance 
dashboards accessible to each Ontario Works & DSSAB office within the province.  This data provides 
a visual representation to identify Social Assistance Level Details & Employment Transformation KPI’s 
which measure client volume, life stabilization activities and referrals to local Employment Ontario 
agencies. 

 
Staff continue to leverage relationships with other municipalities & DSSABSs to review and implement 
best practices pertaining to operations, program delivery and services.  We will be including new 
performance metrics that are related to the employment transformation as part of the reporting to 
Community and Emergency Services. 
 
The new delivery model for Employment Support Transformation is now live. College Boreal has been 
selected as the Service System Manager (SSM).  Through this transition, all internal skills training 
programs (carpentry & culinary programs) and employment & community placements have been 
dissolved and the budget for employment supports has been clawed back by the Province.  Employment 
Ontario agencies are now solely responsible for employment related skills training initiatives and 
programs for social assistance recipients if clients are determined to be referral ready.  The Division’s 
mandate is to address barriers preventing clients from successfully obtaining and retaining employment 
to achieve self-sufficiency by providing stability support and assistance in accessing the necessary 
health related programs and services.  This recommendation is complete. 
 



Observation B 

 
Funeral Assistance Program 
 
The City provides eligible residents with assistance for funeral costs. For “shareable funerals” the City 
makes a financial contribution after obtaining an assignment from the estate and any CPP/OW benefit 
to which the deceased may be entitled.  For “non-shareable” funerals, the City pays the full costs.  
 
To address the rising costs for funeral services, some municipalities have capped individual funeral 
benefits at $2,500 while others have issued competitive purchasing. To manage the rising costs for 
funeral services, staff recommended that the City of Greater Sudbury approve a competitive process 
for funeral services as outlined in a report entitled "Social Services - Discretionary Benefits Update". 
While this motion was defeated by Council on August 12, 2020, Council did not approve a maximum 
fee for funeral assistance which has been as much as $6,148 per individual in the past several years. 
 
Recommendations:  
 
Staff should recommend a maximum for funeral assistance benefits per individual within the 
discretionary rate chart that is provided to the Community Services Committee and Council for approval. 
Report to Council at least annually on the number of funerals and cost of funeral assistance.  

Original Management response and action plan: 

Staff will bring the historical rate chart forward for Council approval.  We will report annually to the 
Community Services Committee on funeral costs along with the entire discretionary services envelope 
of funding from the province. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2022 
 
Staff have updated the funeral rate chart to provide clarity on services provided and items for 
billing.  We hope that this update helps to simplify processing of invoices and payment. This chart will 
be reviewed every two years, or sooner if directed by Council. Report will be brought to Community 
Services Committee at year end 2022 regarding discretionary funding and annually thereafter as part 
of the Social Services Program report. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2023 - No change 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2024- No change 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2025 
 
The updated chart has simplified processing & payment no issues.  The Division continues to report 
the number of funerals, the average cost per funeral and the total cost of all funerals within the social 
services semi-annual council report until further direction is provided.  This recommendation is 
complete. 
 
 
 
 
 
 
 
 
 
 
 
 

Substantially 
Completed 

 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

Standing Offers for Professional Engineering & Architectural Services   
 
 

Audit Report released 
Original # of Observations 

# of Action Plans Previously Complete 
# of Action Plans Being Closed Now 
# of Action Plans on Next Follow Up 

Status as of May 31, 2025 

May 2022 

2 
1 
1 
0 

Complete 
  

Observation and Summary of Progress 

  

Self-assessed 
Status 

 
Legal Obligations 

 
The City’s purchasing policies, practices and activities are subject to compliance with the City’s 
Purchasing By-Law (2014-1) and Trade Agreements.  
 
Observations: 
 

1. Standing Offers are awarded to multiple suppliers instead of to the lowest qualified group of 
suppliers needed to meet the City’s annual requirements. This practice does not fully align with 
objectives (a), (b) and (d) of the Purchasing By-law. 

2. Call-up procedures allocate work roughly evenly across all qualified bidders rather than to the 
lowest qualified group of suppliers necessary to meet the City’s annual needs. This practice 
does not align with objectives (a) (b) and (d) of the Purchasing By-law. 

3. The Purchasing By-Law 2014-1 was last updated on October 1, 2019, and consequently may 
not adhere to all of the requirements of the trade agreements. 

 



Recommendations:  

1. Revise the current practice of awarding Standing Offers to multiple suppliers unless there are valid 
operational reasons for having more than one supplier. 

2. Formalize call-up procedures to ensure subsequent purchases will be made consistently from the 
most economical group of suppliers needed to meet the City’s annual requirements. 

3. Update the Purchasing By-Law with a view to ensuring adherence to the trade agreements. 
 
Original Management response and action plan: 
 
1. Agreed. Staff will consider reducing the number of vendors per category in the new bid solicitation. 
This reduction will be based on the expected volume of work and represent a minimum of three 
candidates for the categories with sufficient volume. 

2. Agreed. With the recommended changes to the number of vendors per category and the financial 
scoring, there will be less variation in weighted average hourly cost by not considering bids that are 
deemed too high. This will ensure that technically qualified bids are financially competitive and represent 
value. The “Various Engineering Consultant Services Standing Offer Procedures” manual and the new 
bid solicitation will be updated with these recommendations. 

3. Agreed. The Purchasing By-Law is being updated and the recommendations of this audit will be 
included in that review. 

Actions Taken, Results and /or Actions Planned - As of May 31, 2023 
 
1. In the new Standing Offer, only the three highest scoring Offerors from each category were selected 

to enter onto a Standing Offer Arrangement for future work.  
 

2. The Financial Proposal evaluation included a process where Offers were disqualified if their average 
hourly rate was higher than 10% of the average hourly rate of all Offerors. 
 

3. The Purchasing By-Law will be updated to include the new Request for Standing Offer (RFSO) 
process and further define limitations on its use by end of 2023. 

 
Actions Taken, Results and /or Actions Planned - As of May 31, 2024 

 

The current Standing Offer for Engineering Services complies with the above. 

 

In addition, the Purchasing Section has further expanded the use of “Framework 
Arrangements” and implemented a Request for Supply Arrangement (RFSA) that will be used when the 
requirements (scope) of the commodity is not known and/or the pricing cannot be fixed (but ceiling 
prices could be added). This type of arrangement establishes a supplier list that could either be open 
or closed for suppliers to be added to the supplier list throughout the term. It also details the necessary 
second-stage procurement process requirements (generally an invitational request for quotation 
process), to define requirements (scope) and/or established a fixed contract price to award a contract 
off the Supplier List.  

 

The Purchasing By-Law will be updated to include the new Request for Standing Offer (RFSO) and 
Request for Supply Arrangement (RFSA) procurement processes for standing offer and supply 
arrangements and define limitations on their use. The Purchasing Section is currently reviewing its 
service model that will result in further changes, therefore the date for the revised Purchasing By-Law 
has been deferred to the end of 2024. 

 

Actions Taken, Results and /or Actions Planned - As of May 31, 2025 

 

By-law 2014-1 (Purchasing By-law) was updated April 29, 2025 (amending By-law 2025-79) to include 

Complete 
 



compliance requirements with Applicable Trade Agreements. Use of framework agreements (referred 
to as “Multi-Use Lists” and “Standing Offers” in the Purchasing By-law) are to comply with Applicable 
Trade Agreements.  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Standing Offers for Goods and Services 

 

Audit Report released 
Original # of Observations 

# of Action Plans Previously Complete 
# of Action Plans Being Closed Now 
# of Action Plans on Next Follow Up 

Status as of May 31, 2025 

May 2022 

3 
0 
1 
2 

In Progress 
  

Observation and Summary of Progress 

  

Self-assessed 
Status 

 
 
1. Economy and Efficiency of Purchases 

 
The City’s Standing Offers for goods and services provide effective arrangements for making smaller 
repetitive purchases.  Notwithstanding, opportunities exist to improve the economy and efficiency of 
these purchasing arrangements.  
 
Observations:  
 
1. Standing Offers are being awarded to multiple suppliers for the same commodity or service despite 

differences of 10 percent or more in their bid prices. For example, Standing Offers were awarded to 

7 vendors for the HVAC, Electrical and Plumbing Services rather than to the 5 qualified and 

reputable vendors with lowest hourly rates.  As a result, opportunities for cost savings were lost. 

2. Approving multiple suppliers for Standing Offers is inefficient when a smaller number of suppliers 

have the ability to meet City’s needs. For example, the vast majority of safety items and janitorial 

suppliers are being procured annually from four of eight approved suppliers for both standing offers. 

Similarly, only 4 of the 22 equipment rental suppliers accounted for 94% of the usage in 2020. 

Partially   
Complete 

 



3. Actual quantities of goods and supplies purchased significantly exceeded the quantities identified 

within the Bid Solicitation documents for several of the Standing Offers examined such as asphalt 

and CCTV camera inspection and cleaning of sewers. As a result, bidders for these Standing Offers 

may not have submitted their lowest competitive bids.  

4. Like other northern municipalities, the City has a large annual requirement for rock salt to deliver its 

winter maintenance program. Establishing a shared bulk purchasing program with other northern 

municipalities such as North Bay, Elliot Lake and Sault Ste. Marie might yield cost savings. 

5. The annual average expenditure on HVAC, electrical and plumbing contractors is significant.  While 

these expenditures include materials and supplies, it is possible that one or more of these services 

may be delivered more economically using in-house resources that are centrally coordinated. 

 
Recommendations:  
 
1. To ensure economical purchases and obtain cost savings, only award a Standing Offer to the lowest 

cost qualified suppliers unless it is necessary to have more to meet the City’s requirements. 

2. To improve the efficiency of contract administration procedures, approve the minimum number of 

qualified suppliers offering the lowest cost and capacity to meet the City’s operational needs.  

3. Provide realistic estimates of the goods, services or construction items that will be purchased 

annually to encourage competitive bids from suppliers. 

4. Explore the merits of a shared bulk purchasing program for rock salt with other northern 

municipalities such as North Bay, Elliot Lake and Sault Ste. Marie. 

5. Prepare a business case to assess the feasibility of expanding the City’s in-house capacity to deliver 

HVAC, electrical and plumbing services to reduce reliance on contractors. 

 
Management Response and Action Plan 
 
Recommendations 1 – 3: 
 
As of 2019, Management has begun transitioning to a new Standing Offer model.  Under the new model, 
many of the previous Standing Offers were converted to Contracts with one Supplier or one Supplier 
per item, requirement, or service area, etc. In the event multiple Suppliers are necessary to guarantee 
continuous supply or service, Standing Offers are being constructed in a way to ensure the City always 
selects the best offer. Standing Offers will include one of the following Call-up processes: 
 

 First right of refusal (Supplier with lowest price or highest score awarded contact, unless they 

decline due to availability) 

 Secondary, quick-quote process (all Suppliers on the Supplier list are given an opportunity to 

provide a quote and lowest is selected. Note: qualitative evaluation could be factored into the 

process); or 

 Rotational contract awards to all Suppliers on the Supplier List (in limited circumstances). 

 
In addition, Supplier Lists will be kept to a minimum number of Suppliers as deemed necessary for the 
good or service and potential Suppliers will be provided with an estimated quantity to ensure we take 
advantage of economies of scale, while informing them on the potential volume to ensure they can meet 
our needs. 
 
Management will propose changes to the Purchasing By-Law to add explicit requirements and 
limitations on the use and Call-up procedures for Standing Offers. 
 
Recommendation 4: 
The operating departments, with the assistance of Purchasing, will explore the merits of a shared bulk 
purchasing program for rock salt with other northern municipalities.  
 



Recommendation 5: 
The operating department(s) that utilize these Standing Offers will review the feasibility of expanding 
the City’s in-house capacity to deliver HVAC, electrical and plumbing services to reduce reliance on 
contractors. If opportunities for efficiency and cost savings are found, the operating department(s) will 
prepare a business case. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2023 
 
Recommendations 1 – 3: 
 

The new Standing Offer model has been implemented and applies to all new Standing Offer 
Arrangements being established. 

The Purchasing By-Law will be updated to include the new Request for Standing Offer (RFSO) process 
and further define limitations on its use by end of 2023. 

 

Recommendation 4: 
 

Purchasing approached multiple northern municipalities with the objective of using our collective buying 
power and volumes to ensure an advantageous contract price.  

Many municipalities identified that they had either recently entered into multi-year agreements for the 
supply or due to their geographical location were able to take advantage of materials moving via water 
at an advantageous price. No municipality identified they were interested in perusing a joint 
procurement at this time.   

Recommendation 5: 
 

Standing Offers for HVAC, electrical and plumbing services will be established using the new Standing 
Offer model. Once established, the City will monitor its use and collect the necessary data to be able to 
properly assess if opportunities for efficiency and cost savings exist should the City expand its in-house 
capacity. 

 

Actions Taken, Results and /or Actions Planned - As of May 31, 2024 
 
Recommendations 1 – 3: 
 

The new Standing Offer model has been implemented and applies to all new Standing Offer 
Arrangements being established. 

 

In addition, the Purchasing Section has further expanded the use of “Framework Arrangements” and 
implemented a Request for Supply Arrangement (RFSA) that will be used when the requirements 
(scope) of the commodity is not known and/or the pricing cannot be fixed (but ceiling prices could be 
added). This type of arrangement establishes a supplier list that could either be open or closed for 
suppliers to be added to the supplier list throughout the term. It also details the necessary second-stage 
procurement process requirements (generally an invitational request for quotation process), to define 
requirements (scope) and/or established a fixed contract price to award a contract off the Supplier List.  

 

The Purchasing By-Law will be updated to include the new Request for Standing Offer (RFSO) and 
Request for Supply Arrangement (RFSA) procurement processes for standing offer and supply 
arrangements and define limitations on their use. The Purchasing Section is currently reviewing its 
service model that will result in further changes, therefore the date for the revised Purchasing By-Law 
has been deferred to the end of 2024. 

 

Recommendation 4: 
 



Although the City was not successful in moving forward with joint procurements for the commodities 
mentioned in this audit report, the City participates in joint procurement opportunities with other 
municipalities, is a member of the Sudbury Regional Buyers Group, and uses a variety of public-sector 
cooperative buying group contracts listed on the City’s Website where feasible and where the contract 
price is advantageous for the City.  

 

Recommendation 5: 
 

Standing Offers for HVAC, electrical and plumbing services have been or are in the process of being 
established (to be completed by the end of Q2 2024) using the new Standing Offer model. These 
Standing Offer arrangements will utilize a call-up process that requires Authorized Persons to use the 
Supplier priority ranking that was established during the evaluation process based on several evaluation 
criterion, including mandatory experience and contract price. Once arrangements have been 
established, the City will monitor its use and collect the necessary data to be able to properly assess if 
opportunities for efficiency and cost savings exist should the City expand its in-house capacity. 

 

Actions Taken, Results and /or Actions Planned - As of May 31, 2025 
 

Recommendations 1 – 3: 
 

Completed. By-law 2014-1 (Purchasing By-law) was updated April 29, 2025 (amending By-law 2025-
79) to include compliance requirements with Applicable Trade Agreements. Use of framework 
agreements (referred to as “Multi-Use Lists” and “Standing Offers” in the Purchasing 
By-law) are to comply with Applicable Trade Agreements.  

 

Recommendation 4: 
 

Completed. As part of the standard procurement planning process, a review of available collaborative 
procurement opportunities is now routinely conducted. This includes evaluating the potential for joint 
procurement processes with other like organizations, as well as considering participation in contracts 
established through group purchasing organizations (formerly known as cooperative buying groups), as 
listed on the City’s Website. This step ensures that all viable options are assessed to determine the 
best overall value for the City. In 2024, the City participated in one joint procurement with multiple 
municipalities for a software solution and entered into ten cooperative contracts with group purchasing 
organizations for a variety of goods and services.   

 
Recommendation 5: 
 

Standing Offers for HVAC, electrical and plumbing services are on the list of planned procurements for 
2025.  

 

Legal Obligations 

 
The City’s purchasing policies, practices and activities are subject to compliance with the City’s 
Purchasing By-Law (2014-1) and Trade Agreements.  
 
Observations:  
 
1. Standing Offers are awarded to multiple suppliers instead of to the lowest qualified number of 

suppliers needed to meet the City’s annual requirements. This practice does not fully align with 

objectives (a), (b) and (d) of the Purchasing By-law. 

2. Call-up procedures for allocating across qualified bidders are not always transparent.  For 

example, a number of suppliers that were awarded Standing Offers for janitorial and safety 

Complete 
 

https://www.greatersudbury.ca/do-business/purchasing-section-and-procurement-opportunities/procurement-opportunities-and-contract-awards/
https://www.greatersudbury.ca/do-business/purchasing-section-and-procurement-opportunities/procurement-opportunities-and-contract-awards/


supplies had not been used at all.  This practice does not align with objectives (a), (b), (d) and 

(e) of the Purchasing By-law. 

 
Recommendations:  
 
i. Revise the current practice of awarding Standing Offers to multiple suppliers unless there are 

valid operational reasons to support the practice.  

ii. Formalize call-up procedures to ensure subsequent purchases will be made consistently from 

the most economical supplier or suppliers required to meet the City’s annual requirements. 

 
Management Response and Action Plan 
 
As of 2019, Management has begun transitioning to a new Standing Offer model.  Under the new model, 
many of the previous Standing Offers were converted to Contracts with one Supplier or one Supplier 
per item, requirement, or service area, etc. In the event multiple Suppliers are necessary to guarantee 
continuous supply or service, Standing Offers are being constructed in a way to ensure the City always 
selects the best offer. Standing Offers will include one of the following Call-up processes: 
 

 First right of refusal (Supplier with lowest price or highest score awarded contact, unless they 

decline due to availability) 

 Secondary, quick-quote process (all Suppliers on the Supplier list are given an opportunity to 

provide a quote and lowest is selected. Note: qualitative evaluation could be factored into the 

process); or 

 Rotational contract awards to all Suppliers on the Supplier List (in limited circumstances). 

 
In addition, Supplier Lists will be kept to a minimum number of Suppliers as deemed necessary for the 
good or service and potential Suppliers will be provided with an estimated quantity to ensure we take 
advantage of economies of scale, while informing them on the potential volume to ensure they can meet 
our needs. 
 
Purchasing will be proposing a formal change to the Purchasing By-Law to add explicit requirements 
and limitations on the use and Call-up procedures for Standing Offers. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2023 
 

The new Standing Offer model has been implemented and applies to all new Standing Offer 
Arrangements being established. 

 

The Purchasing By-Law will be updated to include the new Request for Standing Offer (RFSO) process 
and further define limitations on its use by end of 2023. 

 

Actions Taken, Results and /or Actions Planned - As of May 31, 2024 

 

The new Standing Offer model has been implemented and applies to all new Standing Offer 
Arrangements being established. 

 

The Purchasing By-Law will be updated to include the new Request for Standing Offer (RFSO) and 
Request for Supply Arrangement (RFSA) procurement processes for standing offer and supply 
arrangements and define limitations on their use. The Purchasing Section is currently reviewing its 
service model that will result in further changes, therefore the date for the revised Purchasing By-Law 
has been deferred to the end of 2024. 

 

Actions Taken, Results and /or Actions Planned - As of May 31, 2025 



 

Completed. By-law 2014-1 (Purchasing By-law) was updated April 29, 2025 (amending By-law 2025-
79) to include compliance requirements with Applicable Trade Agreements. Use of framework 
agreements (referred to as “Multi-Use Lists” and “Standing Offers” in the Purchasing By-law) are to 
comply with Applicable Trade Agreements.  

 

3. Supplier Performance Monitoring 

 
The majority of Standing Offers for goods, services and construction are initially established by the 
Procurement Section of Finance Services, generally extended on expiry of their initial term, and 
renewed when extensions are no longer possible. 
 
Observation: 
 
Operational staff interact with suppliers in the normal course without a formal system to record and track 
supplier performance. As a result, decisions to extend or renew Standing Offers may not be objective. 
 
Recommendation:  
 
Establish a formal system to monitor and document supplier performance to ensure that decisions to 
extend and renew contracts are based on objective documented information.  

 
 

Management Response and Action Plan 
 
Purchasing continues to lead the development of a formal Contractor Performance Management 
System. It will be a holistic system that starts with defining contract requirements, conducting contract 
risk assessments, and developing key performance indicators. There will be a process to record 
performance and escalate issues to ensure that penalties are appropriate and that issues are escalated 
to the right people within the City and the Contractor.  
 
This formal system will reinforce the current provisions in the Purchasing By-Law “Disqualification of 
Bidders”, to ensure that expectations are clearly defined, proper notice procedures are followed and 
that penalties are administered systematically to avoid legal challenges.  This is not only meant to be a 
punitive process as satisfactory performance will also be recorded in order to document the City’s 
reasoning for awarding option years on multi-year contracts, to serve as references for future Bid 
Solicitation process and to recognize Contractors that provide excellent services.  
 
The development of a formal system will include the evaluation of the Vendor Performance 
Management Module in bids&tenders. The bids&tenders Vendor Performance Management Module 
can provide the ability for all parties (Purchasing, the Contract Administrator and the Supplier) to send, 
fill-out and receive associated forms, as well as tracking due dates of performance review and records 
retention. 
 
This project will extend into 2023.  
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2023 
 
Purchasing continues to lead the development of a formal Contractor Performance Management 
System. A formal Contractor Performance Management System will be included in the Contract 
Management Policy. The Contract Management Policy is in the work plan and scheduled to be 
approved in late 2023, with implementation beginning in early 2024. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2024 
 
A formal, robust Supplier Performance Management System requires a formal, robust contract 
management system and associated process.  

Partially   
Implemented 

 



 
A review of the entire procurement and contract management function at the City is in the discussion 
phase. Information will formally be brought forward for discussion in the coming months. This will 
ensure that foundational policies, systems and supports are in place to enable the creation of such a 
system that will meet key objectives.  
 
In the interim, the current policies and procedures remain in place. The Purchasing By-Law and the 
Procurement Contract Administration Policy and Procedures require Authorized Persons to manage 
performance of suppliers to ensure conformance to contracts. In addition, they must document any 
non-performance issues and escalate issues to the Agent and Solicitor should formal performance 
improvements plans be required and/or if contract termination is being considered consequently or 
pursued. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2025 
 
As outlined above, a comprehensive review of the procurement and contract 
management function is necessary to advance this initiative. Staff are currently in 
the planning phase, with foundational policies, systems, and support structures 
being developed for approval in 2025. Once approved, a Supplier Performance 
Management System is expected to be fully implemented within 18-24 months.  
 
In the meantime, existing policies and procedures will continue to apply. 
 
 
 
 

Performance Audit of Salt Management Processes   
 

Audit Report released 
Original # of Observations 

# of Action Plans Previously Complete 
# of Action Plans Being Closed Now 
# of Action Plans on Next Follow Up 

Status as of May 31, 2025 

June 2022 

4 
1 
0 
3 

In Progress 
  

Observation and Summary of Progress 

  

Self-assessed 
Status 

 

A. Salt Management Plan and Objectives 

 
GHD, which is a professional engineering and architectural services company, was engaged in 2019 to 
update the City’s salt management plan which sets out a policy and procedural framework to ensure 
the City’s Linear Infrastructure Services (LIS) Division continuously improves the effective delivery of 
winter maintenance services and the management of road salt used in winter maintenance operations. 
The 2019 Salt Management Plan identifies the following objective: “LIS is committed to continuously 
improving winter maintenance operations in a cost effective manner while ensuring public safety. This 
dynamic approach will allow LIS to optimize the use of chloride-containing winter maintenance materials 
on municipal roads while striving to minimize negative impacts to the environment.”  
 
This audit indicated that detailed monthly reports and high-level annual reports on winter maintenance 
operations are provided to Operations Committee. However, these reports do not fully support 
continuous improvement as they do not measure progress against the objectives and recommendations 
within the City’s salt management plan. 
 
Recommendation:  

Partially   
Complete 

 



Progress against the salt management plan objectives and recommendations shown at Table 1 and 
Table 2 of this report should be provided to Operations Committee in the annual report on winter 
maintenance operations. 

Original Management response and action plan:  

We agree. An update on progress will be provided to Operations Committee annually beginning in 2023. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2023 
 

GHD visited each of the CGS maintenance depots in November of 2022. This was a requirement of the 
Salt Management Plan Update. They met with Operations Managers and gathered pertinent information 
to conduct the SMP Update. The final report has not yet been received and staff have recently followed 
up with GHD on progress. We expect that the report will be available prior to the end of the year. 

 

GHD also completed monitoring of the waterbodies surrounding the Frobisher depot 
as part of their SMP Update. Results of the water sampling were received, and the 
information submitted to the City’s legislative Compliance team as part of the requirements of the 
Frobisher Risk Management Plan. 

 

Actions Taken, Results and /or Actions Planned - As of May 31, 2024 

An update on the progress against the salt management objectives and recommendations shown at 
Table 1 and Table 2 of the Performance Audit of Salt Management Processes report will be provided 
to Operations Committee in the annual report on winter maintenance operations in Q3 of each year. 

Actions Taken, Results and /or Actions Planned - As of May 31, 2025 

Although an informal review of Table 1 and 2 of the Performance Audit of Salt Management Processes 
Report was conducted, it was not included in the September 2024 report to Operations Committee. 
However, the 2025 update to these tables will also be included in the Winter Control and Spring Cleanup 
Update to Operations Committee in Q3, 2025. 

GHD completed its annual monitoring of the waterbodies surrounding the Frobisher depot. Results of 
the water sampling were received and submitted to the City’s legislative Compliance team as part of 
the requirements of the Frobisher Risk Management Plan. 

 

B. Salt Storage and Facility Management 

 
The salt management plan provided a number of recommendations to better manage environmental 
risks associated with the current depots that have not been addressed yet as many require capital 
investments. There are also a number of operational deficiencies and inefficiencies associated with the 
storage of salt, sand and brine at the current depots which the 2018 depot master plan recommends 
rationalizing. Table 1 in this report summarizes these recommendations.  
 
Recommendation:  

The City needs to move forward with Phase 1 of the depot master plan to address inefficiencies and 
environmental risks associated with the storage of salt, sand and brine at the depots. 

Original Management response and action plan: 
 
We agree. The professional services contract for the design and contract administration services for the 
depot master plan is currently being finalized. Work will begin on the design by Q4 of 2022. 
 

Partially   
Complete 

 



Actions Taken, Results and /or Actions Planned - As of May 31, 2023 
 
The professional services contract for the design and contract administration services for the depot 
master plan has been assigned to a consultant and design work is underway. We anticipate the design 
for the Frobisher salt sand building to be completed in 2024 and the design work for the remaining 
depots to be completed by the end of 2025. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2024 
 
The professional services contract for the design and contract administration services for the depot 
master plan has been assigned to a consultant and design work is underway. We anticipate the design 
for the Frobisher salt sand building to be completed in 2024 and the design work for the remaining 
depots to be completed by the end of 2025. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2025 
 
Detailed design for the Frobisher salt/sand storage facility is underway. The building is expected to be 
tendered in fall of 2025 and anticipated to be complete by December 2026. 
 
 

C. Salt Optimization Plan 

 
In 2018, the City developed a salt optimization plan to remain proactive with its Salt Management Plan 
initiatives and as a requirement of the Ministry of Environment and Climate Change. Developing this 
plan demonstrated to the community that safe and environmentally conscious road salt management 
and winter maintenance practices are a priority.  
The recommendations in Table 3 were developed to achieve the project’s vision of minimizing the 
environmental impact of using road salt to maintain safe pedestrian and vehicular traffic and to improve 
the efficiency of winter maintenance practices. As a result of budget constraints and the pandemic, 
some of the high and medium priority recommendations have not been addressed yet. 
 
Recommendation:  
 
Progress against the salt optimization plan objectives and recommendations shown at Table 3 of this 
report should be provided to Operations Committee in the annual report on winter maintenance 
operations.  
 
Original Management Response and Action Plan: 
 
We agree. An update on progress will be provided to Operations Committee annually beginning in 2023. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2023 
 

GHD was secured to complete the Salt Optimization Plan (SOP) Update in 2022. This Update has not 
yet been received and staff have recently followed up with GHD on progress. However, we expect that 
the SOP Update will be included as part of the City’s review of road salt routes in a report to Operations 
Committee in August of 2023. 

 

Actions Taken, Results and /or Actions Planned - As of May 31, 2024 
 

GHD completed the Salt Optimization Plan (SOP) Update which was utilized as an important tool in the 
“Winter Maintenance Salt Routes Review 2023” report, presented to Operations Committee on August 
14, 2023. Following the initiative outlined in the report, approximately 70 Lane-Km 
of Greater Sudbury roadways were changed from salt routes to sand routes last 
winter. 

Partially   
Complete 

 



An update the progress against the salt management objectives and recommendations shown at Table 
3 of Performance Audit of Salt Management Processes report will be provided to Operations Committee 
in the annual report on winter maintenance operations in Q3 of each year. 

Actions Taken, Results and /or Actions Planned - As of May 31, 2025 
 
Although an informal review of Table 3 of the Performance Audit of Salt Management Processes Report 
was conducted, it was not included in the September 2024 report to Operations Committee. However, 
the 2025 update to the table will also be included in the Winter Control and Spring Cleanup Update to 
Operations Committee in Q3, 2025. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Performance Audit of Waste Collection Services  
 

Audit Report released 
Original # of Observations 

# of Action Plans Previously Complete 
# of Action Plans Being Closed Now 
# of Action Plans on Next Follow Up 

Status as of May 31, 2025 

December 2022 

3 
1 
1 
1 

In Progress 
  

Observation and Summary of Progress 

  

Self-assessed 
Status 

 
A. Co-Collection Model  

 
The co-collection model allows the division to re-assign households to in-house crews from contractor 
crews if capacity permits, provides flexibility for the continuity of services in the case of labour 
disruptions and retains the expertise and equipment for ensuring competition. 
 

Table 2 – Households per Collection Area 
 

Month 

South 
 

Northeast 
 

Northwest 
 

Central 

 

Contractor Only Co-collected 

Feb 2021 7,735 3,635 18,219 30,473 

Dec 2021 7,740 3,641 18,323 30,534 

 



In February 2021, the number of households served by City crews expanded by 48 percent. 
Management provided a high-level comparison of waste collection crews in a closed report to Council 
in 2018 to support this change.  This decision was sound and this audit indicated that internal collection 
costs per household are currently lower than contract costs. 
 
Recommendation:  

Prior to awarding the next contract for garbage collection services, prepare a detailed business case to 
rationalize the mix of contract versus in-house staff.  This business case should compare 
costs per household for garbage collection by in-house crews to the bid costs per 
household for the contractor with the lowest bid. 

Original Management response and action plan:  

Agreed.  An analysis of comparative costs for garbage and leaf & yard trimmings collection will be 
conducted. An analysis of costs for in-house versus contracted collection was conducted in 2018; 
however, the collection areas for urban in-house crew collection were not comparable to contract crew 
collection in rural areas at the time. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2023 
 

A comparative analysis will be undertaken prior to awarding the next garbage and leaf & yard collection 
contract. 

 

Actions Taken, Results and /or Actions Planned - As of May 31, 2024 

It is anticipated that a comparative analysis will be undertaken in the Fall/Winter of 2024 and the results 
will be analyzed prior to awarding the next garbage and leaf & yard collection contract. 

Actions Taken, Results and /or Actions Planned - As of May 31, 2025 

 

A comprehensive comparative study is underway and results are expected by Q4 
2025.  

 

B. Comparative Waste Data - Single Tier Municipalities  

 
Households in Sudbury generate about half the average quantity of waste compared to the four single-
tier municipalities in Ontario that participated in the annual MBNCan performance reporting process. 
Greater Sudbury’s annual collection costs for waste were higher than most of its peers primarily 
because: 
 

1. Costs for leaf and yard waste collection are included in waste costs in Greater Sudbury whereas 

our peers in Hamilton, London and Windsor include these costs in diversion costs;  

2. Collection costs in Hamilton, London and Windsor were lower than those in Greater Sudbury 

due to the higher population density in these municipalities; and 

3. Service levels were lower in Hamilton, London and Windsor than in Greater Sudbury. 

 
Greater Sudbury provides unlimited collection of leaf & yard trimmings, furniture, appliances and 
electronics.  This approach not only contributes to waste diversion, but also decreases the number of 
visits to the landfill and waste diversion sites and reduces illegal dumping. 
 
Recommendation:  

As part of the update of the solid waste management master plan, review service levels to determine if 
efficiencies can be found within the collection programs for large furniture, appliances and electronics 
and household hazardous waste. If savings can be achieved without compromising waste management 

Partially 
Implemented 

 

Completed 
 



and environmental sustainability goals including those outlined within the CEEP, prepare options for 
service level changes for Council’s consideration. 

Original Management response and action plan: 
 
Agreed. We will review programs to identify any potential efficiencies for Council’s consideration. It is 
understood that the City of Greater Sudbury offers some services, particularly related to residential curb 
side collection that exceed the level of service offered in other comparative communities. These service 
levels were selected through previous Master Plans and were intended to increase diversion rates and 
offer long term environmental benefits. During the development of the next Master Plan, any 
opportunities for efficiency will be weighed against the impact to service levels throughout 
Environmental Services, including Diversion Targets and CEEP goals, to ensure that Council can make 
informed choices about service levels. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2023 
 
The Solid Waste Master Plan update is underway and expected to be completed mid to late 2024. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2024 
 
The Solid Waste Master Plan update is underway and expected to be completed 
late 2024. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2025 
 
The Solid Waste Management Master Plan has been approved by Council and includes a review of the 
large furniture, appliance and electronics collection program. This review will form part of the preferred 
collection system that will be recommended to Council in 2026. 
 
No further efficiencies were identified for the Household Hazardous Waste collection program. 

Maintenance of the Linear Water & Wastewater Infrastructure 

 

Audit Report released 
Original # of Observations 

# of Action Plans Previously Complete 
# of Action Plans Being Closed Now 
# of Action Plans on Next Follow Up 

Status as of May 31, 2025 

December 2022 

6 
2 
1 
3 

In Progress 
  

Observation and Summary of Progress 

  

Self-assessed 
Status 

 
C. Alignment with Corporate Strategic Plan  

 
The 2019 WWW Long-Range Financial Plan that was approved by Council was prepared in accordance 
with Ontario Regulation 453/07 which requires WWW rates to be established in accordance with strict 
financial parameters. The Long-Range Financial Plan was also supposed to align with the provincial 
guideline “Towards Financially Sustainable Drinking-Water and Wastewater Systems” which contained 
8 principles including: 
 

 Life-cycle planning with mid-course corrections is preferable to planning over the short-term, or not 

planning at all.  

 An asset management plan is a key input to the development of a financial plan; and 

Partially 
Implemented 

 



 A sustainable level of revenue allows for reliable service that meets or exceeds environmental 

protection standards, while providing sufficient resources for future rehabilitation and replacement 

needs. 

 
The Long-Range Financial Plan that was approved by Council recommended a 20-year financial 
planning model with annual rate increases of 4.8% rather than one of the following alternatives: 
 

Financial Planning Model Annual Rate Increase 

10 years 8.8% 

15 years 6.2% 

25 years 4.1% 

 
Adopting the 20-year financial planning model exposed the City to higher risks of infrastructure failure 
than the 10-year model that the City had previously been using to set annual WWW rates.  
 
Recommendation:  

Ensure that the next WWW Long-Range Financial Plan meets all regulatory requirements, aligns with 
the principles in the above-noted provincial guideline as well as the goals of the WWW Asset 
Management Plan and objectives of the Corporate Strategic Plan. 

Original Management response and action plan:  

Agreed. Work is underway on the update to the WWW Asset Management Plan and an RFP will be 
released shortly for the update to the WWW Master Plan. Upon the completion of these two studies, 
the WWW Long Range Financial Plan will be updated to reflect the funding required to meet the 
recommendations of the studies as well as meet the objectives of the Corporate Strategic Plan. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2023 
 
Work is underway on the update to the WWW Asset Management Plan and a proponent for the WWW 
Master Plan will be selected by the end of June 2023. Upon the completion of these two studies, the 
WWW Long Range Financial Plan will be updated to reflect the funding required to meet the 
recommendations of the studies as well as meet the objectives of the Corporate Strategic Plan. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2024 
 
The WWW Asset Management Plan update is in the final stages with the report expected by Q3 2024. 
A proponent was selected for the WWW Master Plan update and work is underway. The final report is 
expected by Q1 2025. Upon the completion of these two studies, the WWW Long Range Financial Plan 
will be updated to reflect the funding required to meet the recommendations of the studies as well as 
meet the objectives of the Corporate Strategic Plan. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2025 
 
Both the WWW Master Plan and WWW Asset Management Plan updates are in the final stage of 
development and will be finalized by Q3 2025. These reports were developed with consideration to 
corporate strategic plans. A presentation to Council on the WWW Master Plan findings and 
recommendations is scheduled for July/August 2025. 
 
The WWW Long Range Financial Plan update was completed and presented to the Finance and 
Administration Committee on April 22, 2025.  
 

D. Alignment of Annual Capital Program with WWW Master Plan 

 



In 2015, the City retained WSP to undertake the Water and Wastewater (WWW) Master Plan to identify 
long term replacements and/or expansion to the water and wastewater servicing networks. The Master 
Plan that was prepared in 2016 by WSP defined the water and wastewater infrastructure required to 
service existing and future development to 2041. 
 
This audit indicated that approximately $78 million of the $98.5 million of the capital upgrades to the 
water mains and $18 million of the $30.7 million of capital upgrades to the wastewater sewer pipes that 
were recommended for completion by 2021 in the Master Plan have not been completed. The reasons 
for delays include: 
 
1. Actual growth was approximately half of what was planned and was centered in Azilda and the 

Valley. 

2. Onerous provincial legislation (Ontario Regulation 588/17) which requires detailed asset 

management plans to be prepared by July 2025. 

3. The discovery of specific vulnerabilities within the infrastructure which required capital funding to 

address. 

4. Revised capital planning processes which combined WWW projects with road projects. 

5. Completion of strategic projects such as the $17.7 million automated metering initiative; and 

6. Lower annual increases to rates following the update of the WWW long range financial plan in 2019.  

 
Recommendation:  

Ensure that the next WWW master plan is integrated more closely with the City’s 
asset management planning process which will need to incorporate risk 
assessment, condition assessment and service level considerations when 
prioritizing water and wastewater projects for renewal or replacement. 

Original Management response and action plan: 
 
Agreed. Since 2017, staff have been developing and implementing a risk-based process to prioritize 
capital projects for the City’s linear WWW assets to respond to Ontario Regulation 588/17. This 
Regulation focuses on asset renewal and not upgrades to meet growth related demands or strategic 
investments. The next updates to the WWW Master Plan and WWW Asset Management Plan will be 
more closely aligned and will help support the development of future capital programs. The updated 
WWW Asset Management Plan will utilize condition assessment findings, which includes risk 
assessment, to prioritize future asset renewal. In addition, through the work of the WWW Task Force, 
more condition data will be utilized from Cityworks and other data sources to help refine the prioritization 
of capital projects.  
 
The City has made strategic investments in new technology, and studies to ensure that best available 
data is used when determining if additional efforts can be made to reduce per capita consumption of 
water, to identify and reduce unaccounted for water, and to reduce extraneous flow that enters the 
wastewater system. The WWW Task Force and the investment in a new Automated Water Meter 
System are examples where improved data will assist in the ability to prioritize capital projects. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2023 
 
Work is underway on the update to the WWW Asset Management Plan and a proponent for the WWW 
Master Plan will be selected by the end of June 2023.  
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2024 
 
The WWW Asset Management Plan update is in the final stages with the report expected by Q3 2024. 
A proponent was selected for the WWW Master Plan update and work is underway. The final report is 
expected by Q1 2025. Additionally, the Automated Metering Infrastructure project to install new water 

Partially 
Implemented 

 



meters throughout the City nearing completion with limited installs remaining.  
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2025 
 
Both the WWW Master Plan and WWW Asset Management Plan updates are in the final stage of 
development and will be finalized by Q3 2025. A presentation to Committee/Council on the WWW 
Master Plan findings and recommendations is scheduled for July 2025. The Automated water Metering 
Infrastructure project has resulted in over 48,000 new water meter installations throughout the City and 
provides the City and water users access to more accurate, reliable, and timely data. 
 

E. Alignment of Annual Capital Program with Asset Management Plan 

 
The asset management plan that was prepared in 2018 for the WWW linear infrastructure employed 
risk assessments and break history to prioritize water mains for renewal and replacement. This plan 
indicated that 25% of the City’s water mains had reached or exceeded their estimated service lives.  
 
Prior to the issue of the 2019 update to the WWW Long Range Financial Plan which recommended 
adoption of a 20-year timeframe and annual rate increases of 4.8% for planning upgrades to the WWW 
infrastructure, a 10-year timeframe with annual rate increases of 7.4% was used to address the City’s 
aging WWW infrastructure. 
 
One of the consequences of revising funding levels available for WWW capital projects in 2020 and 
subsequent years is that only four of the 20 highest risk water main projects that were identified in the 
2018 WWW asset management plan were completed.  Another consequence is that only 0.9 percent 
of the City’s 1,000 kilometers of water mains have been lined since 2018. 
 
Recommendation  
 
Ensure that the City’s annual capital program is more closely aligned with the WWW asset management 
plan which should incorporate physical condition assessments of the major components of the City’s 
water distribution infrastructure.  
 
Original Management Response and Action Plan  
 
Agreed. The WWW Master Plan and WWW Asset Management Plan are being updated and in turn the 
WWW Long Range Financial Plan will be updated as well. As noted, the City has 
adopted the use of new technologies such as water main and lateral lining. These 
asset renewal techniques are a cost-effective approach to extend the life of the 
asset without the need to replace the infrastructure. While these lining programs 
are cost effective, the industry is limited in the total quantity of lining that can be completed within a 
construction season. The City is working with our industry partners to continue to increase the amount 
of lining that can be completed on an annual basis. In addition, funding has been included in the 
proposed 2023 Water Capital Budget to complete additional condition assessments on the City’s water 
distribution system. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2023 
 
Work is underway on the update to the WWW Asset Management Plan and a proponent for the WWW 
Master Plan will be selected by the end of June 2023. Upon the completion of these two studies, the 
WWW Long Range Financial Plan will be updated. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2024 
 
The WWW Asset Management Plan update is in the final stages with the report expected by Q3 2024. 
A proponent was selected for the WWW Master Plan update and work is underway. The final report is 
expected by Q1 2025. Upon the completion of these two studies, the WWW Long Range Financial Plan 
will be updated to reflect the funding required to meet the recommendations of the studies as well as 

Partially 

Implemented 



meet the objectives of the Corporate Strategic Plan. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2025 
 
Both the WWW Master Plan and WWW Asset Management Plan updates are in the final stage of 
development and will be finalized by Q3 2025. A presentation to Council on the WWW Master Plan 
findings and recommendations is scheduled for July 2025. 
 
The WWW Long Range Financial Plan update was completed and presented to the Finance and 
Administration Committee on April 22, 2025. 
 
The WWW asset management plan incorporates physical condition assessments of the sewer network 
using industry accepted condition rating systems. Specific condition assessment projects are in 
progress with respect to large diameter watermain infrastructure.  
 

F. Financing of Capital Projects 

 
In June 2019, Council approved the $17.2 million Automated Metering Infrastructure project which was 
to be financed using $4.2 million from the Capital Financing Reserve Fund and rate revenues in 2020, 
2021 and 2022. While this funding approach was consistent with the Long-Range Financial (AMI) Plan 
for Water/Wastewater, it did not align with the best practice of using long-term debt to finance 
investments in long-term assets.  
 
The 2021 BMA Final Study indicates that, in 2020, the City’s Water Debt Interest Cover Ratio which is 
calculated as Debt Interest as a percentage of water revenues, was 0.3 percent compared to the 
municipal average of 2.0 percent; therefore, the City has additional borrowing capacity to finance major 
water capital projects. Using short-term financing to pay for the AMI project significantly reduced the 
amount of funds available for other linear water distribution asset renewal initiatives and depleted the 
Capital Financing Reserve Fund which is significantly underfunded according to the January 2020 staff 
report on Reserves and Reserve Funds. 
 
Recommendation  
 
Cash flow analysis should be performed prior to making significant investments in water distribution and 
wastewater collection assets to determine if long-term financing is necessary or desirable.  
 
Management Response and Action Plan  
 
Agreed. The City has borrowed externally for previous W/WW Capital projects, including the Bio-solids 
plant and the purchase of wells from Glencore. In addition, there are several large projects that are 
being planned that will require significant cash flows and long-term debt will be recommended as a 
funding source. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2023 
 
There are several large projects that are being planned that will require significant cash flows and long-
term debt will be recommended as a funding source. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2024 
 
In addition to the debt financing of approximately $16 million presented in the 2024-2027 Capital Budget 
for the Vermillion Water System, there are several other large projects that are being planned with long 
term debt recommended as a funding source.  
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2025 
 
The Water / Wastewater Long Range Financial Plan is complete and was presented to Finance and 

Substantially 

Complete 



Administration Committee on April 22, 2025. This long-range financial plan study was developed in 
consideration to future capital requirements, sustainability, criticality/risk, and growth 
conclusions/recommendations included in the 2024/2025 Water/Wastewater Asset Management Plan 
update as well as the 2024/2025 Water/Wastewater Masterplan study. The study also included a 
cash flow analysis to support capital investment recommendations. 
 
Long-term debt financing continues to be a recommended funding source for the planning of large 
projects. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Performance Audit of Landfill Management Processes 
 

Audit Report released 
Original # of Observations 

# of Action Plans Previously Complete 
# of Action Plans Being Closed Now 
# of Action Plans on Next Follow Up 

Status as of May 31, 2025 

September 2023 

5 
2 
1 
2 

In Progress 
  

Observation and Summary of Progress 

  

Self-assessed 
Status 

 
A. Performance Reporting and Performance Management  

 
No key performance indicators (KPIs) are reported to Council for the landfill management function in 
Annual Budget Reports for Council. The City’s total cost of solid waste disposal which is reported below 
and in the annual MBNCan study indicates that the disposal cost per tonne for all streams of waste 
(residential and non-residential) increased from 2018 to 2021 until landfill liability costs were updated in 
2022. 
 
Recommendation 
 

Partially 
Implemented 

 



The total cost of solid waste disposal should be included in the Annual Budget Report for Council.  
 
Management Response and Action Plan 
 
Agreed. The KPI for the cost of solid waste disposal will be added to the Annual 
Budget Report. 

 
Status Update as of May 31, 2024 
 
The total cost of solid waste disposal will be added to the KPIs in the Environmental Services Division’s 
service profile in the 2025 annual budget report. 
 
Status Update as of May 31, 2025 
 
A multi-year budget was produced in 2024 and the 2025 Budget Update did not include changes to 
KPIs. This action is deferred to the 2026 Annual Budget Report. 

 
Recommendation 

 
Add the quantity of waste landfilled annually to the KPI section of the Annual Budget Report for Council.  
 
Management Response and Action Plan 
 
Agreed. The KPI for the quantity of waste landfilled will be added to the Annual Budget Report. 
 
Status Update as of May 31, 2024 
 
The annual quantity of waste disposed will be added the KPIs in the Environmental Services Division’s 
service profile in the 2025 annual budget report. 
 
Status Update as of May 31, 2025 
 
Completed 
 

 
Recommendation 

 
Prior to issuing the next tender for landfill services, perform a program review of the landfill operations 
in Hanmer and Azilda to identify opportunities for cost savings 
 
Management Response and Action Plan 
 
If opportunities for cost savings at the Azilda and Hanmer Landfills are identified in 
the Solid Waste Management Master Plan update or other initiatives, they will be 
included in the next landfill tender. 
 
Status Update as of May 31, 2024 
 
Opportunities for cost savings for the Azilda and Hanmer Landfills will be built into the next tender for 
the operation of the landfill sites which is expected to be posted in 2025. 
 
Status Update as of May 31, 2025 
 
Landfill operations were reviewed and provisional pricing to reduce the operating hours at the Azilda 
and Hanmer Landfill Sites were requested from bidders in the 2025 tender posting. Once the contract 
is awarded, potential cost savings will be analyzed.  
 

Complete 
 

Partially 
Implemented 

 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Performance Audit of the Infrastructure Capital Planning Division 
 

Audit Report released 
Original # of Observations 

# of Action Plans Previously Complete 
# of Action Plans Being Closed Now 
# of Action Plans on Next Follow Up 

Status as of May 31, 2025 

December 2023 

4 
0 
1 
3 

In Progress 
  

Observation and Summary of Progress 

  

Self-assessed 
Status 

 
B. Performance Reporting and Performance Management  

 
Observation: 
 
Since our audit of summer road maintenance processes in 2019, staff have taken appropriate steps to 
align the capital program for the City’s structures with the City’s enterprise asset management program. 
In addition, capital programs for roads have been focused on projects with the highest rate of return 
and coordinated with the asset management program for linear water and wastewater assets.  
 

Partially 
Implemented 

 



While funding for roads in the proposed capital budget for 2024 continues to be modest, the funding 
proposed for 2025 to 2027 increases significantly to an average of $65.6 million per year. If approved, 
these capital budgets will respond to the deteriorating condition of the City’s paved roads that is shown 
below in Figure 2. 
 
Recommendation: 
 
Update the enterprise long term financial plan in 2025 to align with the enterprise asset management 
program and enterprise risk management program for the City’s paved roads. 
 
Management Response and Action Plan 
 
We Agree. A key component of Asset Management Planning is to ensure that there is a shared 
understanding and established Council Approved Service Level. Between the original 
2012 KPMG study and today, staff have worked to create a greater understanding of 
the actual service levels achievable with available funding. Various business systems 
have been changed to create greater understanding of levels of efforts and costs to maintain assets, 
as well as to understand the condition of the assets.  
   
City staff have incorporated the use of new technologies such as City Works to automate work order 
management, and enhanced use of geo-spatial databases. Phase 2 of the Asset Management Plan, 
which is scheduled to be completed in 2025 will focus on presenting proposed service levels for roads 
and the required capital and maintenance funding to maintain agreed service levels. The results of the 
next phase of the Asset Management Plan will allow a continued increase in information through the 
Long-Term Financial Planning exercise to allow Council to provide the necessary direction to staff 
through an approved Budget to continue to improve the road network as required. 
 
Status Update as of May 31, 2024 
 
The project to update the Roads Asset Management Plan (AMP) is well underway. The project is on 
schedule including establishment of formal levels of service for roads as mandated in O.Reg. 588/17 
by July 2025. The Roads AMP is anticipated to be finalized Q2 2025.  
 
Status Update as of May 31, 2025 
 
As part of the work to meet O.Reg. 588/17(asset management planning for municipal infrastructure), a 
summary enterprise asset management update report will be presented to City Council June 10, 2025. 
This report in intended to update council on current capital program needs, a state of the infrastructure 
type summary, and recommended levels of service for Core and Non-Core asset classes. The report 
will use the findings from the 2024/2025 Roads Asset Management Plan update, the 2024/2025 
Water/Wastewater Asset Management Plan update, the 2024/2025 Water/Wastewater Long-term 
Financial Plan, and the 2024/2025 Water/Wastewater Master Plan update. 
 
Observation: 
 
Updates to the asset management plans for the water and wastewater portfolios are nearing completion 
and a contract has recently been awarded for an update of the master plan for this portfolio. 
 
Recommendation: 
 
Update the Long-Term Financial Plan for water and wastewater in 2024 to recognize the significant 
inflationary pressure on capital projects in this portfolio. 
 
Management Response and Action Plan 
 
We Agree. Staff are in the process of procuring a consultant to update the water and wastewater long-
term financial plan and it will be updated in 2024 for Council’s consideration. 
 

Complete 
 



Status as of May 31, 2024 
 
Water and Wastewater Asset Management Plan Update is at final stage and ahead of schedule to meet 
provincial regulation O. Reg 588/17 requirements.  
 
A consultant was selected to update the Water and Wastewater Financial Plan, and work has already 
started. We are expecting a draft report by September 2024 and a final report by Q1 2025.  
 
Status as of May 31, 2025 
 
Water and Wastewater Asset Management Plan Update has been finalized ahead of schedule to meet 
provincial regulation O. Reg 588/17 deadline requirements of July 1, 2025 
 
The update to the Water and Wastewater Long-Range Financial Plan has been completed with City’s 
Finance and Administration committee receiving a presentation of the findings/recommendations on 
April 22,2025. 
 

C. Asset Management and Capital Budgeting Processes 
 
Observation: 
 
Our analysis of the submission for arterial and collector roads in 2023 determined that combining $15.2 
million of projects for roads that have Pavement Condition Index (PCI) ratings > 60 with $20.5 million 
of projects for roads that have PCI ratings < 40 reduced the project risk score to 11 out of 22 and the 
total project score to 27 out of 50.  We note, however, that the capital budgeting process for linear and 
vertical infrastructure has been revised for the 2024-2027 budget process. As a result, our 
recommendation below focuses on the capital budget submission process for the ICP Division. 
 
Recommendation:  
 
Revise the ICP Division’s annual capital project submission process for the City’s paved roads to 
provide Council with current information on the condition of these assets as shown in Figure 2 of this 
report and differentiate projects that extend the useful lives of paved roads that are in fair condition from 
projects that address risks associated with roads that are in very poor or serious condition. 
Management Response and Action Plan: 
 
We will seek opportunities to submit projects with higher potential risk separately from the regular 
program submissions; however, asset management best practices would encourage making timely and 
appropriate investments throughout the asset lifecycle. It is more cost effective to maintain an asset in 
good condition than to replace a poor condition asset. It is understood that the lack of funding available 
for failed assets creates additional risk, however the Operating Services Divisions continue to provide 
maintenance interventions to ensure compliance with Provincial Regulations. Staff will continue to 
prioritize investments in accordance with Asset Management principles which dictate priorities for higher 
classification roadway, at earlier stages in the Life Cycle of the road. This will avoid the inevitable 
consequence of allowing further deterioration of fair and good assets should all available funding be 
spent on a limited number of failed assets. 
 
The capital submissions for the 2024-2027 Capital Budget were prioritized for risk and submitted. With 
the inclusion of the 1.5% Special Capital Levy all road classifications receive funding including local 
roads. A portion of the funding is allocated to address high risk areas, identified either through claims 
or excessive maintenance costs, to address localized areas. This strategy balances capital investment 
with operational maintenance costs, to ensure that overall road maintenance costs 
consider a holistic approach to asset management. 
 
Status as of May 31, 2024: 
 
Annual update to capital budget anticipated to be presented to council in Q3/Q4 2024. In advance of 
the council presentation, staff will consult draft results from the Roads Asset Management update 

Partially 
Implemented 

 



project to confirm the current condition and criticality of roads assets.  
 
The annual capital budget update process will include a review of existing 4-year 
capital program intended to refresh roads program critical infrastructure needs and 
priorities.  
 
As part of the 2024-2027 Capital Budget, $12 million was allocated over the four years to address high 
risk areas.  
 
Status as of May 31, 2025: 
 
To meet Ontario Regulation 588/17 - Asset Management Planning for Municipal Infrastructure, an 
updated asset management plan is being finalized for City of Greater Sudbury roads. The 2024 roads 
asset management plan update contains updated pavement quality index rating calculations for the 
road network and is refined using criticality and risk considerations.  
 
The annual capital budget update process will include a review of existing 4-year capital program 
intended to refresh roads program critical infrastructure needs and priorities.  
 
As part of the 2024-2027 Capital Budget, $12 million was allocated over the four years to address high 
risk areas.  
 

D. Pavement Condition Index Information 
 
Observation: 
 
Like many other municipalities in Ontario, CGS staff presently use the ASTM-D6433 system to classify 
the condition of the City’s paved roads. However, the current rating system that is used only contains 5 
of the 7 rating ASTM rating categories. Combining several of these categories overstates the 
percentage of paved roads that fall into the “Good” category and understates the percentage of roads 
within the “Very Poor” category. This audit also indicated that staff only report periodically to Council on 
the condition of the City’s roads rather than every two years following the completion of condition 
assessments. 
 
 
Recommendation:  
 
Report every two years to Council on the condition of the City’s paved roads using the unmodified 
version of the ASTM Index to ensure the City follows better practices.  
 
Management Response and Action Plan: 
 
We agree. The annual Asset Management Status report provides Council the current condition of the 
City’s different asset classes, including roads. Staff will continue to collaborate on the preparation of 
this annual report and will update the condition data every two years. Further, while we have no 
objection to the ranges used in the ASTM Index for the qualitative descriptions of the condition of the 
road it is our recommendation that the qualitative descriptions and associated Pavement Condition 
Index (PCI) ranges used be a decision of Council and any changes be completed as part of defining 
the desired level of service for the City’s roads during the development of Phase 2 of the Roads and 
Transportation Asset Management Plan. 
 
Status as of May 31, 2024: 
 
The project to update the Roads Asset Management Plan (AMP) is well underway. The project is on 
schedule including establishment of formal levels of service for roads as mandated in O.Reg. 588/17 
by July 2025.  
 
The Roads AMP is anticipated to be finalized Q2 2025. Staff will continue to report on the condition of 

Partially 
Implemented 

 



the City’s paved roads every two years following the collection of new pavement condition data. 
 
Status as of May 31, 2025: 
 
The project to update the Roads Asset Management Plan (AMP) is nearing completion in advance of 
the O.Reg. 588/17 deadline of July 1, 2025. The project includes an evaluation of pavement using the 
ASTM Index as well as the City’s evaluation index.  
 
The Roads AMP is anticipated to be finalized before the regulatory deadline. Staff will continue to report 
on the condition of the City’s paved roads every two years following the collection of new pavement 
condition data. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Audit of the Annual Review Process for Various Grants 
 

Audit Report released 
Original # of Observations 

# of Action Plans Previously Complete 
# of Action Plans Being Closed Now 
# of Action Plans on Next Follow Up 

Status as of May 31, 2025 

November 
2023 

3 
3 
0 

Complete 
  

Observation and Summary of Progress 

  

Self-assessed 
Status 

 
Observation 1:  
 
As at the end of March 2022, Club Accueil Age d'Or Azilda (the Club), which receives a Seniors Active 
Living Centres grant from the City, had accumulated cash and investments of over $300K which exceed 
their annual operating requirements.  
 
Recommendation:  
 
With the assistance of Finance staff, request banking information in order to review the amount of cash 
and investments held by the Club during 2023 while assessing their eligibility for future funding.  
 
Management Response and Action Plan: 

Complete 
 



 
We agree. Staff, with support of Finance, can meet with Club Accueil Age d’Or Azilda to inquire about 
cash and investment totals, however, consultation with the Province (Ministry of Seniors Affairs) is 
required if the City is considering changing eligibility. In accordance with the provisions of the Seniors 
Active Living Centres Act mandated under the Ministry of Seniors Affairs, the City contributes annually 
to eligible seniors’ centres in the amount of 20% of the centre’s eligible operating and maintenance 
costs that are directly related to providing programs and services to seniors. As long as the Province 
continues to provide 80% funding to Club Accueil Age d’Or Azilda, the City is obligated to provide a 
20% operational support (cash or in-kind).  
 
Status as of May 31, 2024: 
 
Finance staff have reviewed Club Accueil Age d’Or Azilda’s 2023 financial statements and requested 
additional information and clarification. Leisure staff have communicated and are working with the 
centre to collect the answers and provide clarification. The 2024 grant has not yet been issued. 
 
Status as of May 31, 2025: 
 
Clarification of municipal responsibilities established by the Seniors Active Living Centres Act, 2017 
(SALCA) was provided in the 2025 Annual Grants report to Council. The Ministry for Seniors and 
Accessibility (MSAA) funds the Seniors Active Living Centres (SALC) Program, established by the 
SALCA, to promote active living, social engagement, and learning for seniors.  
 
A precondition of the MSAA grant is that that the council of a municipality must direct payment to the 
operator, contributing a minimum of 20% of the net annual costs for maintaining and operating these 
centres. This contribution can be cash, in-kind, or both, with no legislated maximum. While 
municipalities are not required to provide funding, without the required level of funding to the approved 
operator, the operator will not qualify for the provincial funding.  
 
Council has the option to provide this support, ensuring that Older Adult Centres remain eligible for 
MSAA funding and continue to offer varied programs to older adults. 
Club Accueil Age d’Or Azilda’s 2024 grant was issued following a review of the 2023 financial reports. 
City staff also contacted the province to advise that an independent review of this organization’s 
financial statements indicated approximately $294,000 of cash and investments at the end of March 
2023.  
 
MSAA representatives have advised that provincial SALC funding considerations include organizational 
capacity, requiring demonstration of financial stability through the provision of financial statements that 
show the organization's capacity to manage risk and continue operating effectively without significant 
disruptions. This item is considered completed from a staff perspective. 
 
Status as of May 31, 2025: 
 
As of this report date, NORMHC has provided schedule B, bank statements, profit and loss 
statements, and overall summary of 2024 achievements. The review of these documents indicates 
NORMHC is starting to achieve organizational and financial stability through self-generated revenue. 
 
The grant was presented and approved to Council in March 2025.  Staff has met with NORMHC 
members and conducted a financial and operating review that further establishes the commitment 
from the NORMHC organization and Board members that aligns with their strategic plan.   
 
The work that NORMHC delivers annually contributes to Greater Sudbury Museums services and 
mandate, and agreements clearly articulate annual deliverables that achieve both the objectives of the 
2019-2027 strategic plan. 
 
Observation 2:  
 



As at the end of October 2023, the Northern Ontario Railroad Museum and Heritage Centre (NORMHC) 
had accumulated $165K in their bank accounts as well as investments of $50K. These balances suggest 
that their annual operating grant from the City of $106K exceeds their annual funding requirements. 
Staff in Economic Development Services who administer the Culture grants have requested the 
assistance of Finance staff to assess the NORMHC’s operational funding requirements.  
 
Recommendation:  
 
Make the funding for 2023 subject to a review of the NORMHC’s financial statement from a CPA firm 
for the year ended December 31, 2023.  
 
Management Response and Action Plan: 
 
We agree. Economic Development staff are in contact with NORMHC 
representatives to clarify their financial status, and the organization has confirmed 
that the dollars are held in reserve for upcoming capital projects as well as repairs 
and maintenance at the Museum facility, which will be coordinated with the City as necessary. Staff are 
supportive of the recommended financial review of 2023 fiscal information, to take place in 2024.  
 
Status as of May 31, 2024: 
 
NORMHC has provided schedule B, bank statements, profit and loss statements, and overall summary 
of 2023 achievements. Following the review of these documents it is evident that NORMHC can achieve 
organizational and financial stability through their ongoing revenue seeking efforts.  While this grant has 
already been presented and approved to Council in March 2024, it is staff’s 
recommendation that a comprehensive review be conducted that evaluates the 
annual grant contribution of this annual grant.  Furthermore, future agreements 
should clearly articulate annual deliverables that achieve both the objectives of the 2019-2027 strategic 
plan and Economic Development Innovative Blueprint goals. 
 
 
Status as of May 31, 2025: 
 
As of this report date, NORMHC has provided schedule B, bank statements, profit and loss 
statements, and overall summary of 2024 achievements. The review of these documents indicates 
NORMHC is starting to achieve organizational and financial stability through self-generated revenue. 
 
The grant was presented and approved to Council in March 2025.  Staff has met with NORMHC 
members and conducted a financial and operating review that further establishes the commitment 
from the NORMHC organization and Board members that aligns with their strategic plan.   
 
The work that NORMHC delivers annually contributes to Greater Sudbury Museums services and 
mandate, and agreements clearly articulate annual deliverables that achieve both the objectives of the 
2019-2027 strategic plan. 
 
Observation 3:  
 
During our audit, we identified challenges in reconciling the Schedule B for the annual Leisure Services 
Grant to the annual financial statement for the Sudbury Action Centre for Youth (SACY) for the year 
ended March 31, 2022. In response, staff in Leisure Services and Recreation have reached out to staff 
in Finance for assistance with the reconciliation. City staff have scheduled a meeting with staff from 
SACY to request additional information.  
 
Recommendation:  
 
Request more detailed financial information from SACY within their financial statement for March 31, 
2023 to allow a meaningful reconciliation between sources and uses of the grant funds from the City.  
 

Complete 
 

Complete 
 



Management Response and Action Plan: 
 
We agree. This reconciliation work is in progress. 
 
Status as of May 31, 2024: 
 
The Sudbury Action Centre for Youth closed effective March 18, 2024. Council has directed staff to 
redirect the funds historically allocated to the Sudbury Action Centre for Youth through the annual grant 
process to find an alternate service provider for after hour youth programming in the downtown area. A 
Request for Proposal is expected to be issued within the next month or two. 
 

Status as of May 31, 2025: 

 
Completed. As per Council direction, a request for proposal was issued to find an alternative service 

provider for after-hours youth programming in downtown Sudbury following the City’s procurement 

process. Contract CDD24-130 (Request for Proposal for After-School Youth Programming) has been 

awarded to YMCA North. The budget for this is no longer part of the annual grant process and is 

considered committed.  

 
 
 
 
 
 
 
 
 
 
 
 
 

Audit of Information Technology Governance Processes 

 

Audit Report released 
Original # of Observations 

# of Action Plans Previously Complete 
# of Action Plans Being Closed Now 
# of Action Plans on Next Follow Up 

Status as of May 31, 2025 

March 2024 

3 
0 
3 
0 

Complete 

 

Observation and Summary of Progress 

 

Self-assessed 
Status 

 

Observation 1 

 

The annual update on the Corporate IT Strategic Plan that was presented to Council in June 2022 
identified supply chain exploits as a notable example of growing cybersecurity threats. The annual 
budget for 2023 also identified information security as one of the nine significant enterprise risks that 
informed the budget process. However, the 2023 budget did not sufficiently highlight the need for the 
approval of a business case to implement an IT security awareness training platform to mitigate these 
growing risks. As a result, the corporation continued to be exposed in 2023 to emerging risks that could 
compromise the availability of networks, the integrity of data or the access to assets. 
 



Recommendation  
 
Provide information about exposures arising from cybersecurity risks within the annual security report 
to Council and identify costs in business cases to address these sensitive risks within in-camera 
sessions to maintain confidentiality about these risk exposures. 
 
Management Response      
 
We agree. Additional resources may be required in the future to mitigate cybersecurity risks. The in-
camera Audit of Information Technology Governance Processes 4 approach will help explain these risk. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2025 
 
This recommendation has been implemented. An updated Cyber Security Plan was presented to 
Council on October 8, 2024. During the presentation, current risks were identified and discussed. The 
cyber security business case submitted for budget consideration was also highlighted, with clear links 
drawn between the identified risks and the proposed solutions outlined in the case. 
 

Observation 3 

 

Although risks associated with individual IT projects are monitored by the IT 
Governance Team, the IT risk register for the IT function as a whole is not shared 
with the IT Governance Team. As a result, some IT risks may not be considered adequately in strategic 
and operational plans.  
 
Recommendation  
 
Advise the IT Governance Team about risks within the annual risk assessment 
process for the IT function.  
 
Management Response 
 
We agree to add monitoring and evaluating the IT risks within the enterprise risk register to the IT 
Governance process. As background, currently the enterprise register is reviewed, updated and 
monitored by the IT service area and this generates project submissions to the IT Governance Team. 
Also, risk is a factor in prioritizing all projects that are approved by the IT Governance Team. 
 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2025 
 
The IT risk register was reviewed at the IT Governance team meeting on October 23, 2024. To assure 
this continues, the responsibility to, “annually review IT performance with regards to Enterprise Risk 
Register”, was added to the IT Governance team Terms of Reference.  
 

Observation 5 

 

IT staff have initiated a project to ensure all City service areas are fully aware of the asset classification 
of their systems in the disaster recovery plan, the restoration times, and the impact on their business 
continuity plans.  
 
Recommendation  
 
Complete the project to assure all City service areas are aware of and provide input to the disaster 
recovery plan.  
 

Complete 
 

Complete 
 

Complete 
 



Management Response 
 
This action is being tracked by the IT Governance Team for completion in 2024. As further background, 
input was sought from service areas when the disaster recovery plan was originally created. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2025 
 
The Disaster Recovery Plan and how asset classification is addressed in the plan was presented for 
divisional awareness and feedback at the Business Leadership Group meeting on October 24, 2024. 
Divisional leaders were invited to contact their IT Business Relationship Managers to further review 
specific classifications and recovery times for their systems.    
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Audit of Parks Services Section 

 

Audit Report released 
Original # of Observations 

# of Action Plans Previously Complete 
# of Action Plans Being Closed Now 
# of Action Plans on Next Follow Up 

Status as of May 31, 2025 

June 2024 

5 
0 
0 
5 

In Progress 

 

Observation and Summary of Progress 

 

Self-assessed 
Status 

 

Observation 1 

 

The table below identifies the items causing significant variations between budget and actuals in 2023 

and points to a need for increased controls over costs to achieve budgets in 2024 and 2025 as these 

variations were not offset by cost savings elsewhere in the Leisure Services budget in 2023. 

Item 
 

(Under) Over 
Budget in 2023 Explanation 

  $ 000s Percent 



User Fees (170) 27% 
Misclassification of Grace Amphitheater revenues $81K. Athletic 
fields under budget: $95 K. 

 
Purchases   

  
732 71% 

Expenditure over budget include contract services on playgrounds 
($497K), ground maintenance ($143K) due to catch up 
maintenance work post pandemic. Tree purchases ($89K).  

Materials  493 33% 
Over-expenditures at depots ($314K), playgrounds ($135K) and 
materials for catch up maintenance work post Pandemic. 

Vehicle 
rental 

232 119% Expenditure of rented vehicles over budgeted amount.  

 
Recommendations  
 
1.1. In light of the declining user fees, perform a review of service offerings during the next update 

of the Parks, Open Space and Leisure Master Plan to consider whether different or fewer 
programs should be offered to ensure these programs are financially sustainable.  

1.2. Limit the number of field bookings that can be made each season by youth clubs considering 
their past utilization and other relevant factors to provide more rental opportunities to casual 
users that pay hourly rates. 

1.3. Perform periodic verification with assistance from Finance staff to ensure the City is receiving 
all the user fees to which it is entitled. 

1.4. Implement monthly budgetary reviews to control actual expenditures within approved budgets 
with assistance from Finance. 

1.5. Assign unique cost center codes to each revenue generating activity to assess the adequacy of 
user fees for these activities. As a minimum, group all activities that attract user fees within cost 
center 4415 to facilitate matching of revenues and costs for these activities. 

1.6. To reduce vehicle rental costs, request re-assignment of City owned vehicles that are under-
utilized during summer months and rationalize the number of vehicles permanently assigned to 
Parks Services staff where there is minimal business usage. 
 

Management Response      
 
We agree. A business case for funding an update to the City’s Parks, Open Space and Leisure Master 
Plan submitted as part of the 2024/2025 budget process did not receive approval. The master plan 
process scope of work was to include a review of service offerings for the Division. A staff initiated 
business case will be submitted for consideration as part of the 2026 budget process for the required 
funding to complete this work. The City’s field allocation processes require review and 
should be updated to include an allocation formula. Required field hours for youth 
associations should be based on long term athlete development stages, governing 
sports body recommendations for maximum practice and play hours per week and the number of 
players per team and association. The development of a revised play field allocation policy should be 
completed in collaboration with stakeholders. The revised field allocation process will also include 
enhanced reporting requirements for field users to ensure that the City is receiving the appropriate user 
fees. In Q4 of 2023, Parks Services management began the process of monthly budget reviews in 
collaboration with Finance staff. As part of the 2024/2025 budget process, a business case was 
approved for the use of the digital work management system (CityWorks) in Parks Services. Once on-
boarded, the Parks Services Section will be better able to track activity based time and collect asset-
based costs. It is expected that Parks Services will be utilizing the system in Q4 2026. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2025 
 
Park services management regularly reviews the budget with finance staff to ensure better costs and 
revenue tracking. Once the digital work management system is implemented in Q4 2026, it will assist 
in better tracking of activity based time and collect asset-based costs. The digital work management 
system project was kicked off in the Fall of 2024 and scoping exercise has been completed. It is 
anticipated that the implementation will begin in Q3 of 2025. 
 

Observation 2 

Partially 
Implemented 

 



 
According to the 2023 Asset Management Plan, approximately 25% of the Parks Services assets are 
in ‘poor’ to ‘very poor’ condition and 44% of these assets are in ‘fair condition’. Collectively, these 
condition assessments indicate that current operating budgets are not sufficient to meet service level 
expectations for these assets.  
 
Recommendations:  
 
2.1 Review the assets in ‘poor’ and ‘very poor’ condition to prioritize repairs and replacements 
necessary to manage risks to users of these assets.  
 
2.2 As part of next phase of the Asset Management Plan which must be completed 
by July 1, 2025, consider establishing tiered levels of service based on usage 
patterns to rationalize these assets and ensure financial sustainability. For 
example, these plans should rationalize the number of outdoor rinks to a more 
manageable number. 
 
Management Response 
 
The 2024/2025 budget included capital programs for community center, field house and other parks 
vertical assets. These funds are focused on equipment replacements, upgrades or system 
improvements that were identified to be critical, urgent and high priority and in fair, poor or very poor 
condition. The City has previously identified and prioritized play equipment and outdoor sports courts 
rated in poor condition and has successfully leveraged grants and funding to advance revitalization of 
58 playgrounds, 14 tennis court complexes and 14 basketball courts with work underway. Similar 
reviews and approaches are required for other parks assets including outdoor rinks, playfields, etc. 
Phase 3 of the City’s Enterprise Asset Management process will identify proposed levels of service and 
the existing condition of assets. Work is currently underway to meet the legislation deadline of July 1, 
2025. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2025 
 
The 2024-2027 capital budget includes programs for community centre, fieldhouse, 
and other vertical assets based on condition assessments which will be implemented later this year. 
Levels of service will be included as part of corporate Asset Plans for parks facilities and amenities.  
 

Observation 3 

 

The 2019 update of the Master Plan indicated that significant work was pending to implement the 
recommendations from 2014 Master Plan including key strategies to achieve financial sustainability. 
However, the 2019 update did not consider the City’s requirement to prepare an Asset Management 
Plan which requires budgets to be aligned with service levels. Our audit indicated that the business 
case to update the Master Plan included in the 2024-2025 budget was not approved.  
 
Recommendation:  
 
Issue a Request for Proposals in 2026 to update the Master Plan to realign the City’s Parks, Trails, 
Recreation, and Leisure services programs and facilities with the community’s changing needs and the 
City's financial constraints following the completion of the Asset Management Plan in 2025.  
 
Management Response 
 
We agree. The business case for funding an update to the City’s Parks, Open Space and Leisure Master 
Plan submitted as part of the 2024/2025 budget process identified the need to review recommended 
provision levels and develop new metrics to guide and measure future service delivery including 
considerations for geographical distribution based on population projections, resident feedback, etc. A 

Partially 
Implemented 

 

Partially 
Implemented 

 



staff-initiated business case will be submitted for the required funding to complete this work. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2025 
 
A staff-initiated business case/capital amendment request will be submitted for consideration as part 
of 2026 budget process. 
 

Observation 4 

 

Management collects periodic user information for most park infrastructures. While this information is 
available in a retrievable form, it is not structured or systematic. 
 
Recommendation:  
 
Capture data about utilization of the above assets and incorporate it into the 2025 Asset Management 
Planning process and update of the master plan to facilitate the rationalization of Parks Services 
assets and service levels and operating budgets.  
 
Management Response 
 
We agree. Capturing utilization data for Parks Services presents challenges as 
these types of types of facilities are for the most part unstaffed/unmonitored, don’t require registration 
and are spread out throughout the community. Historically we have relied on surveys on user 
preferences, conducted in conjunction with Master Plans, to gauge user preference. More recently, 
the Leisure Services Division has implemented counters to monitor trail and outdoor court usage at a 
limited number of areas. This technology provides data that informs utilization patterns. Staff will also 
explore the resourcing available and effectiveness of utilizing summer employees to conduct spot 
audits to collect user data. Leisure Services Division staff are also actively researching emerging 
technologies for capturing utilization data for parks. Several communities are utilizing movement data 
or geo-fencing, which provides data based on mobile device use in a geographic area. To expand on 
or implement these types of technology, additional review by Information Technology staff and 
resourcing (budget) is required. 
Actions Taken, Results and /or Actions Planned - As of May 31, 2025 
 
As noted previously, capturing utilization data for Parks Services is challenging 
as the majority of facilities are unstaffed and unmonitored. Data is currently 
collected for outdoor rinks, skating paths, playfields and a limited number of non-
motorized trails. Staff continue to monitor and research best practices for data 
collection for potential solutions that are reasonably priced.  
 
 

Observation 5 

 

Service level comparisons provide insights into costs, trends, and practices of other municipalities. 
The service levels outlined in 2024-2025 budget for the Parks Services include: i. Area of maintained 
parkland per 1000 residents, ii. Forecast of utilized playfield bookings and iii. Number of service 
requests received. The budget package also provides the operating cost of Parks per capita with the 
municipal median for 2022. 
 
Recommendations 
 
5.1 Augment the existing information in the annual budget with additional performance measures of 
relevant comparative municipalities in Ontario from MBNCAN and BMA reports to provide more 
fulsome performance information to Council 
5.2 Identify revenue targets and actual revenues for activities that attract user fees. 

Partially 
Implemented 

 

Partially 
Implemented 

 



5.3 Identify actual usage levels and targets for the major Parks Services assets such as the Grace 
Amphitheatre.  
 
Management Response 
 
We agree. Organizationally, work is underway to update metrics within the City’s 48 service profiles. 
This work is being led by the City’s Data, Analytics and Change division. Upon completion, there will 
be enhanced service level, activity level and performance measures for the Parks and Open Space 
service and reported in a standardized way. A review of the Parks and Open Space Service area is 
scheduled for November 2024. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2025 
 
Once the digital work management system is implemented in Q4 2026, it will assist in enhanced service 
level, activity level and performance measures. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Audit of Engineering Services Division 

 

Audit Report released 
Original # of Observations 

# of Action Plans Previously Complete 
# of Action Plans Being Closed Now 
# of Action Plans on Next Follow Up 

Status as of May 31, 2025 

September 2024 

5 
0 
4 
1 

In Progress 

 

Observation and Summary of Progress 

 

Self-assessed 
Status 

 

Observation 1 

 

The analyses in Tables 3 and 4 indicate that there is a financial incentive for the City to shift the release 

dates of some tenders from Q1 and Q2 to Q3 and Q4 to recognize the additional capacity of bidders to 

respond to tenders. This change should be achievable with the new multi-year budget. 

   

  Table 3 – Five-Year Analysis of Tender Prices for Engineering Services Projects 

 

Timing of Tender Issue Q1 Q2 Q3 Q4 Five-Year 

Totals 



Cumulative Award Price (Millions) $99.6 M $153.1 M $46.7 M $22.2 M $321.6M 

Cumulative Price Estimate 

(Millions) 

$91.3 M $148.3 M $51.6 M $23.1 M $314.3M 

Number of Tenders Issued 37 52 23 12 124 

% of Total Tenders Issued Per 

Quarter 

30% 42% 18% 10% 100% 

Tenders Below Price Estimate 21 28 18 9 76 

Tenders Above Price Estimate 16 24 5 3 48 

% Tenders Above Price Estimate 43% 46% 22% 25% 39% 

Table 4 – Five-Year Analysis of Tenders 

 
Avg Value 

of 31 

Estimates 

Avg Value 

of 31 

Awards 

Avg  Days 

Advertised 

Avg Days to 

Complete 

% of Bids 

Advertised 

in Q1 and 

Q2 

25% of Most Expensive 

Tenders where Bids > 

Estimates  

$2.0 M $2.6 M 24.0 194.0 84% 

25% of Most Affordable 

Tenders where Estimates > 

Bids 

$1.8 M $1.2 M 23.5 194.1 58% 

*25 percent of 124 bids = 31 bids 

Recommendations: 

1. Coordinate with Purchasing staff to analyze the supply chain for engineering services projects to 

identify limitations in the supply chain that should be considered when planning and issuing tenders. 

2. Examine the potential benefits associated with delaying the release of some tenders from Q1 and 

Q2 each year to take into account the additional capacity that bidders have to respond to 

opportunities that are posted during Q3 and Q4.   

Management Response - Agreed. 

1. Staff will coordinate with Purchasing staff for information on the supply chain, such as the volume 

and timing of similar work being tendered. 

2. Council recently adopted a four-year capital budget. This provides the approval to tender projects 

in Q3/Q4 the year prior to the approved cash flow. It is the intent to match the tendering schedule 

to the anticipated cash flow approved in the capital budget.  

Currently, limited staff capacity and unforeseen design issues have caused some projects to be delayed 

until Q3 and Q4 as noted in the table above. Staff plan an annual tender schedule to ensure that similar 

projects do not conflict with internal and known external tenders. This practice will continue and will 

utilize any additional information provided by Purchasing. 

Actions Taken, Results and /or Actions Planned - As of May 31, 2025 
 

1. Purchasing staff and Engineering staff are having regular discussions 
throughout the year. This includes the amount of bids and no bids 
received, the activity on other procurements, and coordination of the impact of tariffs.  

2. The current construction tender schedule spreads the proposed tender dates across all four 
quarters.  

Substantially 
Complete 

 
 



 

Observation 2 

 

This audit indicated that the reasons for price variances are not always adequately documented in 

contract award authorization forms (CAAFs) which require explanations for differences of 10% or more 

between contract award amounts and pre-tender estimates.  Projects with higher than anticipated bid 

prices are seldom delayed, however, because approximately 80% of these projects are time sensitive; 

construction costs increase from one year to the next; and retendering a project can present legal risks 

to the corporation. While the Capital Budget Policy provides the flexibility of awarding contracts with the 

approval of management or Council when project costs exceed approved budgets, proceeding with 

expensive projects that are not time sensitive may suggest to suppliers that they can pass on cost 

increases significantly above the construction cost index to the City. 

 

Recommendations:  

1. Ensure the contract authorization award form (CAAF) is completed to document the reasons for 
awarding an engineering contract when the lowest bid exceeds the contract estimate by more than 
15 percent. 
 

2. Consider deferring a project when there are few competitive bids received and those bids all exceed 
contract estimates by more than 25 percent unless:  

 

 a detailed review indicates the pre-tender estimate was unreliable, or 

 there are health, safety or economic reasons for proceeding with the project; or 

 there is limited ability to repackage and rebid the work without incurring 
significant legal risks. 

 
3. Review the reliability of pre-tender estimates prior to awarding contracts. 

Management Response 

Agreed. The reasons for awards where estimates exceed pre-tender estimates by 15 percent will be 

documented within CAAFs. If a project is to be deferred, a separate form will be utilized to document 

the rationale for deferral. In addition, a RACI Matrix will be created so that everyone that signs the CAAF 

understands their responsibility. The reliability of pre-tender estimates will also be reviewed as part of 

the construction quality control process. 

 
Actions Taken, Results and /or Actions Planned - As of May 31, 2025 
 

1. The contract authorization award form (CAAF) has been modified to 
include comments if the lowest bid exceeds the contract estimate by more than 10%. 

2. This has been implemented. Staff recently undertook this exercise for the Junction Creek 
Reconstruction and Re-profiling Tender Award.  

3. This has been implemented as well as reviewing the cost estimate prior to tender issue.  
 

Observation 3 

 

Our analysis of the largest tenders issued by Engineering Services over the last five years indicates 

that most tenders were open for bidding less than 21 days.  Better practice guidelines for procurement 

indicate that the number of bidders that respond to bidding opportunities is directly related to the length 

of the bidding period as well as other factors such as the size and complexity of the work as well as the 
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number of firms that provide the goods and services desired. Shortening the 

bidding period tends to reduce the number of bidders, as does the number and 

value of similar bidding opportunities that are issued at the same time by other 

buyers. 

Recommendation  

Projects that are expected to cost more than $5 million should be bid for at least 20 days to provide 

bidders sufficient time to prepare and submit bids and to encourage greater competition and more 

economical pricing of projects.  Complex projects that are expected to cost more than the 

Comprehensive Economic and Trade Agreement (CETA) limit of $8.8 million (which is adjusted 

periodically for inflation) should be bid for at least 30 days. 

Management Response 

Agreed. Engineering Services will extend the tender period for complex projects as noted above. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2025 
 
This has been implemented, including for the Junction Creek Reconstruction and Re-profiling Tender 
mentioned above.  
 

Observation 4 

 
The warranty management process is not documented efficiently to demonstrate that all quality 
concerns that have been identified within the warranty period have been adequately addressed to 
ensure contractors have fulfilled their contractual obligations.  As a result, it is sometimes challenging 
to gather all relevant documents to demonstrate that quality concerns have been addressed. 
 
Recommendation 
 
Warranty management processes should be documented within a project closure form that includes 
sign-offs for the project manager, contractor, and quality assurance manager to readily demonstrate 
that all quality concerns have been addressed. 
 
Management Response 
 
Agreed. A new project closure form has been created.  
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2025 
 
Completed.  
 

Observation 5 

 

The Construction Services Section, which has 14 full-time staff, several seasonal staff, two coordinators 

and one manager, has excess capacity between December 1 and March 31 when there is minimal 

construction activity.  During the winter, section staff take time off using banked overtime.  However, as 

the average amount of banked overtime that staff accumulate during each construction season is only 

6 weeks, staff have the capacity to assist with tasks in the Design Services Section during the winter.     

 

The Administrative Services Section has 5 full-time staff including 3 administrative 

staff, one project engineer and the Director of Engineering Services.  It also has 2 
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seasonal student positions.   

 

The Engineering Services Division also usually hires 2 Design Engineering and 6 Construction students 

in the summer to assist with program delivery. 

 

Recommendations 
  
In the short term, work with Human Resources staff to identify opportunities for Construction Services 

staff to assist with other work within Engineering Services and the Growth & Infrastructure Department 

during the winter months. Over the medium term, work with Human Resources staff to develop 

opportunities for Construction Services staff to transfer to the Design Services Section or other areas 

in the Growth & Infrastructure Department during the winter. Consult with Human Resources staff to 

discuss the merits of creating a co-op engineering program for the City which has experienced 

significant turnover of engineering staff in recent years. 

 
Management Response  
 
Agreed. The current practice of having Design Services staff work in Construction Services has been 
successful, as it has provided significant professional development opportunities for staff to take a 
project from the design stage through construction.  
 
Staff will work with Human Resources to provide additional opportunities for Construction Services staff 
and to examine the merits of creating a co-op engineering program for the City. 
 
Actions Taken, Results and /or Actions Planned - As of May 31, 2025 
 
Staff is working with Human Resources and the other Divisions of Growth & 
Infrastructure in developing a co-op engineering program or an engineer-in-training program. This will 
be in development for another 6 to 12 months. Engineering is also continuing with the program to 
transfer employees to Construction Services for portions of the construction season.  
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